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1. Submittal Date August 20, 2004  
    
 FSR SPR PSP Only Other:    
2. Type of Document X       
 Project Number        
  Estimated Project Dates 
3. Project Title California Longitudinal Pupil Achievement Data System Start End 

Project Acronym CALPADS 7/1/2005 8/8/2008 
 
4. Submitting Department Department of Education 
5. Reporting Agency  
 
6. Project Objectives    8. Major Milestones Est. Complete 

Date 
   Procurement complete Apr 25, 2007 
   Systems analysis and confirmation May 16, 2007 
   Systems design Sep 10, 2007 
   Data conversion software development Jan 11, 2008 
   Systems development Dec 28, 2007 
   Systems and integration testing Mar 21, 2008 
   User acceptance testing May 16, 2008 
   Pilot and implementation Aug 8, 2008 
   PIER Jun 30, 2010 
   Key Deliverables  
   Contract approval Apr 25, 2007 
   Gap analysis May 16, 2007 
   Detailed system design Sep 10, 2007 
   Data conversion software Jan 11, 2008 
   CALPADS application Dec 28, 2007 
   System integration test results Mar 21, 2008 
   User acceptance test results May 16, 2008 
 

The project will implement a comprehensive data repository and reporting 
environment to track statewide longitudinal student assessment data and 
other demographic elements required to meet the federal No Child Left 
Behind Act of 2001 (NCLB) reporting requirements.  The project’s 
objectives are to: 
  Provide school districts and the CDE access to data necessary to 

comply with federal NCLB reporting requirements 
  Provide a better means of evaluating educational progress and 

investments over time 
  Provide local education agencies information that can be used to 

improve pupil achievement 
  Provide an efficient, flexible, and secure means of maintaining 

longitudinal statewide pupil level data 
  Promote good data management practices with respect to pupil data 

systems and issues. 

  CALPADS in full production Aug 8, 2008 
 
7. Proposed Solution   
 Procure services of a vendor to prepare state solicitation document, and procure services of systems integrator to prepare system design and to 

develop, test, document, and implement CALPADS.  Solution will provide secure access via the Web to individual student test scores on statewide 
exams, by student demographics and program participation, using pre-defined queries and reports.  
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   Project #  
     Doc. Type FSR 
       
       
       
 

Executive Contacts 
  

First Name 
 
Last Name 

Area 
Code

 
Phone # 

 
Ext. 

Area 
Code 

 
Fax # 

 
E-mail 

Agency Secretary N/A        

Dept. Director Jack O’Connell 916 319-0800  916 319-0100 JOconnell@cde.ca.gov 

Budget Officer Carol Bingham 916 324-4728  916 327-8306 CBingham@cde.ca.gov 

CIO Kevin Matsuo 916 445-0774  916 322-3257 KMatsuo@cde.ca.gov  

Proj. Sponsor Susie Lange 916 319-0815  916 319-0106 SLange@cde.ca.gov 

 
Direct Contacts 

  
First Name 

 
Last Name 

Area 
Code

 
Phone # 

 
Ext. 

Area 
Code 

 
Fax # 

 
E-mail 

Doc. prepared by Ed Kaempf 916 442-0429  916 442-0714 EKaempf@cde.ca.gov  

Primary contact Ken Okuhara 916 323-8538  916 322-3257 KOkuhara@cde.ca.gov  

Project Manager Dan Conway 916 947-2780  916 322-3257 DConway@cde.ca.gov  
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1. What is the date of your current Operational Recovery Plan (ORP)? Date Jul 2003  Project #  
2. What is the date of your current Agency Information Management 

Strategy (AIMS)? 
Date Aug 10, 04  Doc. Type FSR 

3. For the proposed project, provide the page reference in your current 
AIMS and/or strategic business plan. 

Doc. AIMS    

  Page # 54    
  Yes No 
4. Is the project reportable to control agencies?   X  
 If YES, CHECK all that apply: 
 X a) The project involves a budget action. 
 X b) A new system development or acquisition that is specifically required by legislative mandate or is subject to 

special legislative review as specified in budget control language or other legislation. 
  c) The project involves the acquisition of microcomputer commodities and the agency does not have an 

approved Workgroup Computing Policy. 
 X d) The estimated total development and acquisition cost exceeds the departmental cost threshold. 
  e) The project meets a condition previously imposed by Finance. 
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   Project #  
    Doc. Type FSR 
Budget Augmentation 
Required? 

      

No   
Yes X If YES, indicate fiscal year(s) and associated amount: 

FY 2005/06 FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 
$ $ $ $ $ 

 
PROJECT COSTS 
        
1. Fiscal Year FY 2005/06 FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 TOTAL 
2. One-Time Cost  $589,234  $1,838,687   $6,743,209  $383,117  -    $9,554,547 
3. Continuing Costs  -     -     -    2,106,523   2,749,454  $4,855,977 
4. TOTAL PROJECT BUDGET  $589,234   $1,838,687   $6,743,509   $2,489,640  $2,749,454  $14,410,524 
 
SOURCES OF FUNDING 
5. General Fund      $ 
6. Redirection $438,161 $149,384 $149,384 $149,384 $149,384 $1,035,697 
7. Reimbursements      $ 
8. Federal Funds $151,073 $1,689,303 $6,594,125 $2,340,256 $2,600,070 $13,374,827 
9. Special Funds      $ 
10. Grant Funds      $ 
11. Other Funds      $ 
12. PROJECT BUDGET $589,234 $1,838,687 $6,743,509 $2,489,640 $2,749,454 $14,410,524 
 
PROJECT FINANCIAL BENEFITS 
        
13. Cost Savings/Avoidances $0 $0 $0 $0 $0 $0 
14. Revenue Increase  $0 $0 $0 $0 $0 $0 
 
Note:  The totals in Item 4 and Item 12 must have the same cost estimate. 
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  Project #  
Vendor Cost for FSR Development (if applicable) $121,060   Doc. Type FSR 

Vendor Name NewPoint Group, Inc.     
 
 
VENDOR PROJECT BUDGET 
1. Fiscal Year FY 2005/06 FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 TOTAL 
2. Project Management Budget       $  205,864          $235,273      $ 242,625           $51,466   -           $ 735,228  
3. RFP Development Budget           306,892 166,091    -            472,983  
4. Ind. Proj. Oversight Budget             31,086           98,438       290,132           98,438   -            518,094  
5. Bus. Procss. Improve. Budget                     -                    -         136,700                 -     -            136,700  
6. Systems Integrator Budget                     -           652,708    4,327,758         193,624   -         5,174,090  
7. TOTAL VENDOR BUDGET           $543,842      $1,152,510    $4,997,215         $343,528  $0     $ 7,037,095  
 
 
 

-------------------------------------------------(Applies to SPR only)-------------------------------------------------- 
 
PRIMARY VENDOR HISTORY SPECIFIC TO THIS PROJECT  
7. Primary Vendor  
8. Contract Start Date  
9. Contract End Date (projected)  
10. Amount $ 
 
 
PRIMARY VENDOR CONTACTS 

  
Vendor 

 
First Name 

 
Last Name 

Area 
Code

 
Phone # 

 
Ext. 

Area 
Code 

 
Fax # 

 
E-mail 

11.          
12.          
13.          
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    Project #  
     Doc. Type FSR 
RISK ASSESSMENT 
 

 Yes No 
Has a Risk Management Plan been developed for this 
project? 

X  

 
General Comment(s) 

 
 
Refer to Refer to Section 7, Risk Management Plan, for general and specific comments. 
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3 Business Case 
The Assessment and Accountability Branch (AAB) and the Finance, Technology and 

Administration Branch (FTAB) of the California Department of Education (CDE) initiated a 
project effort to develop the California Longitudinal Pupil Achievement Data System 
(CALPADS), as required by Senate Bill 1453 (Chapter 1002, Statutes of 2002 (SB 1453)).  The 
CALPADS project effort will implement a comprehensive data repository and reporting 
environment to track statewide longitudinal assessment data and other demographic elements 
required to meet the federal No Child Left Behind Act of 2001 (NCLB) reporting requirements. 

This section justifies a project to develop and implement CALPADS.  It describes the 
program and business processes to be supported by CALPADS, problems and opportunities 
that the project will address, expected results to be achieved with the proposed solution, and the 
functional requirements that will be used to measure success of the project. 

This business case is presented in the following sections: 

3.1 Business Program Background 

3.2 Business Problem or Opportunity 

3.3 Business Objectives 

3.4 Business Functional Requirements. 

3.1 Business Program Background 

This section provides an overview and background of state and federal business programs 
associated with the CALPADS project effort.  In addition, this section summarizes California’s 
NCLB plan, the senate bills which define the CALPADS project effort, the impact the CALPADS 
project will have on various CDE programs, data collection, and reporting processes, and the 
anticipated CALPADS users.  The business program background is presented as follows: 

3.1.1 State Accountability and Assessment Program 

3.1.2 Federal No Child Left Behind Act of 2001 

3.1.3 California’s NCLB Plan 

3.1.4 Source of Data for California’s NCLB Reporting 

3.1.5 Senate Bill 1453 



CALPADS Feasibility Study Report 

Page 3.2  California Department of Education 

3.1.6 Senate Bill 257 

3.1.7 Proposal Impact 

3.1.8 CALPADS Users 

3.1.1 State Accountability and Assessment Program 

The Public Schools Accountability Act (PSAA) of 1999 (Chapter 3, Statutes of 1999) requires 
that CDE annually calculate an “academic performance index” (API) for California public 
schools, including charter schools, and publish school rankings based on these APIs.  The 
purpose of the API is to measure the academic performance and growth of schools.  To assess 
the academic performance and growth of schools, California administers a series of statewide 
assessment tests.  The state utilizes the following assessment tests to calculate the API: 

 Standardized Testing and Reporting (STAR) program, generally administered once each 
year in the spring for grades 2 - 11: 

 California Standards Tests (CSTs) in English-language arts, mathematics, science, 
and history-social science 

 A norm-referenced test (NRT) 

 California Alternate Performance Assessment (CAPA) in English-language arts, 
and mathematics (for students with severe cognitive disabilities) 

 California High School Exit Examination (CAHSEE)1. 

In addition to the assessment tests above, the state administers the California English 
Language Development Test (CELDT) to students for whom English is not their primary 
language.  The CELDT measures a student’s English proficiency in listening, speaking, reading, 
and writing.  State law requires that districts administer the CELDT to new students within 30 
days after they first enroll in a public school if there is no record of English proficiency 
assessment results and annually, thereafter, until the student is reclassified as fluent English 
proficient. 

Each year, the CDE utilizes assessment test results to produce two reports:  (1) a base 
report, which appears after the first of the calendar year; (2) and a growth report, which appears 
after school starts in the fall.  This pair of reports is based on APIs calculated in exactly the 
same fashion with the same indicators but using test results from two different years.  The 2003 
API Base Report, which the CDE released March 9, 2004, represents the beginning of the fifth 

                                                 

1  Each 10th grader is required to take the California High school Exit Examination.  Starting in 2006, a 
student must receive a passing score on each subject to receive a high school diploma.  The student 
must meet other graduation requirements to graduate. 
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API reporting cycle.  It provides rankings for over 8,000 schools and 1,047 local education 
agencies (LEAs).2 

For a component of the API, the CDE also ranks schools academically on a scale from 1 to 
10 (10 being the highest) to determine a school's standing compared to other schools statewide 
(“statewide” ranks) and to schools with similar characteristics (“similar schools” ranks).  The 
similar schools characteristics include student mobility, student ethnicity, percent of teachers 
with full credentials, and average class size.  Students from approximately 8,000 schools in 
1,047 LEAs take the assessment tests each year.  The number of tests administered annually is 
provided below: 

 During the spring of 2003, the CDE administered 4.7 million STAR tests in grades 2 – 11. 

 During the school year 2002/03, approximately 575,000 CAHSEE tests for English-
language arts and 725,000 CAHSEE tests for math were taken (a single student may 
take CAHSEE more than once in a school year) in grades 10 – 11. 

 During the school year 2002/03, approximately 1,781,000 CELDT tests were taken. 

3.1.2 Federal No Child Left Behind Act of 2001 

The federal reauthorization of the Elementary and Secondary Education Act, the No Child 
Left behind Act of 2001(NCLB), redefines the federal role in K – 12 education.  Schools that fail 
to demonstrate “adequate yearly progress”, or AYP, in improving student proficiency and closing 
achievement gaps face a series of escalating consequences. 

The most significant changes in NCLB are in Title I, the main title of the act.  Title I mandates 
that all students in all grades meet state academic achievement standards for English-language 
arts and mathematics by 2014,3 and requires that all schools and districts demonstrate 
“adequate yearly progress” toward achieving that goal.  To demonstrate AYP, each school, 
each district, and the state must: 

 Demonstrate AYP for students overall and for each major subgroup, disaggregated by 
race, ethnicity, disability status, limited-English proficiency, and economically 
disadvantaged status (i.e., each subgroup must perform at or above proficiency by 2014 
to meet AYP). 

 Demonstrate that at least 95 percent of students enrolled on the first day of testing and 
from each subgroup participated in the assessments. 

                                                 

2  Source:  The County-District-School database maintained by the CDE. 
3  States must adopt science standards by 2005/06 and then begin testing in the 2007/08 school year, 

once each in grades three to five, six to nine, and ten to twelve.  Science performance is not included 
in the definition of AYP at this time. 
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NCLB requires each state to adopt at least one “additional indicator” for AYP.  For high 
schools, the additional indicator must be the graduation rate.4   For all schools, California has 
determined that the API will be the additional indicator to meet federal AYP requirements. 

NCLB requires that Title I schools and districts that do not make AYP for two consecutive 
years enter “program improvement” (PI).  Each consecutive year that a PI school fails to make 
AYP results in additional sanctions.  After four years, NCLB requires a major restructuring of the 
school.  To exit PI, schools must make AYP targets for two successive years. 

Other titles of NCLB legislation require that: 

 By the end of the 2005/06 school year, all teachers of core academic subjects in public 
schools must be "highly qualified" in their subject areas and all instructional 
paraprofessionals in programs supported by Title I funds must meet the paraprofessional 
requirements by January 8, 2006.  All new teachers of core academic subject hired after 
the first day of the 2002/03 school year, and all new paraprofessionals hired after 
January 8, 2002 who work in a program supported by Title I funds, must meet the highly 
qualified requirements when hired. 

 All English language learners will become proficient in English (Title III, Part A of NCLB). 

 All students will learn in schools that are safe and drug free.  States must report on 
school safety to the public and allow students who attend a persistently dangerous 
school, or who become a victim of a violent crime at school, to transfer to a safe school 
(Title IV, Part A of NCLB). 

Beginning with the 2002/03 school year, NCLB requires all states to publish annual state 
report cards that reflect the prior year’s data.  NCLB also requires annual reports at the LEA 
level, but allows states that already had such report cards prior to enactment of NCLB to use 
those “preexisting” report cards, so long as they contain information required by NCLB.  
California had the School Accountability Report Card (SARC) required by Proposition 98 (1988) 
and modified it to meet NCLB reporting requirements.  The SARC is the California reporting 
vehicle that satisfies the NCLB report card requirement. 

Figure 3.1, on the following page, summarizes the NCLB report card requirements.  The 
figure identifies the primary subjects that are included in each report. 

NCLB requires that report cards should provide statistically reliable information and should 
not reveal personally identifiable information about an individual student. 

                                                 

4  Until CALPADS is implemented, California is using a “synthetic” graduation rate corresponding to 
U.S. Department of Education’s National Center for Education Statistics four-year completion rate.  
This method relies on graduate and dropout counts to estimate the percentage of students who leave 
school with a diploma, aggregated over a four-year period. 
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Figure 3.1  NCLB Report Card Information Requirements 

California’s Consolidated State Performance Report 

State Report LEA Report 

 State assessment results disaggregated by subgroup:  
race, ethnicity, disability status, limited English 
proficiency, economically disadvantaged status, 
migrant status, and gender 

 A comparison of students at proficient and advanced 
levels on state tests 

 The percentage of students not tested, disaggregated 
by subgroup 

 The most recent two-year trend in student achievement 
in each subject area, and for each grade level 

 Aggregate information on any other indicators used by 
the State to determine the adequate yearly progress of 
students in achieving State academic achievement 
standards 

 High school graduation rates 

 Information on the performance of LEAs making AYP, 
including the number and names of each school 
identified for school improvement 

 The professional qualifications of teachers, the 
percentage of such teachers teaching with emergency 
or provisional credentials, and the percentage of core 
academic classes not taught by highly qualified 
teachers, in the aggregate and disaggregated by high-
poverty compared to low-poverty schools (meaning 
schools in the top quartile of poverty and the bottom 
quartile of poverty in LEA ) 

In California, these requirements have been incorporated 
into the pre-existing the School Accountability Report Card 

Same requirements as State report card 
plus: 
 
For the LEA 

 Number and percentage of schools 
identified for school improvement 
and how long the schools have been 
so identified 

 Information that shows how students 
served by the LEA achieved on the 
statewide academic assessment 
compared to students in the State as 
a whole 

 
For each school in the LEA 

 Whether the school has been 
identified for school improvement 

 Information that shows how the 
school’s students achievement on 
the statewide academic assessments 
and other indicators of AYP 
compared to students in the LEA and 
the State as a whole 

3.1.3 California’s NCLB Plan 

On June 10, 2003, the CDE obtained federal approval of its consolidated state NCLB plan.5  
The state NCLB plan adopted the definition of AYP developed in January 2003 by the State 
Board of Education (SBE).  All schools (including charter schools, alternative schools, and small 
schools), districts, and numerically significant subgroups6 are required to make AYP, regardless 
of whether the school or district receives federal Title I funding. 

                                                 

5  State of California Consolidated State Application Accountability Workbook for State Grants under 
Title IX, Part C, Section 9302 of the Elementary and Secondary Education Act (Public Law 107-110). 

6  To be considered numerically significant, a subgroup must:  (1) have at least 50 students for AYP (or 
30 students for API) with valid STAR scores, who make up at least 15 percent of the school’s valid 
STAR scores, or (2) have at least 100 students with valid STAR scores. 
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In order for any school or district to make AYP, the school or district must have: 

  A sufficient proportion of its students performing at or above the proficient level on the 
statewide English-language arts (ELA) and math assessments overall and for each 
numerically significant subgroup, disaggregated by race, ethnicity, disability, limited 
English proficiency, and economically disadvantaged status (i.e., each subgroup must 
meet or exceed the state AYP target for that year) 

 At least a 95 percent participation rate on the ELA and math tests overall and for each 
significant subgroup 

 An API that meets a status target that increases through 2014 (the 2004 target is 560) or 
at least one point increase in its base to growth API (API is the “additional indicator” 
required by NCLB) 

 For secondary schools, a 2004 graduation rate of at least 82.8, or improvement in the 
rate of at least one tenth of one percent from 2003, or improvement of at least two tenths 
of one percent from the average of 2001/2002 to the average of 2003/2004, as also 
required. 

3.1.4 Source of Data for California’s NCLB Reporting 

Data needed by CDE to meet NCLB accountability measures come from a variety of 
sources.  Exhibit 3-1, on the following pages, provides a summary of current data sources. 

This exhibit does not include all subjects required to meet all NCLB reporting requirements.  
Rather, Exhibit 3-1 identifies the processes which provide data required to meet CDE 
established performance indicators that meet NCLB reporting requirements. 
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Exhibit 3.1  Data Sources for NCLB Accountability Reporting 

Entity 
Providing Data 

CDE Process That 
Captures the Data NCLB Accountability Measure 

Data 
Level 

NCLB Title I, Part A:  Improving Basic Programs Operated by LEAs 

 LEA 
 Test Vendor 

 STAR 
 CAHSEE  

 AYP - proportion of students 
proficient in ELA and math 

 API 

Student 

 LEA 
 Test Vendor 

 STAR 
 CAHSEE 

 Assessment participation rate Student 

 LEA 
 CSIS (for 

participating 
LEAs) 

 California Basic 
Educational Data 
System (CBEDS) 

 Graduation rates School 

NCLB Title II:  Preparing, Training, and Recruiting High Quality Teachers and Principals 

 LEA  Consolidated 
Application (ConApp) 
for 2004 and 2005 

 CBEDS Professional 
Assignment 
Information Form 
(PAIF) beginning in fall 
2005 (except 
professional 
development) 

 Percent of core academic 
subject classes taught by “high 
quality” teachers 

 Percent of teachers in the 
school teaching core academic 
classes who received high 
quality professional 
development 

School 
(through 

2005) 
Teacher 
(2006) 

 LEA  ConApp  Percent of paraprofessionals 
who assisted in instruction in 
Title I funded schools who meet 
NCLB requirements 

School 

NCLB Title III, Part A: English Language Acquisition, Language Enhancement, and Academic 
Achievement Act 

 LEA 
 Test Vendor 
 CSIS (for 

participating 
LEAs) 

 CDE – 
Professional 
Development 
and 
Curriculum 
Support 

 CELDT 
 R-30 Language 

Census Form 
 Student National 

Origin Report (SNOR) 

 Gains in the percentage of 
students making progress in 
learning English 

 Gains in the percentage of 
students attaining English 
proficiency 

Student 

(continued on next page) 
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Exhibit 3.1  Data Sources for NCLB Accountability Reporting (continued) 

Entity 
Providing Data 

CDE Process That 
Captures the Data NCLB Accountability Measure 

Data 
Level 

NCLB Title IV, Part A: Safe and Drug-Free Schools and Communities 

 LEA  ConApp 
 CBEDS 

 Truancy rates (a) 
 Expulsions and suspensions 

rates for violence or drug use (a) 
 Percentage of schools that are 

labeled as persistently 
dangerous 

 

School 

 LEA  ConApp  Number of student expulsions 
related to firearms, type of 
firearm, whether student 
referred to an alternative school 
or program, whether expulsion 
shortened to less than one year, 
and whether student was 
disabled 

Student 
(w/out 

identifying 
student) 

 LEA  California Healthy Kids 
Survey 

 Incidence and prevalence of 
illegal alcohol and other drug 
use and violence, SDFSC 
programs and activities, and 
performance objectives and 
progress in meeting objectives 
(a) 

LEA 

(a) NCLB does not require that CDE report this measure to the federal government. 
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3.1.5 Senate Bill 1453 

In response to federal NCLB requirements, the Legislature passed, and the Governor signed 
into law in September 2002, Senate Bill 1453 (SB 1453).  This bill requires access to 
longitudinal pupil achievement data to assess the long-term value of California’s educational 
investments and programs.  To provide the state and local educational agencies (LEAs) access 
to longitudinal pupil data, SB 1453 requires the: 

 Assignment of a unique, yet non-personally identifiable student identifier to each K-12 
student enrolled in a public school program or charter school that will remain with the 
student throughout the student’s attendance in the state’s public school system 

 Establishment of CALPADS that includes statewide assessment data, enrollment data, 
and other data required to meet federal NCLB reporting requirements 

 Retention and analysis of longitudinal pupil achievement data on the Standardized 
Testing and Reporting program (STAR), the California High School Exit Examination 
(CAHSEE), and the California English Language Development Test (CELDT). 

SB 1453 is intended to assist the State in assessing the long-term value of California's 
educational investments and in providing a research basis for improving student performance 
through the development of a longitudinal information system.  This bill added Chapter 10 in 
Part 33 of the Education Code that: 

 Specifies various goals and characteristics of the CALPADS system, including, but not 
limited to, storage and maintenance of data necessary to comply with NCLB, and 
providing LEAs information that can be used to improve pupil achievement (§60900 (d)) 

 Requires LEAs and charter schools, in order to comply with federal law, to participate in 
CALPADS, as specified (§60900 (e)) 

 Specifies CALPADS characteristics, including the ability to sort assessment data by 
demographic elements, monitor pupil achievement from year to year and school to 
school, and to provide data to LEAs upon their request ((§60900 (f)) 

 Requires all data elements and codes to comply with federal and state privacy laws 
(§60900 (g)) 

 Requires the CDE to convene an advisory board, as specified, to establish privacy and 
access protocols, provide general guidance, and make recommendations relative to data 
elements (§60900 (h)). 

3.1.6 Senate Bill 257 

In an effort to further define the intent of SB 1453 and address concerns related to data 
management practices and confidentiality, the Legislature passed, and the Governor signed into 
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law in October 2003, Senate Bill 257 (SB 257) to amend Section 52052.5 of the Education 
Code.  SB 257 states it is the intent of the Legislature to: 

“Promote good data management practices with respect to pupil data 
systems and issues including, ensuring confidentiality, producing analyzable 
files for approved users, and linking pupil data with data from other agencies 
and users, including a mechanism to monitor pupil progress in postsecondary 
education.” 

“Provide for data management and data sharing that is conducted in a 
manner so as to protect individual pupil data.  Specifically, the systems 
should use unique identifiers that cannot be traced to the pupil’s identity.” 

“Establish state data management practices that require the development of 
specific categories of users and uses for pupil data and establish 
responsibility for approving and servicing users, as well as, responsibility for 
establishing and posting protocols, criteria, and procedures for use that are 
developed in a manner consistent with recommendations of the State 
Department of Education’s advisory committee on privacy and data protocol.” 

SB 257 also requires an existing advisory committee on accountability to make 
recommendations to the Superintendent of Public Instruction (SPI), by July 1, 2005, on the 
feasibility of generating a measurement of academic performance by utilizing unique student 
identifiers and annual academic achievement growth, with the goal of providing a more accurate 
measure of a school's growth over time.  In addition, the bill requires the SPI, with approval of 
the State Board of Education, to develop and implement this measurement of the academic 
performance if found appropriate and feasible. 

3.1.7 Proposal Impact 

If the proposed project’s objectives are met, CALPADS will have the following impacts: 

 Improve the accuracy of NCLB reporting.  Because student demographic and program 
participation data will be provided to CALPADS throughout the year, LEAs will have 
significantly more time to review and correct this information in advance of AYP scores 
being posted.  Longitudinal data also will allow the CDE to determine an accurate 
graduation rate, rather than rely on the current “synthetic” graduation rate. 

 Provide a better means of evaluating educational progress and investments over 
time.  LEAs, the CDE, education researchers, and legislative policy analysts will have 
access to data that do not exist today but which are needed to effectively and accurately 
evaluate student academic progress and the effectiveness of public school investments.  
Longitudinal data will allow end-users to examine trends in student achievement, 
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determine progress of student cohorts over time, and control for the changing 
composition of the student body. 

 Reduce data collections.  The CDE will use student-level data collected for CALPADS 
to reduce the number of CBEDS and ConApp data collection forms that LEAs currently 
must complete each year.  Currently, the CDE is evaluating what would remain in 
CBEDS and ConApp after CALPADS is in production, and what CBEDS and ConApp 
data requests will be eliminated.  Using student-level data in CALPADS to produce 
required aggregate reports now requested by CBEDS and ConApp would reduce LEAs 
efforts to provide aggregated information.  Furthermore, in the future, the CDE could 
eliminate other data collections by adding a few non-NCLB student-level data elements.  
For example, if the CDE included the home language of each English learner as a 
CALPADS data element, then the CDE could eliminate entire sections of the R-30 
Language Census form. 

 Reduce test vendor responsibilities and charges.  Efforts by test vendors to perform 
the following four contracted activities will be reduced:  (1) managing the pre-identification 
process, (2) merging student test results with student demographic and program 
participation data, (3) preparing reports to allow LEAs and the CDE to review the quality 
of student test records, and (4) allowing LEAs to review and edit individual student 
demographic and program participation data elements.  Under CALPADS, LEA student 
demographic and program participation data can be updated before and after 
assessment testing by LEAs, therefore shifting management of LEA student data from 
the test vendor to CALPADS. 

 Increase CDE resource requirements.  The CDE will be required to qualify research 
organizations that request data from CALPADS, respond to California Public Records Act 
requests, and comply with federal and state privacy laws and regulations protecting the 
confidentiality of student records when responding to data requests.  To accomplish this, 
the CDE will require additional staff and will transition the current CALPADS/CSIS Office 
to the CALPADS Services Office.  This office will qualify researchers who request access 
to CALPADS, review the purpose of requests by qualified researchers, track requests in 
accordance with Federal Education Rights and Privacy Act (FERPA) and state privacy 
requirements, construct requested data sets, and transmit data sets to researchers. 

To develop, operate, and maintain CALPADS, the CDE will also require an additional 
information technology support position to provide for business rules updates, 
requirements definition for new requirements, liaison with the vendor or entity selected to 
operate and maintain CALPADS, technical planning, program coordination, and 
administration. 
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3.1.8 CALPADS Users 

Primary end-users of CALPADS include: 

 CDE 

 County offices of education, school districts, charter schools, and state agencies with 
responsibility for education 

 Legislative policy analysts 

 Evaluators of public school programs 

 Education researchers from established research organizations 

 CAHSEE independent evaluators. 

3.2 Business Problem or Opportunity 

The CDE seeks to implement a single integrated application environment that fully supports 
SB 1453 and SB 257 goals and requirements enabling the evaluation and assessment of 
educational progress and investments over time.  With the passage of SB 1453 and SB 257, the 
state legislature established five goals for CALPADS.  The CDE is using these five goals as the 
opportunity statements for CALPADS. 

The five opportunities are discussed below (the legislation establishing each goal/opportunity 
is provided in parentheses) in the same order as presented in the legislation.  This order is 
followed throughout this section to present the project’s opportunities, objectives and functional 
requirements. 

A. Provide school districts and the CDE access to data necessary to 
comply with federal No Child Left Behind (NCLB) reporting 
requirements (SB 1453) 
California Education Code §60900(a) requires that the CDE contract for 
development of CALPADS.  Further, California Education Code §60900(d)(1) 
requires that CALPADS provide school districts and the CDE access to data 
necessary to comply with federal No Child Left Behind Act of 2001 (P.L. 107-
110) reporting requirements. 

Improved LEA data accuracy 
The longitudinal student data system will capture and maintain district, 
school, and student level information.  Utilizing student level data (lowest 
level of detail) to generate the NCLB reporting requirements should 
significantly improve the accuracy of results.  In addition, the CDE will collect 
student demographic and program participation data needed to meet NCLB 
reporting requirements throughout the school year and not just when 
assessment tests are taken, as it is done today.  This approach will enable 
schools to focus, at assessment test time, on administration and security, not 
on creating an accurate record of the student’s enrollment and demographic 
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information such as whether the student is enrolled in bilingual education, 
National School Lunch Program (NSLP), or is considered migrant, or what 
education level the student’s parents achieved.  Instead, LEAs will provide 
these enrollment, demographic, and program participation data to the CDE 
during fall enrollment and as often as deemed necessary by the LEA 
throughout the school year to confirm the accuracy of the information 
provided to CALPADS.  With this approach, CALPADS becomes the 
database of record for all LEAs.  The CDE also will be able to compile 
required NCLB reports from test results provided by test vendors and the 
student demographic data maintained in CALPADS. 

CALPADS will provide LEAs the ability to update their profile of student 
populations months before these profiles are required for NCLB reporting.  
This is a significant quality improvement benefit of CALPADS.  The AYP 
results published by the CDE in August each year determine whether a 
school should be considered a program improvement (PI) school, which then 
results in sanctions.  According to LEAs, errors in student demographic and 
program participation data have been a reason a school does not meet AYP.  
Being able to continually review and correct these data over several months 
prior to the tests will allow LEAs to reduce or eliminate these data errors. 

Improved reporting 
Maintaining student level demographic information longitudinally on 
CALPADS will ease the reporting burden on schools and improve the quality 
of some required reports.  The CDE currently relies on schools to report 
aggregate student enrollment, graduation, and dropout rates through the 
CBEDS and to report student discipline data on the ConApp.  With student-
level information stored in CALPADS, the CDE could assist schools by 
generating these same aggregate reports for the entire state with increased 
efficiency, accuracy and timeliness. 

Improved accuracy of graduation rate calculation 
Longitudinal student data will provide a more accurate measure of NCLB-
required graduation and drop out rates, significantly reducing the numbers of 
students who are unaccounted for.  Currently, it is not possible to develop a 
graduation rate that meets NCLB requirements because the state does not 
have the tracking and reporting infrastructure to monitor student mobility.  
Last year, for example, statewide summary data indicated a 70 percent 
graduation rate and a 12 percent dropout rate, leaving 18 percent of students 
unaccounted for.  Accounting for students who transfer across districts, 
transfer to a private school, matriculate to junior college, or leave the state 
necessitates a statewide unique student identifier and a system that can 
identify every student. 

Improved tracking of subgroups to meet NCLB requirements 
Under the state accountability system, schools are held accountable for the 
performance of subgroups annually.  Under NCLB, however, the performance 
of these subgroups must be tracked longitudinally. For example, under NCLB 
LEAs must demonstrate annual increases in the percentage of students 
making progress in learning English on the California English Language 
Development Test (CELDT).  This is determined by comparing the CELDT 
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scores of each English Learner (EL) in prior years. In addition, ELs are 
counted as ELs in assessment results, even after they have been 
redesignated as RFEPs (redesignated fully English proficient), until they 
score proficient on the English language arts CSTs for three years.  It is very 
difficult to make these determinations without a student identifier and 
longitudinal data.  Tracking performance of subgroups, in particular English 
learners, will be easier with CALPADS. 

B. Provide a better means of evaluating educational progress and 
investments over time (SB 1453) 
The API and its school rankings are based on cross sectional data and 
provide a snapshot of achievement for a specific group of students at a given 
moment in time.  Comparing a school’s API scores from year to year is, to 
varying degrees, a comparison of two different populations of students. 

For example, the group of students who attended an elementary school 
during the 2002/03 school year and took the STAR tests in 2003 is generally 
a different group than those who attended the school the following year and 
took the STAR tests in 2004.  The sixth (fifth in some districts) graders who 
took the test in 2003 presumably advanced to a middle school and were not 
tested as the same group a year later.  Second graders taking the 2004 test 
did not take it the year before.  The problem may be further complicated by 
significant student turnover from year to year as families move into and out of 
a school's enrollment area. 

While API cross sectional data provides one measure of school performance, 
this measure cannot tell educators and the public: 

 How well a school is doing with students that have been continuously 
enrolled 

 How a group of students have progressed academically over time 

 If learning is occurring most efficiently and effectively 

 Whether individual students are gaining ground at a yearly rate that 
allows more and more of them to reach and maintain English language 
arts and math proficiency as they progress through school. 

CALPADS will provide longitudinal pupil achievement data that can be used 
to address these issues for all LEAs statewide.  The data can be used to 
distinguish students who have been in a school for a period of time from 
those who have not.  The data can be used to look back to the academic 
success of students when they first entered a school and forward to their 
success when they leave the school. 

Some questions that can be answered only with longitudinal pupil 
achievement data include the following:7 

 How well do students do who have been enrolled in this school or 
program for more than one year? 

                                                 

7  Source of these sample questions:  National Center for Educational Accountability. 
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 How does the success of students enrolled in this school for three years 
or longer compare with that of students enrolled for three years in the 
highest-performing comparable schools? 

 How much academic progress do students make in the 4th grade? 

 How do the graduates of this elementary school do in middle school? 

 How well do graduates of this high school do in college?  How many of 
them go to college? 

 How well do students perform at the end of their enrollment in this school 
compared with how they were performing when they arrived? 

 How does this middle school perform with students who entered the 
school well prepared in mathematics?  How does the same school 
perform with students who were poorly prepared? 

 How many students who were basic when they entered the high school 
end up scoring proficient or advanced on standard-based tests? 

C. Provide local education agencies information that can be used to 
improve pupil achievement (SB 1453) 
CALPADS will provide LEAs access to the aggregated data of other schools 
and districts.  With these data, LEAs will be able to compare themselves to 
other schools and districts.  CALPADS also will enable programs such as 
“Just for Kids” to help LEAs identify like schools that are getting better results, 
thus pointing them to a potential valuable resource. 

CALPADS also will provide LEAs access to their own students’ longitudinal 
student level data.  CALPADS will provide these data as data files and in pre-
determined reports.  For those districts that currently do not maintain 
longitudinal data, CALPADS will provide data that they can use to assess and 
track the achievement of their students. 

For all LEAs, data provided by CALPADS can be merged with local data, 
(such as fiscal, program, teacher, and classroom level data), to create a local 
decision making environment that will enhance decisions related to improving 
program and instructional practices, guiding professional development, and 
allocating resources.  Specifically, longitudinal student data allows LEAs to 
perform “value-added” analysis. Value added analysis begins by measuring 
the growth of student learning over time.  Value-added analysis: 

 Takes into account where students start and measures their gains over 
time.  For example, value-added analysis of longitudinal data may identify 
schools serving disproportionately more academically disadvantaged 
students that are doing an excellent job of increasing students’ academic 
growth, even though these schools’ absolute API scores are lower than 
schools traditionally seen as high performing, high scoring schools. 
Figure 3.2, on the next page, is an illustration of this type of analysis. 

 Allows better diagnosis of student needs, stronger evaluation of 
educational initiatives, and better decision making at a school, district, 
and state levels.  This can be accomplished because longitudinal data 
can be used to determine what student competencies are more predictive 
of academic success in later years, which schools have programs that 
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sustain and increase the performance of students with advanced 
achievement in tested areas, and which schools have instructional 
practices that are most effective for students with special needs. 

 Allows analysis of the effectiveness of different educational strategies 

 Separates out (or at least significantly adjusts for) the influence of non-
school related variables, such as the students’ socioeconomic 
background, on academic growth 

 Helps LEAs to more effectively align district-level policies, resources, and 
instructional strategies with the needs of individual schools. 

 

Figure 3.2  The Better School? 

Pe
rc

en
til

e 
R

an
k

 
 

D. Provide an efficient, flexible, and secure means of maintaining 
longitudinal statewide pupil level data (SB 1453) 
Senate Bill 1453 requires that CALPADS comply with all state and federal 
privacy laws.  In addition, nothing in NCLB overrides the Federal Education 
Rights and Privacy Act (FERPA).  Under FERPA, state education agencies, 
educators, and researchers may have access to student-level information for 
“education purposes”, such as to assist students, or to conduct research to 
determine what works and how to improve programs.  However, they cannot 
share student-level data with unauthorized persons or produce reports on 
student groups where the student’s identity can be inferred.  FERPA prohibits 
the release of student records or “personally identifiable information” to a 
party outside the school system unless there is parental consent.  There are a 
number of exceptions, which include data given to “other school officials” with 
a legitimate education interest, and data given to “state and local officials” 
acting in compliance with the law. 
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CALPADS will provide a secure means of maintaining longitudinal statewide 
pupil level data and will adhere to all state and federal privacy laws. 

In order to ensure privacy, all students will be assigned a non-personally 
identifiable student identification number developed and assigned by the 
California School Information Services (CSIS) program.  Senate Bill 1453 
requires all students to have a “unique identification number to be identical to 
the pupil identifier developed pursuant to the California School Information 
Services.”  The statewide student identifier (SSID) assigned by CSIS is a 10-
digit, random, numeric value that does not contain any personally identifiable 
information. 

The CDE intends to house CALPADS in a secure facility that meets all state 
requirements.  The CDE will provide access to CALPADS only through 
secure channel “http” on the Internet.  This is the same channel used by 
financial institutions to provide security from hackers. 

FERPA allows researchers access to data for “legitimate education 
purposes.”  Senate Bill 257 specifies approved users of pupil data to include 
“legislative policy analysts, evaluators of pupil school programs, and 
education researchers from established research organizations.” 

With guidance from the CALPADS Advisory Board, the CDE will adopt 
through regulations, privacy and access protocols consistent with FERPA 
requirements.  To adhere to FERPA and the developed regulations, the CDE 
intends to establish the CALPADS Services Office to review and track all 
requests for CALPADS data in accordance with FERPA and state 
regulations.  For example, the office will qualify research organizations that 
request data from CALPADS and review the purpose of each research 
request to determine that it is for a “legitimate education purpose.” 

Finally, LEAs will be required to adopt their own privacy and access protocols 
consistent with FERPA requirements. 

E. Promote good data management practices with respect to pupil data 
systems and issues (SB 257). 
This system will be adopted consistent with the CDE’s Guiding Principles for 
Data Management, adopted on January 8, 2003, including: 

 CDE will collect and store data when there is a compelling business need, 
such as a legislative mandate or a requirement to support state operations. 

 CDE programs and divisions are responsible for collecting and storing 
accurate and reliable information.  CDE’s programs and divisions that collect 
and/or disseminate information are responsible for ensuring the underlying 
data are well defined, accurate and reliable as well as providing notification if 
the underlying data changes. 

 Data are a departmental asset and do not belong to any particular office, 
program, or individual. Upon request, the office, program or individual will 
make data available in a manner that is timely, understandable and consistent 
with the level of the data’s confidentiality. 

 CDE is committed to minimizing data redundancy and maximizing data value. 
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 To minimize redundancy and maximize use, decisions to develop, delete, or 
modify data processes and/or systems will be coordinated with the Education 
Data Office and the Project Management Office in a manner consistent with 
policies and priorities set by the Department’s executive team. 

 Development of modification of any data-related systems must be done in full 
compliance with the State’s information technology reporting polices. 

CALPADS will greatly enhance the CDE’s ability to move its data collections 
to be consistent with these guidelines.  To establish this, the CDE followed 
the fifth guiding principle above and coordinated development of the FSR 
“with the Education Data Office and the Project Management Office in a 
manner consistent with policies and priorities set up the Department’s 
executive team.”  The CDE also developed the FSR “in full compliance with 
the State’s information technology reporting policies” (Senate Bill 1453). 

Prior to NCLB and SB 1453, there was no requirement for a statewide 
student identification number.   In the absence of a common identifier, it was 
not possible to integrate data, therefore, the CDE has had to collect 
numerous aggregate reports from LEAs in order to meet state and federal 
reporting requirements.  The requirement that all students have a unique 
student identification number and the development of CALPADS provides the 
CDE the opportunity to collect student data in a much more efficient and 
effective manner. 

CALPADS is envisioned to become the “database of record” for student data. 
Rather than submit to the state student-level and aggregate data numerous 
times during the year, LEAs will be allowed to keep student-level data in 
CALPADS current by reviewing and updating this information throughout the 
year as they deem necessary.  The CDE will notify LEAs regarding the dates 
on which certain data will be utilized for specific reports.  CALPADS will allow 
these data to be linked via the unique student identification number to 
assessment data, and will support the aggregation and extraction of the data, 
as necessary, to create the numerous and varied reports required by the 
state and federal governments. 

To collect data necessary for NCLB reporting, the CDE currently collects 
aggregate student demographic data from the California Basic Educational 
Data System (CBEDS), and the Consolidated Application (ConApp).  In 
addition, on every administration of each statewide assessment (STAR, 
CAHSEE, and CELDT), the CDE collects individual-level student 
demographic and program participation data via the test vendor, through a 
process referred to as “pre-ID.”  These data serve as input data to the high-
stakes API and AYP calculations.  Approximately 75 percent of LEAs, 
(representing 95 percent of public K-12 students statewide), participate in the 
pre-ID process prior to the administration of the assessment tests. 

Not only does this collection system require LEAs to submit data for each test 
administration, but the process tends to inaccurately reflect student 
demographic and program participation information.  Due to the “high stakes” 
nature of the AYP and API results, these errors can result in incorrect 
designations of LEAs as “program improvement” schools.  Last year, the CDE 
had to remove the posted statewide AYP results for a few days to allow LEAs 
to correct their data. 
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CALPADS will allow the CDE to “minimize data redundancy and maximize 
data value.”  CALPADS will allow the CDE to eliminate significant portions of 
the CBEDS collections and a number of pages of the ConApp.  In addition, 
because CALPADS will maintain student-level demographic and program 
participation data, LEAs will not need to provide these data on each and 
every assessment test.   

LEAs will be able to review and update the data as they deem necessary to 
keep it current and accurate.  Allowing LEAs to continuously update 
CALPADS data throughout the year will provide them more time to review 
and correct data.  Doing so will increase the likelihood that their data will be 
accurate when the CDE uses the data to calculate the API and AYP.  
CALPADS will include automatic data checks and summaries that will assist 
LEAs to identify and correct data errors.  This capability further increases 
data quality and value. 

Currently, LEAs submit the same “data elements” to the CDE multiple times 
using different definitions, formats, and codes.  As part of its data 
management improvement efforts, the CDE is in the process of standardizing 
the data elements it collects by developing a “preferred variation” in CDE’s 
common data architecture for each element.  As the database of record, 
CALPADS will collect student-level demographic and program participation 
data to the extent feasible in the CDE’s “preferred variation.”  Doing so will 
facilitate the standardization of data elements, helping to establish that “the 
underlying data are well defined, accurate and reliable.”  This will also ease 
the burden on LEAs, as they will not be required to submit the same data 
elements in different ways. 

Many CDE divisions now collect data to meet the reporting requirements for 
the programs they administer.  Over the years, a “data silo” environment has 
evolved in which data are not easily compared, integrated, or shared.  
CALPADS will transition this environment to one in which data are viewed as 
“a Departmental asset and do not belong to any particular office, program, or 
individual.”  Individual divisions will no longer have to collect certain data 
because CALPADS will be able to provide the data to them that is standard, 
consistent across the department, and more accurate, integrated and reliable. 

As part of the data management improvement efforts, the CDE reviewed its 
data collections to determine whether “there is a compelling business need, 
such as a legislative mandate or a requirement to support state operations.”  
During this review, the CDE eliminated and/or reduced data collections.  For 
those collections that are legislative mandated, the CDE determined that if in 
the future, CALPADS collected some additional data elements, then 
CALPADS also could satisfy other state reporting requirements.  Doing so 
would allow the CDE to phase out additional required collections, further 
reducing the reporting burden on LEAs and “minimizing data redundancy and 
maximizing data value.”  Therefore, CALPADS provides a critical vehicle for 
continued enhancement of LEA and CDE data management practices. 

Finally, using the student identification number to link student data will not 
only allow for efficient collection of data, but it will “maximize data value” and 
provide flexibility to the system.  For example, the student identification 
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number allows linkages to other student-level databases, such as the 
California Special Education Management Information System (CASEMIS). 

Linking test results with more accurate demographic and program 
participation data provides information necessary to: 

 Help satisfy NCLB requirements to report test scores, disaggregated by 
major subgroup 

 Help satisfy NCLB requirements to report on the percentage of students 
not tested, disaggregated into the same subgroups used for test score 
data 

 Help satisfy NCLB requirements to report on adequate yearly progress.  
This allows the CDE to determine that only students who were enrolled in 
the same school or district since the fall are included in each school’s and 
district’s AYP report. 

 Help satisfy NCLB requirements to track the progress made by children in 
meeting state proficiency requirements for the two years after they leave 
a bilingual or English as a second language program 

 Help satisfy NCLB requirements for accurate graduation rates.  
Accounting for students who transfer across districts, transfer to a private 
school, or leave the state is difficult if not impossible to do without a 
unique statewide student identifier and a system that can track and 
identify every student.  Districts could access CALPADS and using the 
SSID determine whether a student is currently enrolled in a California 
public or public charter school.  Districts also could collect information on 
students in certain grades who were enrolled one year, not enrolled the 
next, and did not graduate.  This information could be used to distinguish 
among dropouts, general equivalency degrees (GEDs), and students who 
cannot be located. 

 Help districts more efficiently satisfy state requirements regarding a new 
student whose primary language is not English.  State law requires 
districts to administer the California English Language Development Test 
(CELDT) to such students within 30 days after they first enroll in a public 
school if there is no record of English proficiency assessment results.  
Often times, a school unnecessarily administers the test because it is 
unaware that the student already took the test at another school. 

 Help satisfy NCLB requirements for accurate measures on the progress 
of English learners in learning English.  Currently, a school self-reports on 
the answer document an English learner’s prior CELDT result.  The CDE 
compares this prior score with the current test score to comply with NCLB 
reporting requirements.  Having the actual test result maintained in 
CALPADS relieves schools from having to locate this score and ensures 
that the prior score being used for NCLB purposes is correct. 

 Relieve schools and districts from completing their own aggregated 
student reports (now submitted on California Basic Educational Data 
System (CBEDS) forms), because CDE could produce these required 
reports from the student-level demographic data provided by each school 
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 Relieve schools and districts from completing their own student-level 
discipline reports (now submitted on two separate Consolidated 
Application (ConApp) forms), because CDE could produce the required 
reports from the student-level discipline data provided by each school. 

3.3 Business Objectives 

The CDE seeks to meet the requirements of SB 1453 and SB 257.  The solution must meet 
the following objectives,8 in addition to satisfying all other existing minimum functionality shown 
in Exhibit 3-2, at the end of this section. 

A. Provide school districts and the CDE access to data necessary to 
comply with federal No Child Left Behind (NCLB) reporting 
requirements (SB 1453) 

 Collect data elements identified by the CDE as necessary to meet NCLB 
reporting requirements 

 Provide data access to CDE program areas responsible for reporting 
NCLB 

 Collect required student level data elements to enable longitudinal 
tracking and improved aggregate reporting functionality to meet SB 1453 
requirements 

B. Provide a better means of evaluating educational progress and 
investments over time (SB 1453) 

 Collect and maintain student demographic, program participation, and 
assessment data over time 

 Improve the accuracy and integrity of the data used to make high stakes 
designations 

C. Provide local education agencies information that can be used to 
improve pupil achievement (SB 1453) 

 Provide convenient access to CALPADS data for authorized end-users 

 Provide longitudinal student achievement data sets to LEAs and qualified 
researchers upon request 

 Provide aggregate statewide comparisons of LEA and school data to 
LEAs 

D. Provide an efficient, flexible, and secure means of maintaining 
longitudinal statewide pupil level data (SB 1453) 

 Provide a technology platform compatible with in-house expertise and 
CDE technology standards 

                                                 

8  The Department of Finance requires that the CDE prepare a report that documents whether the 
objectives identified in this section of the feasibility study report have been met by CALPADS.  This 
evaluation must be based on results of CALPADS being in full production for at least one year. 
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 Provide an environment that complies with Federal Education Rights and 
Privacy Act (FERPA) and state privacy laws 

 Provide at least one month for LEAs to review and correct student 
demographic and program participation data prior to posting AYP results 
in August 

 Provide the ability for only authorized LEA users to access the application 
environment 

E. Promote good data management practices with respect to pupil data 
systems and issues (SB 257) 

 Reduce the number of data collections needed for NCLB data elements 

 Reduce the number of LEA appeals by 30 percent during the first full 12 
months that CALPADS is in production as compared with the number of 
appeals during the prior 12 months when CALPADS was not in 
production 

 Provide a system that can accurately accumulate student achievement 
data and has the ability to produce data sets of student records. 

3.4 Business Functional Requirements 

The project team developed functional requirements from those identified in Senate Bills 
1453 and 257, as well as through the collaborative efforts of numerous CDE support program 
staff and the CALPADS advisory board formed by SB 1453.   Exhibit 3-2, on the following 
pages, presents a compilation of functional requirements for CALPADS.  Most functional 
requirements are relevant to more than one goal.  Exhibit 3-2 lists each functional requirement 
under the first CALPADS goal that it supports. 

Most of the data needed for CALPADS originate at schools, specifically for each student.  
The CDE has identified the specific student-level, teacher-level and school-level data elements 
that CALPADS must collect in order to provide LEAs and the CDE “access to data necessary to 
comply with federal reporting requirements delineated in the No Child Left Behind Act of 2001” 
(California Education Code (§60900 (d))).  Appendix A and Appendix B to this FSR provide 
NCLB reporting requirements and the specific data elements needed to support NCLB 
reporting.  A functional requirement of CALPADS is to provide access to these data elements. 

Senate Bill 1453 requires that LEAs retain pupil achievement data from assessments that 
include, to the extent possible, subscore data within each content area.   This is a functional 
requirement for CALPADS identified in Exhibit 3-2.  The CDE reviewed the assessments and 
identified the subscores for each of the statewide assessments.  Results of this review are 
presented in Appendix C to this FSR. 
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Exhibit 3.2  Functional Requirements 

Opportunity Functional Requirement 
A. Provide school districts 

and the CDE access to 
data necessary to 
comply with federal 
NCLB reporting 
requirements 

 

1. Provide school districts and the CDE access to data needed to calculate 
and produce academic performance index (API), adequate yearly 
progress (AYP), highly qualified teacher metrics, and other NCLB 
reporting requirements (SB 1453) 

2. Enable the CDE to process and integrate assessment records from 
assessment vendors that have been staged, compressed, and signed-
off on by CDE authorized standards and assessment management 

3. Enable the CDE to capture and maintain information (data elements) 
from LEAs and Test Vendors required to comply with federal reporting 
requirements delineated in the No Child Left Behind Act of 2001  

4. Utilize and capture the unique student identifier assigned by the 
California Student Information Services (CSIS) program and submitted 
by LEAs as the primary student identifier  

5. Enable LEAs to submit student-level demographic, program 
participation, enrollment and graduation information (enrollment date 
and/or leaver code) to meet Title I NCLB reporting requirements 

6. Enable the CDE to interface with the California Commission on Teacher 
Credentialing (CTC) database to obtain required data elements  

7. Enable the CDE to capture and maintain information from LEAs on each 
employed teacher required to prepare NCLB reports on highly qualified 
teachers to meet Title II NCLB reporting requirements 

8. Enable the CDE to capture and maintain from LEAs information on each 
instructional paraprofessional employed in programs supported by Title 
I funds to prepare NCLB reports on highly qualified paraprofessionals to 
meet Title II NCLB reporting requirements 

9. Enable the CDE and LEAs to determine a student’s demographic and 
program participation information at any time (before and after 
assessment testing) 

10. Enable the CDE to collect information from LEAs on each incidence of 
violence or drug use, linked to the unique student ID for the offender 
(allowing the CDE to prepare aggregate reports required to satisfy 
NCLB requirements related to “persistently dangerous” schools and the 
gun-free schools act) 

11. Support the ability to reload or update student-level demographic, 
program participation, and enrollment information from LEAs (necessary 
when LEAs correct this information) 

12. Provide an audit tracking capability for student level data by date of 
submission and source of change (e.g., data source such as LEA, test 
vendor, etc.) 

13. Allow authorized LEA users access to  LEA data as needed including 
the capability to download data, as needed 

14. Provide authorized LEA users access to specific student records via 
their unique ID during a new student or student transfer enrollment 
process 

 

(continued on next page) 
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Exhibit 3.2  Functional Requirements (continued) 

Opportunity Functional Requirement 
B. Provide a better 

means of evaluating 
educational progress 
and investments over 
time 

15. Support access to longitudinal pupil data to assess the long-term value 
of educational investments and programs (SB 1453) 

16. Support the research basis for improving pupil performance (SB 1453) 
17. Support sorting of student assessment records by the demographic and 

program participation elements that are currently collected from the 
STAR tests, high school exit examination, and English language 
development test (SB 1453) 

18. Support access to student-level achievements from multiple years on 
the STAR tests, high school exit examination, and English language 
development test (SB 1453) 

19. Enable the CDE and LEAs to accurately monitor pupil achievement on 
the STAR tests, high school exit examination, and English language 
development test from year to year and school to school (SB 1453) 

20. Provide data to authorized state and local education agencies upon 
their request (SB 1453) 

21. Enable the CDE to capture and maintain pupil achievement data from 
assessments administered pursuant to the STAR, high school exit 
examination, and English language development testing programs, 
including subscore data within each content area (SB 1453) 

22. Enable the CDE and LEA staff to analyze confidential and public data 
from CALPADS, conduct research, and fulfill other statutory and 
regulatory state and federal reporting requirements 

23. Enable the CDE and LEAs to disaggregate test results by subscore, as 
defined, for the STAR tests, high school exit examination, and English 
language development test 

24. Support authorized user access to standard reports of granular and 
aggregate information, viewable using a web browser, 

25. Retain historical data based on determined program need or twenty 
years (grades K-18), whichever is greater 

26. Allow scores to be identified as “invalid” on the English language 
development test (e.g., a blind student may have been read the reading 
test, resulting in a score, but one that is not valid) 

 

(continued on next page) 



3.  Business Case 

California Department of Education   Page 3.25 

Exhibit 3.2  Functional Requirements (continued) 

Opportunity Functional Requirement 
C. Provide local 

education agencies 
information that can be 
used to improve pupil 
achievement 

27. Support full integration of statewide assessment data in a single, 
integrated relational database management system accessible by CDE, 
LEAs, and authorized researchers 

28. Enable authorized users to access appropriate CALPADS functions and 
data based on their role and access rules  

29. Protect the integrity and availability of data stored within the CALPADS 
repository and the system itself   

30. Support a minimum of 16/7, Web-based, rules-based, self-service 
viewing of assessment results for authorized users 

31. Enable the CDE to capture English language development test results 
at least monthly 

32. Provide end user training to 2,000 LEA personnel and approximately 18 
CDE program staff, and provide system training to 10 CDE staff 

33. Provide appropriate system maintenance and operations training to 20 
CDE staff 

 

(continued on next page) 
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Exhibit 3.2  Functional Requirements (continued) 

Opportunity Functional Requirement 
D. Provide an efficient, 

flexible, and secure 
means of maintaining 
longitudinal statewide 
pupil level data 

34. Ensure that data elements and codes included in the system comply 
with state and federal privacy statutes and regulations identified in 
Education Code Section 60900 (g) (SB 1453) 

35. Support online data entry of student level demographic data via a 
dedicated, Web-based portal hosted by the CDE 

36. Support batch submission of data in a standard flat file format per CDE 
data interchange specifications  

37. Support batch submission of data per Schools Interoperability Frame-
work (SIF) compliant, extensible markup language (XML) data streams 

38. Support a single, standard format for student-level test result records 
submitted by assessment vendors 

39. Support a single, standard format for data exchange with the 
assessment vendors to support the LEA pre-identification process 

40. Provide edits and validations of LEA submitted student level data 
enforcing defined data submission requirements  

41. Produce a Data Review Report that allows LEAs to view and verify 
submitted demographic and program participation data and allow LEAs 
to submit changes 

42. Automatically alert LEAs of any outlier data (e.g., possibly the result of 
coding errors) 

43. Support concise error messages and corresponding message numbers 
for all errors detected 

44. Support the capability to mass update student demographic data (i.e., 
replace one set of data or text with another throughout all student 
records, or group of student records, to correct a common coding error 
in demographic data) 

45. Allow LEAs to resubmit student demographic data after official 
deadlines have passed for publishing assessment results that require 
this information 

46. Enable LEA end users to authenticate and access appropriate 
applications and data 

47. Use current CDE network security for required authentication 
48. Ensure system performance to accommodate large data sets and 

perform rapid query functions using these data sets 
49. Comply with CDE standards for software development, technology 

standards, and open communication 
50. Provide LEAs alternative means to submit demographic data to 

CALPADS, including an FTP site and a web-based on-line automated 
application 

51. Support routine audit functions and automatically forward exceptions for 
staff review 

52. Record and audit all changes to transaction data, and identify the date, 
time, and individual that made each change 

53. Perform daily backup processes & develop system recovery procedures 
54. Support tracking of researcher requests for CALPADS data to comply 

with FERPA and state privacy requirements 

(continued on next page) 
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Exhibit 3.2  Functional Requirements (continued) 

Opportunity Functional Requirement 
E. Promote good data 

management practices 
with respect to pupil 
data systems and 
issues 

55. Provide a full-function robust ad-hoc report writer to enable the CDE to 
respond to the CDE program areas, researchers, and other policy 
maker requests (Produce analyzable files for approved users (SB 257)) 

56. Maintain a unique student identifier to link pupil data with other agencies 
and to enable the ability to monitor pupil progress in postsecondary 
education (Link pupil data with data from other agencies and users, 
including a mechanism to monitor pupil progress in postsecondary 
education (SB 257) ) 

57. Support specific categories of users and uses for pupil data and support 
approval and servicing users (SB 257) 

58. Support and post privacy and data access protocols, criteria, and 
procedures for use that are developed in a manner consistent with 
recommendations of the CDE’s advisory committee on privacy and data 
protocol (SB 257) 

59. Enable updating or adding of student-level assessment results provided 
by assessment vendors based on appropriate business rules 

60. Comply with CDE’s “preferred variation”9 of each data element 
61. Comply with CDE hardware, software, and database architecture 

standards 
62. Comply with CDE’s Web Standards for Contractors and Vendors, which 

establish standards for web content 
63. Support single-sign-on capabilities to application environment 
64. Support individual, role-based security and access control to all data 

based on sign-on id 
65. Enable the CDE and LEAs to extract individual student-level records, 

while maintaining confidentiality of the student information following 
defined access and privacy policies 

66. Support point-and-click functionality 
67. Support authorized LEA users to access the application environment via 

a secured Internet connection 
68. Support up to 24 / 7, Internet and intranet access to CALPADS 
69. Enable web-based flexible, on-line ad hoc report generation capabilities.
70. Enable web-based flexible, on-line query and data extract capabilities 
71. Enable web-based context-sensitive help function 
 

 

                                                 

9  This is the standard data element name, definition, code set value, etc. established under CDE’s 
Common Data Architecture. 
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4 Baseline Analysis 
This section of the feasibility study report reviews the California Department of Education’s 

(CDE’s) current methods and information systems to support the collection and reporting of 
federal No Child Left Behind Act of 2001 (NCLB) data and information.  Reviewing existing 
methods and the information systems that support them provides an understanding of the 
managerial and technical implications associated with the problems and opportunities presented 
previously, and provides a baseline against which to measure potential changes. 

The remainder of this section is organized as follows: 

4.1. Current Method 

4.2. Technical Environment. 

4.1 Current Method 

Exhibit 4-1, on the following page, identifies data collection instruments and reporting 
methods and systems the CDE currently uses to meet NCLB reporting requirements. 

4.1.1 Current Data Collection and Reporting Process 

The workflow presented in Exhibit 4-2, following Exhibit 4-1, provides a broad overview of 
current NCLB data collection and reporting processes. 

The pages that follow present a description of the processes summarized in Exhibit 4-2, by 
NCLB Title. 

4.1.1.1 Title I:  Part A: Improving Basic Programs Operated by LEAs 

The high-level processes described below represent the general case.  The exact process 
performed by a given Local Education Agency (LEA) will vary somewhat from what is described 
below, depending on LEA size, LEA level of automation, and whether the LEA uses CSIS for 
data submission. 

4.1.1.1.1 STAR Program 
 Approximately 75 percent of LEAs (representing 95 percent of all students) prepare and 

submit student information required on statewide assessment header sheets to test 
vendors in advance of the test.  This pre-identification (or, “pre-ID”) process includes a 
test vendor-assigned administration code.  The remainder of LEAs manually bubble 
assessment forms at the time of test administration. 
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Exhibit 4-1  Data Collection Instruments, and Reporting Methods and Systems, by 
NCLB Title 

NCLB Title / Program 
CDE Data Collection 

Instrument 
CDE Data Collection and 

Reporting Method / System 

Title I: Part A: Improving Basic 
Programs Operated by LEAs 

Standardized Testing and 
Reporting (STAR) program 
test form 

STAR test vendor; STAR test 
results reported on 
http://star.cde.ca.gov 

 California High School Exit 
Examination (CAHSEE) test 
form 

CAHSEE test vendor; CAHSEE 
test results reported on 
http://data1.cde.ca.gov/dataquest 

 2004-2005 Consolidated 
Application for Funding 
Categorical Aid Programs 
(Part I) (ConApp) forms 

ConApp Data System 

 California Basic Educational 
Data System (CBEDS) 
School Information Form 
(SIF) 

CBEDS data entry application 

 CBEDS SIF (CSIS 
participating LEAs) 

California School Information 
Services (CSIS) 

Title II: Preparing, Training, and 
Recruiting High Quality Teachers 
and Principals 

CBEDS Professional 
Assignment Information 
Form (PAIF) and SIF 

CBEDS data entry application 

 CBEDS PAIF and SIF (CSIS 
participating LEAs) 

California School Information 
Services (CSIS) 

 ConApp Part I forms ConApp data system 

   

Title III: Part A: English Language 
Acquisition, Language 
Enhancement, and Academic 
Achievement Act 

California English Language 
Development Test (CELDT) 
test form 

CELDT test vendor; CELDT test 
results reported on 
http://data1.cde.ca.gov/dataquest 

 Language Census Form 
(R30-LC)  

CBEDS Data Entry Application 

 R30-LC (CSIS participating 
LEAs) 

California School Information 
Services (CSIS) 

Title IV: Part A: Safe and Drug-
Free Schools and Communities 

ConApp Part I forms 
California Healthy Kids 
Survey Annual Report 

ConApp Data System 
Not stored 

Title IX: Part E Uniform Provisions 
(Unsafe School Choice Option) 

ConApp Part I forms ConApp Data System  
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Exhibit 4-2  Current NCLB Data Collection and Reporting Process 
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 For participating LEAs, the test vendor “pre-slugs” assessment header sheets with pre-ID 
information (student name, address, and other demographic and program participation 
information) received from LEAs.  The test vendor sends pre-slugged assessment forms 
to each participating LEA prior to test administration. 

 LEA personnel manually bubble assessment forms for those students taking the STAR 
exam that do not have pre-slugged forms, and when information is required at the time of 
testing, such as accommodations. 

 After proctoring the STAR exam, each LEA submits assessment forms for each enrolled 
student to the test vendor for scoring, including forms for those students that were absent 
on test day.  The CDE utilizes incomplete forms to calculate the participation rate. 

 After scoring STAR exams, the test vendor creates a set of CDs for each LEA and CDE.  
Each two-CD data set prepared for the LEAs contains student-level data, including name, 
address, demographic and program participation data, and STAR exam results at the 
sub-score level.  The 27-CD data set prepared for CDE includes student-level 
demographic and program participation data, and STAR exam results.  The set of CDs 
prepared for CDE does not include personally identifiable information for each student, 
but does include each student’s item-level responses. 

 The CDE Standards and Assessments Division, Testing and Reporting Office strips the 
item-level responses out of the data set received from the test vendor to prepare a set of 
four CDs for use by the CDE Policy and Evaluation Division.  Using this data set, the 
Policy and Evaluation Division determines whether each school is meeting its Annual 
Measurable Objectives (AMOs) under NCLB. 

 By August 31 each year, the Policy and Evaluation Division posts preliminary academic 
performance index (API) and adequate yearly progress (AYP) results for each LEA, 
disaggregated by demographic and program participation subgroup, to give LEAs an 
opportunity to review their preliminary results at the subgroup level. 

 By the end of August each year, the Policy and Evaluation Division posts a report 
showing which schools failed to meet AYP and are now subject to program improvement, 
based on prior performance. 

 The LEAs use a secure website hosted by the test vendor to perform any necessary 
cleansing of demographic and program participation data for their students to determine 
whether they fall into correct subgroups. 

 At the close of the data review period, the test vendor submits a new 27-CD data set to 
the Standards and Assessments Division, Testing and Reporting Office.  The CDE 
Standards and Assessments Division, Testing and Reporting Office then strips the item-
level responses out of the revised data set received from the test vendor to prepare a 
new set of four CDs for use by the Policy and Evaluation Division.  Using this data set, 
the Policy and Evaluation Division prepares final API and AYP results for each school. 

 By the end of October each year, the Policy and Evaluation Division posts final API and 
AYP results for each school, disaggregated by demographic subgroup.  The CDE 
provides STAR exam results to the public via CDE’s DataQuest website.  The DataQuest 
website provides a link to the STAR website, which is hosted by CDE and maintained by 
the test vendor.  Here, the public can view exam results via pre-defined queries and 
reports. 
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4.1.1.1.2 CAHSEE 
 Each participating LEA prepares and submits pre-ID information for each high school 

student, grade 10 and above, to be tested, including the test vendor-assigned 
administration code.  The LEA performs this task, even in those cases where the LEA 
already submitted pre-ID information for the student, for a prior administration of the 
CAHSEE in the same year. 

 For participating LEAs, the test vendor pre-slugs assessment forms with pre-ID 
information received from LEAs.  This information includes student name, school and 
district names, date of birth, gender, student identifier, county-district-school (CDS) code, 
and information indicating if student has met the requirement for either English language 
arts or mathematics.  The test vendor sends pre-slugged assessment forms to each 
participating LEA prior to test administration. 

 LEA personnel manually bubble assessment forms for those students taking the 
CAHSEE that do not have pre-slugged forms. 

 After proctoring the CAHSEE, each LEA submits assessment forms for each enrolled 
student to the test vendor for scoring, including forms for those tenth grade students 
during the census/main administration who were absent on either test day. 

 After scoring the CAHSEE, the test vendor creates two CDs for each LEA and two CDs 
for the CDE.  Each two-CD data set prepared for LEAs contains a detail file containing 
student-level data, including name, address, demographic and program participation 
data, and CAHSEE results at the sub-score level (10 sub-scores for math and six sub-
scores for language arts), and an aggregate file containing sub-score level CAHSEE 
results disaggregated by demographic subgroup.  The two-CD data set prepared for the 
CDE contains a detail file with student-level demographic and program participation data, 
and CAHSEE results at the sub-score level (10 sub-scores for math and six sub-scores 
for language arts), and an aggregate file containing sub-score level CAHSEE results 
disaggregated by demographic subgroup.  The CDs prepared for the CDE do not include 
any personally identifiable information.  The CDE uses the overall math and language 
arts scores to determine whether high schools are meeting their AMOs, and the  CDE 
uses subscores in reporting CAHSEE results to the public. 

 The CDE Standards and Assessments Division, High School Exit Exam Office performs 
quality assurance on the CDs received from the test vendor, and then passes the CD 
containing the detail file to the Policy and Evaluation Division for their use in determining 
API and AYP. 

 The High School Exit Exam Office provides CAHSEE results for CDE’s DataQuest 
website, where the public can view exam results via pre-defined queries and reports. 

 The CDE uses CAHSEE English language arts and math scores in calculating a high 
school’s API.1  The Policy and Evaluation Division will use CAHSEE results to measure 
progress against AMOs, starting with the graduating class of 2006. 

 The CDE provides LEAs three data correction windows each year to update demographic 
fields. 

                                                 

1  Source:  http://www.cde.ca.gov/ta/ac/ap/apidescription.asp  
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4.1.1.1.3 ConApp Part I 
 The CDE administers ConApp Part I in May-June of each year to collect information for 

the upcoming school year.  Several data elements collected in the 16 pages of ConApp 
Part I are required to meet NCLB Title I, Part A reporting requirements.  Pages 2, 3, 5, 6, 
10, 11, and 12 all contain data elements that are pertinent to Title I, Part A.  The CDE 
collects a number of these elements at a summary level for each LEA, rather than at the 
student level. 

 The majority of LEAs use a Visual FoxPro-based ConApp Data System, developed by 
the CDE, to submit ConApp Part I forms.  A number of other LEAs choose to submit data 
for ConApp Part I via flat files that conform to the current ConApp Part I flat file 
specification.  In all cases, LEAs submit their ConApp Part I data to the CDE via file 
transfer protocol (FTP)2 on a secure FTP site hosted at the CDE. 

 The CDE Data Management Division, Education Data Office consolidates flat files 
received from each LEA via the CDE FTP site into a Visual FoxPro database.  The 
Education Data Office stores this file on a file server attached to the CDE’s Novell 
network. 

 The CDE Education Data Office creates several data extracts from this 20 MB database 
for use by the various ConApp Part I offices responsible for administering programs 
represented on the ConApp.  Tabular data are typically passed from the Education Data 
Office to the program offices in the form of Excel spreadsheets. 

 ConApp Part I program offices use these data extracts to generate reports required by 
NCLB Titles I, II, III, IV, and IX. 

4.1.1.1.4 CBEDS School Information Form (SIF) 
 The CDE administers CBEDS in October each year to collect information for the current 

school year.  Summary enrollment, graduation, and dropout data collected on pages 1 
and 2 of the CBEDS SIF are required to meet NCLB reporting requirements related to 
Title I, Part A. 

 The majority of LEAs use the CBEDS data entry application to submit CBEDS data to 
CDE.  Other LEAs choose to submit flat files generated from their own education 
administration information systems, per the current CBEDS flat file specification.  
Approximately 200 LEAs submit CBEDS data to CDE via CSIS, which is further 
described in the section that follows.  In all cases, CBEDS data are submitted to CDE via 
FTP on a secure FTP site hosted at the CDE. 

 The CDE Data Management Division, Educational Demographics Office consolidates 
CBEDS data received from each LEA via the CDE FTP site into a SQL Server3 database.  

                                                 

2  File transfer protocol is a protocol used to transfer files over a TCP/IP network (Internet, UNIX, etc.).  
It includes functions to log onto the network, list directories, and copy files.  Unlike e-mail programs in 
which graphics and program files have to be “attached,” FTP is designed to handle binary files 
directly and does not add the overhead of encoding and decoding the data. 

3  SQL Server is a relational database management system from Microsoft that includes management 
and development tools, and extraction, transformation, and load tools.  SQL, or structured query 
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The Educational Demographics Offices stores this database on one of CDE’s database 
servers.  The Education Demographics Office performs a series of edit checks to quality 
assure the data received from the LEAs and coordinates with LEAs, as necessary to 
cleanse their data. 

 Once the Education Demographics Office is satisfied with SIF data, Department of 
Finance (Finance) statisticians assist the Office with a series of quality checks termed 
“statewide reasonabilities.”   When CDE and Finance are both satisfied with SIF data, the 
CDE posts the data to CDE’s DataQuest website, where it is accessible by the public via 
pre-defined queries and reports. 

 The Policy and Evaluation Division uses the summary enrollment, graduation, and 
dropout data collected via the SIF from each LEA to generate the high school graduation 
rate indicator of the AYP for each high school.  The Division uses a “synthetic” graduation 
rate for each high school using four years of graduation and dropout data. 

 As previously mentioned, the Policy and Evaluation Division posts final API and AYP 
results for each school at the end of August each year, disaggregated by demographic 
subgroup.  Under NCLB, graduation rates are factored into the AYP calculation for high 
schools, both overall and disaggregated by demographic subgroup. 

4.1.1.1.5 CBEDS SIF via CSIS 
 Approximately 200 LEAs use CSIS as an alternative data collection and reporting 

mechanism to submit CBEDS CDIF, SIF, and PAIF data to the CDE. 

 In addition to CBEDS CDIF, SIF, and PAIF data, CSIS collects enrollment, graduation, 
and dropout data at the student level, which makes possible more accurate computation 
of graduation and dropout rates than can be accomplished with the summary enrollment, 
graduation, and dropout data currently collected via the CBEDS SIF. 

 Because CSIS collects student-level data from LEAs via the Internet, CSIS utilizes a 
robust security scheme to address privacy and confidentiality issues concerning the 
transfer of these data. 

4.1.1.2 Title II:  Preparing, Training, and Recruiting High Quality Teachers and 
Principals 

The high-level processes described under Title I, Part A for ConApp Part I, CBEDS, and 
CSIS, generally apply to Title II, Part A as well.  The processes described below call out notable 
differences, relative to the processes previously described. 

4.1.1.2.1 CBEDS PAIF and SIF 
 Some of the data elements currently collected on the CBEDS PAIF and SIF are required 

to meet NCLB reporting requirements related to Title II, Part A:  Preparing, Training, and 
Recruiting High Quality Teachers and Principals.  The CDE will add three data elements 
to the PAIF for the 2005 Fall submission to enable the CDE to report the percentage of 
core courses taught by highly qualified teachers, as required by NCLB Title II, Part A. 

                                                                                                                                                          

language, is used to interrogate and process data in a relational database.  All database systems 
designed for client/server environments support SQL. 
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 LEAs submit data collected via the PAIF in the same way as previously described for SIF 
data.  The Educational Demographics Office consolidates the PAIF data received from 
each LEA into a SQL Server database using methods similar to those applied to SIF 
data. 

 The Education Demographics Office performs a series of edit checks to quality assure 
the PAIF data received from the LEAs and coordinates with LEAs, as necessary, to 
cleanse their data.  Once CDE is satisfied with the PAIF data, the CDE posts the data to 
CDE’s DataQuest website, where it is accessible by the public via pre-defined queries 
and reports. 

 The Education Demographics Office passes consolidated PAIF data to the CDE 
Professional Development & Curriculum Support Division as a Microsoft Access 
database. 

4.1.1.2.2 CBEDS PAIF and SIF via CSIS 
 As previously stated, approximately 200 LEAs use CSIS as an alternative data collection 

and reporting mechanism to submit CBEDS CDIF, SIF, and PAIF data to CDE. 

 Professional assignment data collected via CSIS is the same as that collected via the 
CBEDS PAIF. 

4.1.1.2.3 ConApp Part I 
 Data currently collected on page 15 of ConApp Part I are required to meet NCLB 

reporting requirements related to Title II, Part A. 

 LEAs submit highly qualified teacher data collected via page 15 of ConApp Part I in the 
same way as previously described for other ConApp Part I data.  The Education Data 
Office consolidates high quality teacher data from page 15 of ConApp Part I in the same 
way as for other ConApp Part I data. 

 The Education Data Office provides an extract of highly qualified teacher data to the 
Professional Development & Curriculum Support Division.  These data are passed from 
the Education Data Office to the Professional Development & Curriculum Support 
Division as a Visual FoxPro database. 

 The Professional Development & Curriculum Support Division (PDCSD) merges data 
received from the Education Data Office with high poverty schools data received from the 
School Fiscal Services Division into a Microsoft Access database.  The Division uses this 
database to determine and report:  (1) the percentage of core courses being taught by 
highly qualified teachers, (2) the percentage of core courses being taught by highly 
qualified teachers in the highest and lowest poverty quartile schools, (3) the percentage 
of teachers receiving quality professional development, and (4) the percentage of NCLB-
compliant paraprofessionals. 

4.1.1.3 Title III:  Part A: English Language Acquisition, Language 
Enhancement, and Academic Achievement Act 

The high-level processes described below represent the general case.  The exact process 
performed by a given LEA will vary somewhat from what is described below, depending on the 
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size of the LEA, the level of automation within the LEA, the number of English language 
learners, and the degree of student mobility within the LEA. 

4.1.1.3.1 CELDT 
 LEAs administer the CELDT annually for all students previously identified as English 

learners, and on an as-needed basis for incoming students whose home language is not 
English.  Statute requires that a CELDT score be on record or the test be administered 
within 30 days of a student enrolling at the school. 

 For the annual CELDT, approximately 75 percent of LEAs (representing 95 percent of all 
students) prepare and submit pre-ID information for each English learner to be tested, 
including the test vendor-assigned administration code.  The remainder of LEAs manually 
bubble assessment forms at the time of the annual CELDT.  Regardless of whether LEAs 
pre-ID for the annual CELDT, Title III, Part A requires LEAs to submit an English learner’s 
prior year CELDT score to measure the student’s rate of growth for English language 
acquisition. 

 For the annual CELDT, the test vendor pre-slugs assessment forms for each LEA with 
pre-ID information (student name, address, other demographic and program participation 
information, and prior year CELDT score) received from LEAs.  The test vendor sends 
pre-slugged assessment forms to each participating LEA prior to the annual CELDT. 

 LEA personnel manually bubble assessment forms for those English learners taking the 
annual CELDT that do not have pre-slugged forms. 

 There is a limited pre-ID process for incoming students taking the CELDT who enroll 
during the annual window of the CELDT.  Therefore, LEA personnel manually bubble 
assessment forms for most incoming students when they take the CELDT.  The CELDT 
must be administered to an incoming student within 30 calendar days if the student does 
not have a previous English language proficiency score, or their score is not known. 

 After scoring annual CELDTs, the test vendor generates an ASCII4 flat file of the 
consolidated exam results for each English learner and sends the file to the CDE 
Standards and Assessment Division, Assessment Office via FTP or on CDs every 
December – January.  The test vendor sends test results for each English learner to each 
LEA on CDs monthly.  The file prepared for the Assessment Office does not include 
personally identifiable information for each student, but does include each student’s item-
level responses.  The files prepared for the LEAs include personally identifiable 
information for each student, but do not include item-level responses. 

 The test vendor scores CELDTs taken by incoming students on an event-driven basis 
and reports each student’s test results back to the appropriate LEA.  The test vendor 
collects exam results for incoming students and submits them to the Assessment Office 
every November in the manner described above. 

                                                 

4  American Standard Code for Information Interchange, pronounced “ask-ee.”  A binary code for text, 
as well as for communications and printer control.  It is used for most communications and is the built-
in character code in all personal computers. 
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 Beginning for school year 2003/04, there is a data correction window for CELDT for tests 
submitted during the annual window.  After scoring the CELDTs submitted between July 
1 and October 31 (both initial and annual tests), the test vendor will post results to a 
secure website accessible only by LEAs.  The LEAs will use this website to perform 
necessary cleansing of demographic and program participation data for their students.  
The LEAs also will be allowed to provide prior year test scores for students whose scores 
are missing or inaccurate. 

 The Assessment Office loads flat files received from the test vendor into SAS5 and strips 
the item-level responses out of the SAS data set and gives a copy of the stripped SAS 
data set to the CDE Language Policy and Leadership Office for further analysis. 

 The Language Policy and Leadership Office merges consolidated CELDT results for 
each student with the Title III database into a SAS data file.  The office uses SAS to 
produce required NCLB Title III, Part A accountability reports. 

 The Educational Demographics Office combines consolidated CELDT results from the 
Assessment Office with NCLB accountability report data from the Language Policy and 
Leadership Office into a SQL Server database.  The office uses this database to make 
CELDT results and Title III reports available to the public via CDE’s DataQuest website. 

4.1.1.4 Title IV:  Part A: Safe and Drug-Free Schools and Communities 

The high-level processes described below represent the general case.  All LEAs, with the 
exception of the Los Angeles Unified School District (LAUSD), submit data required for Title IV, 
Part A via ConApp Part I.  LAUSD submits Title IV, Part A data via FTP using the ConApp Part I 
flat file specification. 

4.1.1.4.1 ConApp Part I 
 Data currently collected on pages 4 and 9 of ConApp Part I are required to meet NCLB 

reporting requirements related to Title IV, Part A. 

 LEAs submit student suspension, expulsion and other data on students who have 
brought firearms to school on page 9 of ConApp Part I.  Data are collected and submitted 
in the same way as previously described for other ConApp Part I data.  Likewise, the 
Education Data Office consolidates the Gun-Free Schools Act data from page 9 of 
ConApp Part I in the same way as for other ConApp Part I data. 

 The Education Data Office generates a report from the consolidated ConApp Part I 
database to meet Title IV NCLB reporting requirements. 

                                                 

5  SAS Institute Inc., Cary, NC.  A software company that specializes in data warehousing and decision 
support software based on the SAS System.  The SAS System, originally called the “Statistical 
Analysis System,” is an integrated set of data management and decision support tools from SAS that 
runs on platforms from PCs to mainframes. 
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4.1.1.5 Title IX: Part E: Uniform Provisions (Unsafe School Choice Option) 

The high-level processes described below represent the general case.  All LEAs with the 
exception of the LAUSD submit data required for Title IX via ConApp Part I.  LAUSD submits 
Title IX data via FTP using the ConApp Part I flat file specification. 

4.1.1.5.1 ConApp Part I 
 Data currently collected on page 13 of ConApp Part I are required to meet NCLB 

reporting requirements related to Title IX, Part E, within which is the unsafe schools 
choice option. 

 LEAs submit student truancy, expulsion, suspension, and other data on students who 
have committed serious offenses at school on page 13 of ConApp Part I.  Data are 
collected and submitted in the same way as previously described for other ConApp Part I 
data.  Likewise, the Education Data Office consolidates the persistently dangerous 
schools and uniform management information reporting system data from page 13 of 
ConApp Part I in the same way as for other ConApp Part I data. 

 The Education Data Office generates a report from the ConApp Part I database to meet 
Title IX NCLB reporting requirements.  The report includes only those schools that meet 
the threshold defined for persistently dangerous schools. 

4.1.2 Characteristics of Existing Information Systems 

Exhibits 4-3 through 4-8 summarize the following information systems currently used by 
CDE to support NCLB data collection and reporting: 

 Standardized Testing and Reporting (STAR) program 

 California High School Exit Examination (CAHSEE) 

 2004-2005 Consolidated Application for Funding Categorical Aid Programs (Part I) 
(ConApp) 

 California Basic Educational Data System (CBEDS) 

 California School Information Services (CSIS) – State Reporting 

 California English Language Development Test (CELDT). 

These six exhibits provide the number of entities for which each system collects data.  The 
source for these counts is the CDE’s data resource guide, except for CAHSEE and CELDT.  For 
these two systems, CDE program staff provided the counts. 

4.1.2.1 Standardized Testing and Reporting (STAR) Program 

Exhibit 4-3, starting on page 4-13, summarizes the role of STAR in CDE’s overall student 
performance assessment program and in meeting the CDE’s data collection and reporting 
requirements for NCLB Title I, Part A. 
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4.1.2.1.1 Failures of the Current System to Meet the Objectives and 
Functional Requirements of an Acceptable Response to the 
Problem or Opportunity 

The current process of collecting student-level demographic and program participation data, 
together with assessment data, via STAR test forms poses a challenge for both the LEAs and 
the CDE, and has unintended consequences for schools.  The CDE does not have an 
opportunity to subject data received from the LEAs to rigorous edit and reasonableness checks 
until after test data have been received from the test vendor. 

Not being able  to review data limits LEAs’ opportunity to cleanse the data before CDE is 
required to post final AYP results.  This has led to erroneously designating some schools as 
candidates for program improvement (PI), which requires schools to offer school choice and 
supplemental services to eligible students.  This has a significant impact on schools, the parents 
or guardians of students, and the students themselves, as school choice decisions get made on 
erroneous information.  School reputations are damaged unnecessarily and school budgets are 
subjected to additional strain.  Schools initially identified for PI, but after further data cleansing 
are identified as not being in PI must continue to offer choice for the entire year even though 
they are not in PI. 

In response to NCLB, Senate Bill 1453 and Senate Bill 257 call for the longitudinal collection 
and storage of student-level demographic, program participation, and assessment data to 
facilitate the evaluation of educational program effectiveness.  At the present time, the CDE has 
no capability to collect and store student-level STAR assessment data longitudinally.  
Consequently, the CDE is unable to meet this legislative mandate for STAR assessment data. 

4.1.2.2 California High School Exit Examination (CAHSEE) 

Exhibit 4-4, following Exhibit 4-3, summarizes the role of CAHSEE in the CDE’s overall 
student performance assessment program and in meeting the CDE’s data collection and 
reporting requirements for NCLB Title I, Part A. 
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Exhibit 4-3  STAR Program Summary 

CDE Data Collection Method / System 

Standardized Testing and Reporting (STAR) Program 

Description 
The California standards tests (CSTs) are given to public school students in grades 2 through 11 
as part of the state’s Standardized Testing and Reporting (STAR) Program.  Enacted into law in 
1997. 
The STAR Program currently has three components, in addition to the California CSTs:  (1) the 
California Alternate Performance Assessment (CAPA), (2) the California Achievement Tests, 
Sixth Edition Survey (CAT/6), and (3) the Spanish Assessment of Basic Education, Second 
Edition (SABE/2).  The CSTs are aligned to state academic content standards and include tests 
in English-language arts and mathematics in grades 2 through 11, writing tests in grades 4 and 
7, history-social science tests in grades 8, 10, and 11, and science tests in grades 9 through 11. 
The STAR Program currently features four components designated by the State Board of 
Education: (1) CSTs, produced for California public schools; (2) CAPA, produced for California 
public school students with significant cognitive disabilities; (3) CAT/6 for norm-referenced 
achievement testing (NRT); and (4) SABE/2 for measuring academic proficiency for students with 
limited English proficiency. 

Data Subjects Reported 
CST, CAPA, and CAT/6 students: 4,700,000  
SABE/2 students:  102,000  

Data Collected 
Academic achievement Mobility 
Attendance/Enrollment Parent data 
Education agency Special Education 
Food and nutrition Student demographic 

Information Security, Privacy, and Confidentiality 
Student-level demographic, program participation and assessment data delivered from the test 
vendors to the CDE do not include item-level detail and do not include personally identifiable 
information.  Student performance data disaggregated by demographic and program participation 
data elements is displayed via pre-defined queries and reports that are executable from the 
CDE’s STAR website, which is accessible by the public.  However, student performance data is 
not displayed where disaggregating include 10 or fewer students.   

Collection Frequency  
Annually 

Key Dates 
SABE/2 and CST:  Public date – Aug 15 CAPA, CST, and CAT/6: 
   Due date – Dec 3 
   Public date – Dec 10 

(continued on next page) 
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Exhibit 4-3  STAR Program Summary (continued) 

Primary Use 
Monitoring and evaluation 
Reporting to the federal government 
Reporting to the state government 
Reporting to the public 

State / Federal Programs Supported 
California State Academic Performance Index (API) 
NCLB: Title I:  Part A: Improving Basic Programs Operated by LEAs 

Data Users 
CDE: Policy & Evaluation Division (Assessment and Accountability Branch); Data Management 
Division; Office of Deputy Superintendent; External educational organizations 
Researchers 
Public 
Vendors 

Dissemination Method(s) 
Static HTML6 reports 
Web-based dynamic reports 
Downloadable data files 

Data Form 
Microsoft SQL Server, Microsoft Excel, Microsoft Access, SAS 

Documentation Available for this Data Collection Method / System 
Administrative Manual and/or data product instructions 
List of all data elements 
Data dictionary containing at least the data element format and definitions 
Procedures for verifying data accuracy 
Procedures for changing data element structure 
Location of stored data 

                                                 

6  HyperText markup language, the document format used on the World Wide Web. 
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Exhibit 4-4  CAHSEE Program Summary 

CDE Data Collection Method / System 

California High School Exit Examination (CAHSEE) 

Description 
State law, enacted in 1999, authorized development of the CAHSEE, which students in California 
must pass as a condition for receiving a high school diploma, beginning with the class of 2004-  
The State Board of Education was given legislative authority to subsequently change the 
requirement to first apply to the class of 2006.  The purpose of the CAHSEE is to improve 
student achievement in high school and to help ensure that students who graduate from high 
school can demonstrate competency in English language arts and mathematics. 
All students are required to take the CAHSEE once in grade 10 in February or March, with a 
make-up in March or May.  After grade 10, students are given up to five additional opportunities 
to retake the examination.  Only parts not passed must be taken again. 

Data Subjects Reported 
Students: 504,000 (Class of 2006)  

Data Collected 
Academic achievement Mobility 
Attendance/Enrollment Parent Data 
Education Agency Special Education 
Food and Nutrition Student demographics 

Information Security, Privacy, and Confidentiality 
Student-level demographic, program participation, and assessment data delivered from test 
vendors to the CDE do not include student names.  Student performance data disaggregated by 
demographic and program participation data elements are displayed via pre-defined queries and 
reports that are executable from the CDE’s DataQuest website, which is accessible by the public.  
However, student performance data are not displayed where disaggregating includes 10 or fewer 
students. 

Collection Frequency 
Annually 

Key Dates 
Due date:  Jul 23, Sept 14, and Nov 12 
Public date:  Oct 10 

Primary Use 
Monitoring and evaluation 
Reporting to the federal government 
Reporting to the state government 
Reporting to the public 

State / Federal Programs Supported 
NCLB: Title I, Part A: Improving Basic Programs Operated by LEAs 
NCLB:  Title IV, Part A, Safe and Drug-Free Schools and Communities 

(continued on next page) 
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Exhibit 4-4  CAHSEE Program Summary (continued) 

Data Users 
CDE: Policy & Evaluation Division (Assessment and Accountability Branch), School & District 
Accountability Division (Assessment and Accountability Branch) 
School administrators 
Researchers 

Dissemination Method(s) 
Web-based dynamic reports 
Downloadable data files 

Data Form 
Fixed length or delimited text file 

Documentation Available for this Data Collection Method / System 
List of all data elements 
Data dictionary containing at least the data element format and definitions 
Location of stored data 
Other:  Vendor maintained quality assurance procedures 
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4.1.2.2.1 Failures of the Current System to Meet the Objectives and 
Functional Requirements of an Acceptable Response to the 
Problem or Opportunity 

The current process of collecting student-level demographic and program participation data, 
together with assessment data, via CAHSEE test forms poses several challenges for both the 
LEAs and the CDE, many of which are similar to those described in section 4.1.2.1.1, above, for 
STAR.  In some respects, the problem for CAHSEE is even greater than for STAR, as the 
CAHSEE is administered five times during the year, requiring the collection of redundant 
demographic and program participation data multiple times during the year.  Adding to the 
demographic and program participation data redundancies on the CAHSEE exam, the CAHSEE 
test form collects most of the same data that the STAR test form collects. 

Under the best of circumstances, the process of data collection via CAHSEE is labor 
intensive.  Under the worst of circumstances, the CAHSEE data collection process results in 
erroneously designating at least some schools as candidates for program improvement (PI), 
which requires schools to offer choice and supplemental services to eligible students.  As in the 
case of STAR, this has a significant impact on schools, the parents or guardians of students, 
and the students themselves, as school choice decisions are made on erroneous information.  
School reputations are damaged unnecessarily and school budgets are subjected to additional 
strain. 

At the present time, the CDE has no capability to collect and store student-level CAHSEE 
assessment data longitudinally.  Consequently, the CDE is unable to meet this legislative 
mandate for CAHSEE assessment data. 

4.1.2.3 2004-2005 Consolidated Application for Funding Categorical Aid 
Programs (Part I) (ConApp) 

Exhibit 4-5, on the following two pages, summarizes the role of ConApp in meeting the 
CDE’s data collection and reporting requirements for NCLB Title II, Title IV, Part A, and Title IX, 
Part E (unsafe school choice option). 
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Exhibit 4-5  ConApp Program Summary 

CDE Data Collection Method / System 

2004-2005 Consolidated Application for Funding Categorical Aid Programs (Part I)  
(ConApp) 

Description 
The CDE uses ConApp to collect data for multiple state and federal, formula-driven categorical 
aid program applications submitted by county offices, school districts, and direct-funded charter 
schools.  Annually, in June, each LEA submits Part I of the application to document participation 
in categorical programs and provide assurances that the district will comply with the legal 
requirements of each program.  The CDE determines district entitlements by formulas contained 
in laws that created the programs.  In the Fall of each year, each LEA submits Part II of the 
application, which contains district entitlements for each funded program.  From each state and 
federal program entitlement, districts allocate funds for indirect costs of administration for 
programs operated by the district office, and for programs operated at schools. 

Data Subjects Reported 
School Sites: 9,342  

Data Collected 
Attendance / Enrollment Food and Nutrition 
Disciplinary Learning Support 
Early Childhood / Child Development Special Education 
Education Agency Staffing Data 
Fiscal Student Demographic 

Information Security, Privacy, and Confidentiality 
ConApp collects data summarized at the school, district, or county office level.  It does not collect 
student-level data.  All data collected via ConApp is public information.  Therefore, there are no 
information security issues surrounding ConApp data. 

Collection Frequency 
Annually 

Key Dates 
Due date: June 

Primary Use 
Monitoring and evaluation 
Reporting to the federal government 
Reporting to the state government 
Reporting to the public 
Determining the allocation of funding for a grant or apportionment 

(continued on next page) 
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Exhibit 4-5  ConApp Program Summary (continued) 

State / Federal Programs Supported 
NCLB: Title I Part A Basic, Title I Part A Neglected, Title II:  Preparing, Training, and Recruiting 
High Quality Teachers and Principals, Title III:  Part A: English Language Acquisition, Language 
Enhancement, and Academic Achievement Act; Title IV: Part A: Safe and Drug-Free Schools 
and Communities; Title IX: Part E Uniform Provisions (unsafe school choice option); School 
Improvement Program (SIP) K-6 and SIP 7-12; Peer Assistance Review; Tobacco Use 
Prevention Education 

Data Users 
CDE: Learning Support & Partnerships Division (Curriculum & Instruction Branch), Policy & 
Evaluation Division (Assessment and Accountability Branch), Professional Development & 
Curriculum Support Division (Curriculum & Instruction Branch), School & District Accountability 
Division (Assessment and Accountability Branch), School Fiscal Services Division (Finance, 
Technical & Administration Branch) 
U.S.  Department of Education 
Outside educational organizations 
Researchers 
Public 
Vendors 
Other federal agencies 

Dissemination Method(s) 
Custom data files 

Data Form 
Microsoft Visual FoxPro 

Documentation Available for this Data Collection Method / System 
Administrative manual and / or user instructions on the data product 
List of all data elements 
Data dictionary that contains at least the data element format and definitions 
Procedures for verifying data accuracy 
Location of stored data 
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4.1.2.3.1 Failures of the Current System to Meet the Objectives and 
Functional Requirements of an Acceptable Response to the 
Problem or Opportunity 

Feedback received from CDE program staff that require the data collected on ConApp Part I 
indicates that they are generally satisfied with ConApp’s ability to collect data needed to meet 
NCLB reporting requirements.  The ConApp does create a reporting burden on LEAs. 

4.1.2.4 California Basic Education Data System (CBEDS) 

Exhibit 4-6, on the following two pages, summarizes the role of CBEDS in meeting CDE’s 
data collection and reporting requirements for NCLB Title I:  Part A, and Title II. 

4.1.2.4.1 Failures of the Current System to Meet the Objectives and 
Functional Requirements of an Acceptable Response to the 
Problem or Opportunity 

Feedback received from several stakeholders in the NCLB data collection and reporting 
process indicates that they are generally satisfied with CBEDS’ ability to collect data needed to 
meet NCLB reporting requirements.  However, CBEDS suffers from two critical shortcomings 
related to NCLB reporting: 

 The collection and reporting of school-level enrollment, graduation, and dropout data is 
inadequate to meet the requirements of Title I, Part A.  To meet these requirements, the 
CDE must collect student-level enrollment, graduation, and dropout data. 

 The collection and reporting of teacher-level data is currently inadequate to meet the plan 
put forth by the CDE, and approved by the federal government, to meet Title II, Part A.  
To meet the requirements for Title II Part A, the CDE must collect teacher-level data on 
NCLB core courses taught and teacher qualifications to teach core courses. 

Currently, the CDE does not have a method to collect statewide student-level enrollment, 
graduation, and dropout data to satisfy Title I, Part A NCLB reporting requirements.  CSIS 
currently collects student-level enrollment data for approximately 200 participating LEAs and 
reports aggregate CBEDS data to the CDE on behalf of those LEAs. 

To address the second shortcoming, the CDE has proposed, and the federal government 
has approved, modifying the PAIF to collect teacher-level data on NCLB core courses taught 
and teacher qualifications to teach core courses.  This will first be done for the 2005/06 school 
year (although the CDE plans to make the form available, though not required, for the 2004/05 
school year).  The CDE also will modify the PAIF to collect a teacher credential number.  This 
number will help the CDE to validate that teachers are qualified to teach specified courses, 
which will help the CDE meet its responsibility to monitor implementation of Title II 
requirements. 
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Exhibit 4-6  CBEDS Program Summary 

CDE Data Collection Method / System 

California Basic Educational Data System (CBEDS) 

Description 
CBEDS collects county, district, and school data on students and staff.  There currently are three 
data collection forms for collecting this data. 

 The County / District Information Form (CDIF) collects data specific to districts and county 
offices regarding the number of classified staff, gifted and talented education (GATE), adult 
education, service-learning / community service program availability, estimated number of 
teacher hires, high school graduation requirements (by subject area and number of units 
required), and student inter-district transfers. 

 The School Information Form (SIF) collects data specific to schools on the number of 
classified staff, school enrollment, high school graduates (completing University of 
California or California State University entrance requirements, or completing a vocational 
sequence), enrollment in selected high school courses, vocational education enrollment, 
dropouts, alternative education, technology, class size reduction, education calendars, 
health centers, and NCLB reporting requirements. 

 The Professional Assignment Information Form (PAIF) collects individual data on 
certificated staff including their education level, ethnicity, gender, birth date, years of 
educational service, course assignments, position, and teaching credentials. 

Data Subjects Reported 
School Sites: 9,437 (a)  

Data Collected 
Attendance / Enrollment 
Education agency 
Special education 
Staffing data 
Student demographic 
Professional Staff Assignment 
Other (classified staff, high school graduation requirements, administrative and pupil service, 
demographic, etc.) 

Information Security, Privacy, and Confidentiality 
Data gathered via CBEDS are summary data containing no personally identifiable information.  
Therefore, there are no information security issues surrounding CBEDS data. 

Collection Frequency 
Annually 

Key Dates 
CBEDS (CDIF, SIF, PAIF): 
Census date: October 1; Due date: October 27;  Public date:  June 1 and 15; Report date: June 1
CBEDS Language Census (R30-LC): 
Spring Submission 

(continued on next page) 
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Exhibit 4-6  CBEDS Program Summary (continued) 

Primary Use 
Reporting to the federal government 
Reporting to the public 
Determining the allocation of funding for a grant or apportionment 

State / Federal Programs Supported 
NCLB: Title I:  Part A: Improving Basic Programs Operated by LEAs; Title II:  Preparing, Training, 
and Recruiting High Quality Teachers and Principals 
California Education Code Sections 10600 - 10610  

Data Users 
CDE: 
Assessment and Accountability Branch:  Data Management Division, Policy & Evaluation 
Division, Standards and Assessment Division, and School & District Accountability Division 
Curriculum and Instruction Branch:  Learning Support & Partnership Division 
Finance, Technology, & Administration Branch:   School Fiscal Services Division and Fiscal & 
Administrative Services Division 
School & District Operations Branch:  Charter School Division: 
 
Department of Finance 
National Center for Educational Statistics 
Researchers 
Public 
Vendors 

Dissemination Method(s) 
Custom hardcopy reports (on demand) 
Static HTML reports 
Web-based dynamic reports 
Downloadable data files 

Data Form 
Microsoft SQL Server 
Microsoft FoxPro 
Microsoft Visual FoxPro 
Paper filing cabinet 

Documentation Available for this Data Collection Method / System 
Administrative manual and/or data product instructions 
List of all data elements 
Data dictionary containing at least the data element format and definitions 
Procedures for verifying data accuracy 

(a) 9,437 schools include California Youth Authority, county community, community day, 
continuation, juvenile halls, alternative, opportunity, special education, and state special schools.  
The number of schools fluctuates. 
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4.1.2.5 California School Information Services (CSIS) 

Exhibit 4-7, on the following two pages, summarizes the role of CSIS as an alternate data 
collection mechanism for CBEDS data needed to meet CDE’s data collection and reporting 
requirements for NCLB Title I, Part A, and Title II.  CSIS also creates unique student identifiers. 

4.1.2.5.1 Failures of the Current System to Meet the Objectives and 
Functional Requirements of an Acceptable Response to the 
Problem or Opportunity 

Participation by LEAs in CSIS is voluntary.  CSIS currently collects data from approximately 
200 of the approximately 1,100 LEAs.  Currently, CSIS does not collect all data elements 
required to meet NCLB reporting requirements or maintain data longitudinally. 

CSIS will assign unique student identifiers to all public school students by April 2005.  To do 
that, CSIS will collect specified data on each student (legal name, gender, birth date, primary 
language, and ethnicity).  To maintain the integrity of the CSIS “locator” database, CSIS also will 
collect basic enrollment data. 

4.1.2.6 California English Language Development Test (CELDT) 

Exhibit 4-8, following Exhibit 4-7, summarizes the role of CELDT in CDE’s student 
performance assessment program for English language development. 

4.1.2.6.1 Failures of the Current System to Meet the Objectives and 
Functional Requirements of an Acceptable Response to the 
Problem or Opportunity 

The current process of collecting student-level demographic and program participation data, 
together with assessment data, via CELDT poses several challenges for both the LEAs and 
CDE, many of which are similar to those described in sections 4.1.2.1.1 and 4.1.2.2.1 above, for 
STAR and CAHSEE.  Furthermore, the demographic and program participation data collected 
on the CELDT is the same as the data collected on the STAR and CAHSEE test forms. 

At the present time, the CDE has no capability to collect and store student-level CELDT 
assessment data longitudinally.  Prior year test scores are self-reported by the LEAs and there 
is no audit process to assure the quality of these data.  Consequently, the CDE is unable to 
meet the legislative mandates of NCLB Title III Part A, SB 1453, and SB 257 for CELDT 
assessment data. 
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Exhibit 4-7  CSIS Program Summary 

CDE Data Collection Method / System 

California School Information Services (CSIS) – State Reporting 

Description 
CSIS is an organization offering an alternative mechanism for collecting CBEDS and language 
census data and is currently used by approximately 200 LEAs.  CSIS provides a vehicle for 
collecting data extracted from the student information systems (SIS) in each participating LEA.  
The CSIS mission is to plan, test, implement, and administer an electronic statewide school 
information system that will accomplish two primary data transfer functions: the transfer of 
student records between districts; and the submission of LEA-level data to CDE.  Encrypted data 
transfer occurs via scheduled student-level data extracts from the SIS in the LEAs to CSIS.  
CSIS then consolidates collected data into CDE reports and submits it electronically to the CDE.  

Data Subjects Reported 
Students: approximately 1.8 million 

Data Collected 
Attendance / Enrollment 
Staffing data 
Student demographic (including unique student identifier) 
Professional Staff Assignment 
Other (classified staff, high school graduation requirements, etc.) 

Information Security, Privacy, and Confidentiality 
To participate in CSIS program, CSIS must assign a non-personally identifiable unique identifier 
to every LEA student.  To create and maintain unique student identifiers, CSIS must maintain 
basic demographic information on each student.  To ensure information security, CSIS has 
implemented a security scheme based on the following security capabilities:  HTTPS; 128-bit 
SSL encryption; and public key infrastructure (PKI) X.509 digital certificates.  The CSIS security 
scheme requires mutual authentication at both the client and the server to ensure secure, 
Internet-based data transfer. 

Collection Frequency 
Annually 

Key Dates 
CBEDS (CDIF, SIF, PAIF): 
Census date: October 1; Due date: October 27;  Public date:  June 1 and 15; Report date: June 1
CBEDS Language Census (R30-LC): 
Spring Submission 

Primary Use 
Meet requirement of program areas 
 

(continued on next page) 
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Exhibit 4-7  CSIS Program Summary (continued) 

State / Federal Programs Supported 
NCLB 
Statewide Student Identifiers (Education Code (E.C.) Section 60900[e][3]) 

Data Users 
CDE: 
Assessment and Accountability Branch: Data Management Division, Policy & Evaluation 
Division, and School & District Accountability Division 
Finance, Technology & and Administration Branch:  Technology Services Division 
 
School districts 
Researchers 
Public 
Vendors 

Dissemination Method(s) 
Encrypted data transfer 
Aggregated data products 

Data Form 
Microsoft SQL Server 

Documentation Available for this Data Collection Method / System 
Administrative manual and / or user instructions on the data product 
List of all data elements 
Data dictionary containing at least the data element format and definitions 
Procedures for verifying data accuracy 
Procedures for changing data element structure 
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Exhibit 4-8  CELDT Program Summary 

CDE Data Collection Method / System 

California English Language Development Test (CELDT) 

Description 
State law (Education Code sections 313, 60810, and 60812) requires development of a state test 
that school districts must give to students whose home language is not English.  This test is 
named the California English Language Development Test (CELDT).  Federal law, the No Child 
Left Behind Act of 2001, Title III, requires an annual English language proficiency assessment. 
A school must have an English language proficiency assessment result on record within 30 
calendar days from when a student whose home language is not English first enrolls in a 
California public school, or they must administer the CELDT. 
Students whose home language is not English, who were not initial fluent English proficient 
(IFEP), and who have not been reclassified as fluent English proficient (FEP) must take the 
CELDT annually until they are reclassified. 

Data Subjects Reported 
Students: 1,790,000  

Data Collected 
Language proficiency 
Student demographic 
Education agency 
Mobility 
Special education 

Information Security, Privacy, and Confidentiality 
Student-level demographic, program participation, and assessment data delivered from the test 
vendors to CDE do not include personally identifiable information.  Student performance data 
disaggregated by demographic and program participation data elements are displayed on CDE’s 
DataQuest website.  This site is accessible by the public.  However, student performance data 
are not displayed where disaggregating includes 3 or fewer students. 

Collection Frequency 
Semi-annually 

Key Dates 
Due date:  December and February 
Public date:  February and November  

(continued on next page) 
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Exhibit 4-8  CELDT Program Summary (continued) 

Primary Use 
Monitoring and evaluation 
Reporting to the federal government 
Reporting to the public 

Names of State / Federal Programs Supported 
NCLB: Title III:  Part A: English Language Acquisition, Language Enhancement, and Academic 
Achievement Act 

Data Users 
CDE: 
Assessment and Accountability Branch:   Language Policy & Leadership Office, Policy & 
Evaluation Division and, School & District Accountability Division (Assessment and Accountability 
Branch) 
Legal Division;  Office of Deputy Superintendent; Standards and Assessment Division 
Legislative Analyst’s Office 
Researchers 
Media 
Public 

Dissemination Method(s) 
Hardcopy reports 
Static HTML reports 
Web-based dynamic reports 
Downloadable data files 

Data Form 
SAS 
Microsoft SQL Server 
Fixed length or delimited text file  

Documentation Available for this Data Collection Method / System 
List of all data elements 
Data dictionary containing at least the data element format and definitions 
Procedures for verifying data accuracy 
Stored data location 
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State law requires that districts administer the CELDT to a new student whose home 
language is not English within 30 days after they first enroll in a public school if there is no 
record of English language proficiency assessment results.  Often times, a school unnecessarily 
administers the test because it is unaware that the student already took the test at another 
school.  Also, school and LEA resources are consumed unnecessarily attempting to get the 
correct score for the student on last year’s test.  The prior and current test scores are required 
to meet NCLB reporting. 

4.2 Technical Environment 

The LEAs operate and maintain a variety of education administration information systems to 
support operational, financial, human resources, and student information management needs.  
Many of these systems are commercial, off-the-shelf (COTS) solutions, while others are 
custom-developed systems, either developed internally by LEA staff or by systems integrators. 

The need for vertical reporting among the LEA, state, and federal levels brought about by 
NCLB is providing a needed catalyst for the development of standard data interchange 
specifications and protocols.  The Schools Interoperability Framework (SIF) holds promise for 
facilitating the integration of information systems at all levels to meet the demands of NCLB. 

The CDE’s current IT environment, which is based on open systems and defacto standards, 
is capable of supporting SIF.  CDE’s current IT environment is described below in section 4.2.2. 

4.2.1 Assumptions and Constraints Affecting the Opportunity 

Several assumptions and constraints affect the successful outcome of the proposed solution, 
including the following: 

 Expected operational life of proposed system 

 Interaction of proposed system with other systems, agency programs, and organizations 

 State-level information processing policies 

 Financial constraints 

 Legal and public policy constraints 

 Agency policies and procedures related to information management 

 Anticipated changes to equipment, software, or operating environment 

 Availability of personnel resources for development, maintenance, and operation of the 
proposed solution. 

These issues are discussed in more detail in Sections 4.2.1.1 through 4.2.1.8, below. 
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4.2.1.1 Expected Operational Life of Proposed Solution 

Assuming essential functional and technical enhancements or upgrades are sustained, the 
operational life of the proposed solution is 20 years.  The proposed solution will support the 
incremental addition of longitudinal student-level data over the next 20 years. 

4.2.1.2 Interaction of Proposed Solution with Other Systems, Agency 
Programs, and Organizations 

CALPADS will obtain student and teacher-level data required for NCLB reporting from 
education administration information systems in the LEAs that meet the standards and protocols 
developed for data interchange with CALPADS.  CALPADS will provide for the generation of 
NCLB reports to meet federal requirements, as well as LEA access to pre-defined queries, 
reports, and data files.. 

The system must be flexible enough to efficiently meet new demands placed on it by future 
legislation and regulations.  The federal government could change accountability reporting 
requirements, which could require CALPADS to collect and maintain additional data elements 
not identified today.  For example, the CDE fully expects that in December of this year, the 
federal government will adopt a new subgroup for AYP reporting:  limited English students 
receiving services under Title III.  CALPADS must be able to evolve rapidly in order to meet the 
challenge of changing legislation. 

CALPADS will function as the database-of-record for the Policy and Evaluation Division 
(PED), which calculates API and AYP for every public school in California.  PED currently stores 
five years of school-level assessment results, which it uses to monitor program improvement for 
Title I schools.  In the future, PED will use student-level assessment results stored longitudinally 
in the CALPADS database for this purpose.  In addition, the longitudinal storage of student-level 
assessment results in CALPADS will enable both the Assessment Office and the Language 
Policy and Leadership Office to more readily monitor the rate of language acquisition for English 
learners at the student and school levels.  Finally, the storage of assignment data for certificated 
personnel in CALPADS will enable the Professional Development and Curriculum Support 
Division to monitor school and district-level progress in preparing, training, and recruiting high 
quality teachers and principals. 

4.2.1.3 State-Level Information Processing Policies 

This project conforms to state-level information processing policies. 

4.2.1.4 Financial Constraints 

The CALPADS project is subject to adequate funds being provided in the annual Budget Act 
to support staff and project implementation and on-going maintenance. 
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4.2.1.5 Legal and Public Policy Constraints 

Legal and public policy constraints that require due consideration for this project revolve 
primarily around the Family Educational Rights and Privacy Act, the Freedom of Information Act, 
the California Public Records Act, the Information Practices Act of 1977, and the State Records 
Management Act.  The requirements imposed by these laws are being duly considered in the 
course of the CALPADS project and will be reflected in the design and implementation of 
CALPADS. 

4.2.1.6 Agency Policies and Procedures Related to Information Management 

This project is consistent with CDE information management policies and procedures and is 
consistent with CDE IT standards. 

4.2.1.7 Anticipated Changes in Equipment, Software, or Operating 
Environment 

CALAPDS is a new information system that will provide new functionality (collecting and 
reporting longitudinal student-level achievement data) for the CDE.  Based on advice from the 
Department of Finance, the CDE will focus  CALPADS to collect only those elements required to 
meet NCLB reporting requirements.  Consequently, the CDE proposes in this FSR that 
CALPADS not entirely replace any of the CDE’s existing data collections.  CALPADS, however, 
will significantly reduce data collections within CBEDS and ConApp.  The CDE is evaluating 
how CBEDS may be further streamlined, and whether other CDE collections may be reduced or 
eliminated by collecting additional data elements in CALPADS. 

The CDE will implement CALPADS using CDE information technology standards for 
hardware and software. 

4.2.1.8 Availability of Personnel Resources for Development, Maintenance, 
and Operation of the Proposed Solution 

The CALPADS project will be managed and implemented by a team of CDE and contracted 
personnel.  Personnel resources required for the ongoing maintenance and operation of 
CALPADS are identified in Sections 6 (Project Management Plan) and 8 (Economic Analysis 
Worksheets) of this feasibility study report.  In general, the CDE lacks sufficient staff with the 
technical expertise required to maintain a project such as CALPADS.  The CDE intends to 
outsource the operation and maintenance of CALPADS. 

The CDE will comply with Section 4982.1 of the State Administrative Manual.  This sections 
requires that 

“The Stephen P. Teale Data Center (Teale) shall serve all other [non-Health 
and Human Services Agency] agencies in the state whose application needs 
require the services provided by a consolidated data center.” 
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 CALPADS requires a data center to host a number of development and production Web, 
application, and database servers.  The CDE intends to outsource the hosting of CALPADS to 
Teale. 

4.2.2 Existing Infrastructure 

The sections that follow describe CDE’s current information technology environment. 

4.2.2.1 Existing Network Infrastructure 

The CDE’s Technology Services Division (TSD) operates a Novell Netware-based Ethernet 
wide area network (WAN) that serves approximately 1,200 internal users in several geographic 
locations throughout the State. 

The CDE’s network topology aligns itself with the Cisco layered model, a highly regarded 
approach in the industry.  Key components of the CDE’s network architecture include the 
following: 

 Dynamic host configuration protocol (DHCP) – for dynamically assigning Internet protocol 
(IP) addresses to client stations logging onto a TCP/IP network 

 Segmented network – to reduce excessive broadcast traffic, which is a common cause of 
bandwidth congestion 

 Category 5e (Cat 5e) cable – the physical media used to connect users to the network 

 Fiber optic links – for interconnecting the Cisco network layers 

 100 BaseT local area network infrastructure – allows 100 Mbps switched data transfer 
over the local area network 

 Three T-1 connections to Teale Data Center (TDC) – One T-1 connection is dedicated to 
the CDE’s Principal Apportionment System Re-Write (PASR) project; a second T-1 
connection primarily supports 3270 emulation and connection to CSGNET; the third T-1 
connection is for failover 

 T-1 data circuits and gigabit connections – used to interconnect the offices in the nine 
geographic locations that comprise the CDE wide area network 

 DS-3 connection – used to establish Internet connectivity; the DS3 connection has a 
bandwidth of up to 40 Mbps 

 Digital California DS-3 connection – an additional Internet connection provided by 
CENIC; the DS3 connection provides bandwidth of up to 40 Mbps 

 Novell Netware 6.0 – the predominant network operating system (NOS) within the CDE. 



CALPADS Feasibility Study Report 

Page 4.32  California Department of Education 

4.2.2.2 Existing Internet Infrastructure 

The CDE’s Internet presence is substantial and includes about 7,000 core informational web 
pages and multiple critical web-based applications.  Read-only Internet content is provided via 
static active server page (ASP) technology using a newly designed web content management 
system (CMS).  The CMS is database driven dynamically down to the third level of web page 
information.  Dynamic web application data collection activity derived from on-line applications 
(e.g., interim data collection system, CalWORKs data collection system, etc.) are delivered via 
dynamic Microsoft ASP.  The CDE has numerous primary and several miscellaneous web 
servers.  All web servers are located at the CDE’s headquarters in Sacramento and are 
managed by TSD. 

4.2.2.2.1 Web Page Standards 

The CDE has a newly designed web site, which utilizes a fully functional content 
management system.  The system includes dynamic pre-defined templates, cascading style 
sheets, pre-defined fonts/colors/tables, specific naming conventions, required metadata and 
keywords for search ability.  All content must be reviewed and approved before it can be posted 
to a primary web server.  All web material must be fully accessible, as required by Section 508 
of the Federal Rehabilitation Act, and must meet W3C7 validity checks. 

4.2.2.2.2 Internet Connectivity 

The CDE contracts with SBC Communications Inc. for a single DS3 Internet connection 
capable of up to 40 Mbps of data bandwidth adjustable in 5 Mbps increments.  The CDE adjusts 
the bandwidth throughput based on Department needs.  During normal conditions, the CDE 
utilizes approximately 15 Mbps capacity, but increases throughput to 40 Mbps in August of each 
year to support increased traffic resulting from STAR system data. 

Furthermore, the CDE has a direct-connect data circuit into the CENIC Digital California 
network.  CENIC maintains this DS-3 SBC-owned data circuit.  The CDE uses this Internet 
connection for fail over purposes and during high traffic activity for the release of STAR and 
other high bandwidth utilization periods. 

4.2.2.3 CDE Technology Standards 

The TSD revised office automation standards for the Department in 1997.  The objective of 
adopting these standards is to provide the Department with information technology tools to 
enhance staff productivity and ability to communicate in an efficient and cost-effective manner.  
Adoption of common software standards and acquisition of new personal computers make it 

                                                 

7  World Wide Web Consortium, an international industry consortium founded in 1994 to develop 
common standards for the World Wide Web. 



4.  Baseline Analysis 

California Department of Education   Page 4.33 

much easier for department staff to share information.  The hardware and software standards 
are presented in the subsections that follow. 

4.2.2.3.1 Desktop Standards 

The standard desktop personal computer at the CDE is a Pentium processor-based machine 
capable of running Windows 2000 or higher.  The CDE has also established the following 
hardware configuration standard purchase model (subject to change): 

 Pentium IV, 2.6 GHz 

 512 MB DDR SDRAM 

 80 GB hard drive, NT file system 

 Read/Write CD-ROM 

 17-inch color monitor. 

The CDE also has defined the following office automation standards for minimum software to 
be contained on each personal computer: 

 Microsoft Windows 95/2000 

 Microsoft Office 97/2000 Professional 

 Microsoft Internet Explorer 6 

 Novell GroupWise 6.0 

 Novell InterNetWare 

 Norton’s Anti-Virus. 

4.2.2.3.2 Server Standards 

The CDE standard for file / print and application servers is as follows: 

 HP-Compaq ProLiant DL380 G3 with dual 2.8 GHz processors and 512 KB cache 
memory 

 Microsoft Windows 2000 or Windows 2003 operating system 

 Novell Netware network operating system 

 Rack-mountable, blade-type server form factor 

 A minimum of 2 GB RAM 

 Integrated smart array 5i disk controller 

 Six 36 / 72 GB pluggable Ultra-SCSI hard drives 

 Dual 100 MBPS network interface cards 
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 Redundant power supplies 

 Redundant cooling fans. 

The CDE standard for database servers is as follows: 

 HP-Compaq ProLiant DL380 G3 with dual 2.8 GHz processors and 512 KB cache 
memory 

 Windows 2000 or 2003 operating system 

 Microsoft SQL Server 

 Rack-mountable, blade-type server form factor 

 A minimum of 2 GB RAM 

 Integrated smart array 5i disk controller 

 Four 18.2 GB internal hard drives 

 Eight 36 / 72 GB pluggable Ultra-3 hard drives (4 per drive array) 

 Two smart array controllers (5302 / 64) 

 Two StorageWorks enclosures (4354R) 

 Dual 100 MBPS network interface cards 

 Redundant power supplies 

 Redundant cooling fans. 

4.2.2.3.3 Web-Based Software Development Standards 

The CDE established web-based software development policies, presented below.  These 
policies apply to systems that are located on the CDE’s web servers. 

 The system must use Microsoft Active Server Pages (ASP) technology in a Microsoft 
Windows 2000 Server environment 

 The system must use VBScript programming language for server-side business logic 

 The system will not utilize pre-compiled custom-built ASP components developed by non-
CDE staff or external vendors (i.e.  components for which TSD does not own or have in 
its possession the pre-compiled source code) 

 Microsoft SQL Server 2000 is the preferred backend database.  Microsoft Access 
97/2000 can be used under the following circumstances: 

 The database is used for read-only purposes 
 The number of concurrent accesses is anticipated to be low 
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 Client-side (i.e., web browser) logic must be developed using the JavaScript 
programming language 

 Web pages must be viewable with a minimum of Netscape 4.0 and Microsoft Internet 
Explorer 4.0 (PC and Macintosh versions) 

 Web pages must conform to the CDE Web Standards for accessibility and hypertext 
markup language (HTML). 

4.2.2.3.4 Application Development/Database Management Software 

Within the CDE, staff utilize standard tools to develop all new business applications.  The 
toolset used is primarily determined by the nature and business needs of the application and 
associated database being developed. 

There are two kinds of databases: tactical and strategic. 

 Tactical databases are developed for a single function and used within a specific work 
group where there is little or no need to share the data with any business entities outside 
of the owning work group.  Standard software provided and used to develop tactical 
systems is Microsoft’s Access 2000 and Visual Basic for Access. 

 Strategic databases have multiple functions and are shared by multiple work groups 
whose contents are important to the CDE as a whole.  The standard software used to 
develop strategic systems is Microsoft SQL Server 2000 relational database 
management software, Microsoft’s Visual Basic, and ASP. 

For both tactical and strategic systems, the standard ad hoc reporting tools include Microsoft 
Access and Crystal Reports.  For all new development projects, CDE staff use a standard 
development lifecycle methodology.  CDE staff use a variety of tools during the lifecycle, 
including: 

 Microsoft’s Project Manager for project planning and schedule development and 
monitoring 

 Microsoft Visio for business process flows, data flow diagrams, and data relationship 
diagramming 

 Log Explorer and ERWin for database design and maintenance 

 SourceSafe for source code management 

 Other standard office automation tools including Microsoft Word, PowerPoint, Excel, and 
Access for other system development and/or documentation purposes. 
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5 Proposed Solution 
To evaluate proposed solutions for the retention and analysis of longitudinal pupil 

achievement data on statewide assessments, the California Department of Education (CDE) 
contracted with a vendor to conduct a feasibility study and document their findings in 
accordance with the Department of Finance’s (DOF) Statewide Information Management 
Manual (SIMM) Feasibility Study Report Preparation Instructions section.  As directed by SB 
1453, the CDE also reviewed existing state rules and regulations governing information 
technology projects.  Based on these analyses, the evaluation of the alternative solutions, and 
the anticipated competitive procurement process, the CDE believes that it will be most effective 
and in the best interest of the State for the State to own the California Longitudinal Pupil 
Achievement Data System.  As described in Section 5.1.6 Procurement Approach and in the 
Information Technology Procurement Plan (ITPP), the CALPADS solution will be procured 
following the Department of General Services (DGS) traditional procurement process and 
therefore, the system will be owned by the State of California. 

The CDE also believes that it will be most effective if the CDE houses CALPADS at the 
Stephen P. Teale Data Center (Teale).  The CDE does not have compelling business 
requirements to seek an exemption from the State Administrative Manual requirement that all 
non-mainframe systems1 be sited at one of the state’s major data centers.  State Administrative 
Manual Section 4982.1 specifies that Teale is the state data center that shall serve the CDE. 

Housing CALPADS at Teale is also consistent with a recommendation from the recently 
released California Performance Review (CPR).  In Chapter 7, Statewide Operations, SO12 
(Consolidate State Data Centers, Servers and Storage) the CPR recommends: 

“The Governor should direct the Teale Data Center and the Health and Human 
Services Agency Data Center to immediately begin expanding their server hosting 
and management services and aggressively market them to state government 
agencies and departments.  The Governor should direct the Department of Finance, 
or its successor, to support this effort.” 

This section describes the solution proposed to meet the business objectives and 
requirements defined in Section 3.  The proposed solution is presented in the following sections: 

5.1. Solution Description 

                                                 

1  Except those used for local area networks and office automation functions. 
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5.2. Rationale for Selection 

5.3. Other Alternatives Considered. 

5.1 Solution Description 

The California Department of Education (CDE) conducted an informal market review to 
determine technology solution options available for collecting, managing, and reporting 
longitudinal student achievement data to meet No Child Left Behind (NCLB) requirements.  The 
CDE contacted twelve other states purported to have longitudinal student achievement data 
systems, and received responses from four.  In addition, the CDE conducted an on-site 
interview and technical system review with two local education agencies, the California School 
Information System (CSIS), and the Los Angeles Unified School District (LAUSD).  The survey 
results presented in this FSR represent the responses to a second round survey effort.  During 
the first survey, the CDE received a total of six responses.  Since these responses were based 
on a different survey format, the responses are not included in this FSR.  However, based on 
the information provided in the previous survey effort, none of the respondents’ environments 
would have been a suitable candidate alternative.  The CDE also researched a number of 
product and service offerings of vendors that specialize in implementing and/or outsourcing data 
management and analysis solutions for collecting, managing, and reporting longitudinal student 
achievement data.  Specifically, the CDE: 

  Identified several entities that could potentially provide an outsourced or Application 
Service Provider (ASP) based solution where CALPADS would be hosted by the ASP 
in a shared application environment.  Under this approach, the LEAs would submit all 
required student-level and teacher-level data to the ASP hosting entity and access 
the ASP’s shared application environment to manage and report their longitudinal 
student achievement data. 

  Identified six major players in the K-12 education data management and analysis 
market space that have extensive background in longitudinal student achievement 
data systems and are sufficiently established to serve as the primary systems 
integrator for the CALPADS project.  In addition to these major firms, the CDE 
identified approximately two-dozen potentially viable vendors within the K-12 
education and data management and analysis market space that provide specialized 
software integration services or products to perform data collection; extract, 
transformation, and load; data analysis; and reporting functions.  Many of these firms, 
especially the niche players, specialize in delivering their products and services to 
small and medium-sized local education agencies, not large state departments of 
education. 
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  Did not identify a single comprehensive commercial off-the-shelf (COTS) data 
management and analysis product capable of meeting the CALPADS requirements.  
However, as described above, the CDE identified a number of individual COTS 
products that provide varying levels of functionality to support the collection, 
management, and reporting of longitudinal student achievement data.   

Based on the research and analysis performed, CDE was unable to identify a feasible 
outsourcing option or single comprehensive COTS solution suitable for collecting and managing 
longitudinal student achievement data, and NCLB vertical reporting for the large number of 
public school students and LEAs in California.  Likewise, the CDE’s search for a data 
management and analysis solution in the public domain did not yield satisfactory results.  
Therefore, it will be necessary for the CDE to procure and implement an integrated data 
management and analysis solution for collecting, managing, and reporting longitudinal student 
achievement data.  The risk and cost associated with implementing an integrated CALPADS 
solution will likely be minimized by the existence of a number of system integration vendors and 
product and service vendors offering proven data management and analysis capabilities, many 
of whom have specialized expertise in K-12 education.  Descriptions of the alternatives 
considered during this analysis are presented in Section 5.3 Other Alternatives Considered. 

Exhibits 5-1 through 5-3, starting on page 5-4, illustrate the high-level proposed solution 
architecture for CALPADS. 

Exhibit 5-1 presents the proposed CALPADS data collection and reporting process.  The 
proposed CALPADS process places local education agencies (LEAs) in the primary role of 
providing student-level demographic and program participation data to the CDE and the test 
vendors in the primary role of providing student-level test results to the CDE. 

  As presented earlier in Exhibit 4-2 (section 4 of this feasibility study report), the current test 
vendors are pivotal to collecting all student-level assessment data, both the student 
demographic data and test results needed for NCLB reporting.  The proposed solution differs by 
collecting the student, teacher, and institutional data directly from LEAs.  LEAs will submit new 
and updated student-level records through out the year, as needed, to maintain the accuracy of 
CALPADS data. CALPADS will be the database of record for all LEAs.  A pre-ID process similar 
to the current pre-ID process will be established under the proposed solution.  When required by 
the test vendor to prepare the LEA’s answer documents, the LEA will submit their student data 
via CALPADS (a LEA initiated submission) as their pre-ID data. 

Because the current test vendor data collection will not be the source for student 
demographic and program participation data, the number of data elements CALPADS must 
send to the test vendor will be reduced from what is sent to the test vendor via the current pre-
ID process.  However, the test vendor will continue to capture the ‘day of test’ filled-in answer 
documents and submit that information, along with assessment results, to CALPADS.  Any ‘post 
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test’ data changes performed by LEAs will be reflected on the students’ records in CALPADS 
without requiring the involvement of the test vendor.  The proposed approach greatly reduces 
the reliance on the test vendors as the primary data collection and correction mechanism for 
statewide student demographic and program participation information.  The CDE believes this 
change should yield a State and LEA cost reduction associated with the additional test vendor 
“services” to enable the collection and correction of student demographic data. 

The “longitudinal” database requires a unique statewide student identifier to match records of 
individual students from one test administration to the next as the student progresses through 
California public schools.  This data element also helps meet two NCLB requirements:  to keep 
track of continuous enrollment at the same school and district between fall and spring, and to 
monitor which students are absent or exempt from testing.  California School Information 
Services (CSIS) currently assigns and maintains the unique student ID for public school 
students.  The proposed solution described in this section assumes that CSIS will continue to 
assign and maintain the unique student identifier for all public school students, and that 
CALPADS will use this unique ID and other LEA provided data as necessary to match student 
achievement data. 



5.  Proposed Solution 

California Department of Education   Page 5.5 

Exhibit 5-1 Proposed CALPADS Data Collection and Reporting Process 
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Exhibit 5-2  Proposed CALPADS Solution Architecture – Technology Layer 
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Exhibit 5-3  Proposed CALPADS Solution Architecture – Application Layer 
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CALPADS will provide LEAs with three options for submitting student, teacher, and 
institution-level data for NCLB reporting: 

 Online data entry via a dedicated, Web-based portal hosted by the CDE 

 Batch submission of data in the form of standardized flat files via secure file transfer 
protocol (FTP) or secure hypertext transport protocol (HTTPs), per data interchange 
specifications developed by the CDE 

 Batch submission of data in the form of Schools Interoperability Framework (SIF) 
compliant, extensible markup language (XML) data streams via secure FTP or HTTPS. 

The first option is intended for small LEAs (typically independent charter schools and small 
districts with fewer than 300 students) that do not have automated education administration 
systems.  The second option is intended for districts that have automated education 
administration systems capable of producing extract files for submission to the CDE.  The third 
option also is for LEAs capable of producing extract files.  However, this option enables these 
LEAs with SIF compliant systems to utilize these capabilities. 

As presented in Exhibits 5-2 and 5-3, CALPADS will host a single, integrated, statewide 
operational data store that complies with Internet-based standards for interoperability, 
communications, data interchange, and information security.  This operational data store will 
store student, teacher, and institution-level data required for NCLB reporting and will store 
student-level achievement data in a longitudinal manner.  The primary objective of CALPADS is 
to store longitudinal student-level achievement data and enable the reporting and extracting of 
analyzable files to authorized users.  As defined in SB 1453, the CALPADS environment is not a 
data warehouse implementation or a decision support system.  However, CALPADS data 
repository, as proposed in this FSR, may serve as source data for a data warehouse or decision 
support system, should one be developed.  CALPADS also will enable secure access via the 
CDE’s Internet portal to summarized non-personally identifiable student achievement data. 

CALPADS will provide the data necessary to generate required NCLB reports and provide 
the CDE with a single, centralized database-of-record for K-12 longitudinal student achievement 
data for all students served by public schools in California.  This will enable the CDE to meet 
legislative mandates of Senate Bills 1453 (SB 1453) and 257 (SB 257), provide data required to 
help determine the efficacy of the state’s investments in education, and streamline or reduce the 
number of existing data collections. 

Under this solution, CALPADS will become the database-of-record, introducing a 
fundamental change in the existing business process for NCLB data collection and reporting.  
This new business process revolves around LEAs updating CALPADS student-level 
demographic and program participation throughout the academic year, as the LEAs deem 
necessary.  This will enable LEAs to cleanse their data before assessment testing, not only after 
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testing, as is the case now.  The proposed process change to on-going submission and review 
of new and updated LEA data to the CALPADS database will improve the data integrity and 
accuracy of state and federal reporting. 

Additional information concerning the proposed solution is contained in the subsections that 
follow. 

5.1.1 Hardware 

CALPADS will reside on a suite of servers similar to servers currently in production at the 
CDE.  Hardware needed for this project will include standard server platforms, routers, switches, 
and client personal computers (PCs).  The CDE presented a conceptual view of CALPADS 
hardware earlier in Exhibit 5-2. 

5.1.2 Software 

The CDE has established interoperability standards, open communications and messaging 
protocols, standards-based system services, and data interchange specifications needed to 
accommodate its business requirements for data management and analysis in support of NCLB 
reporting requirements.  The CDE software standards, presented in Section 4 of this FSR, are 
widely used in both the public and private sectors.  The CDE also presented a conceptual 
solution earlier in Exhibits 5-1, 5-2, and 5-3. 

The CDE will seek a solution utilizing the standards and conceptual solution noted in the 
prior paragraph, which are widely used in both the public and private sectors.  In addition, the 
CDE will consider as mandatory, a solution that embraces SIF and complies with the latest 
version of the SIF data object architecture, or an equivalent alternative.  This will position the 
CDE to make CALPADS fully compliant with SIF in the future, which will further streamline the 
vertical reporting of NCLB and other data across education agencies at all levels. 

5.1.3 Technical Platform 

The CDE intends to specify the use of hardware and software that comply with CDE 
Technology Services Division (TSD) standards, which are widely supported in the marketplace.  
Because LEAs vary significantly in technical sophistication and availability of technical staff 
resources, the CDE will give preference to solutions that place a minimal support burden on 
LEAs. 

5.1.4 Development Approach 

The CDE in collaboration with CSIS will partner with the selected systems integrator in the 
design, development, business process change, data cleansing and migration, testing, and 
training aspects of the CALPADS implementation.  In addition, CDE will engage representatives 
from LEAs staff to provide subject matter expertise in the design, development, and testing of 
the CALPADS solution.  Initially, the systems integrator will be responsible for providing a 
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detailed work breakdown structure (WBS) and schedule for each phase of the project.  The 
project and systems development lifecycles must be adhered to when developing the project 
management and technical project plans.  Work on the project will not begin until the CDE 
obtains DGS approvals of the final contract. 

The CDE and CSIS staff will participate at each stage in the project, but will not be 
responsible for the day-to-day development and implementation effort.  The CDE already has 
engaged the services of a CALPADS project manager through a competitive bidding process.  
This CALPADS project manager will work alongside key CDE management personnel to drive 
the successful implementation of CALPADS.  The project team is described in Section 6 of this 
feasibility study report (FSR). 

5.1.5 Integration Issues 

Today, the majority of LEAs utilize the Visual FoxPro-based data entry applications (or their 
underlying data structures) developed and maintained by the CDE to submit data for the 
California Basic Education Data System (CBEDS), Language Census (Form R30-LC), and 
Consolidated Application for Funding Categorical Aid Programs (Part I) (ConApp) data 
collections.  Approximately 200 LEAs utilize CSIS to submit these data for the CBEDS and 
language census data collections.  The vast majority of LEAs use either the CSIS data 
interchange specifications or the data interchange specifications for the CBEDS and ConApp 
Visual FoxPro-based data entry applications to submit data to the CDE.  As a result, these 
specifications constitute an appropriate point of departure for defining the data interchange 
specifications required by CALPADS. 

The SIF is gaining momentum as an industry standard among state and local education 
agencies, and education technology vendors, especially now that the United States Department 
of Education (USDE) has joined SIF.  The USDE is actively working together with other SIF 
members to further develop the framework and encourage its use to meet NCLB reporting 
requirements.  Recently, the California Department of Education joined as a member of the SIF 
organization. 

The CDE already has a secure FTP site that LEAs use to upload data for submission to the 
CDE.  Because LEAs are familiar with this process, CALPADS will likely implement a similar 
mechanism for LEAs to use to upload student, teacher, and institution-level data to the CDE in a 
secure manner.  This mechanism will allow LEAs to upload CALPADS data either in the form of 
flat files or XML data streams that conform to the latest SIF data object specifications.  By 
offering LEAs the choice to submit data in either format, LEAs can choose to make relatively 
minor modifications to their existing data extraction processes and submit their data as flat files, 
or move toward SIF compliance and submit their data as XML data streams. 
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5.1.6 Procurement Approach 

The CDE anticipates the formal state competitive procurement effort to increase the 
likelihood that an integrated solution can be developed and implemented by a system integrator 
utilizing existing data management and analysis software products and/or public domain 
systems capabilities.  Based on the research and analysis performed as part of this FSR, the 
CDE believes a system integrator can define and propose a complete end-to-end solution by 
integrating the available COTS products and/or existing public domain solution to meet the 
CALPADS requirements.  In order to potentially leverage the investment that State has made, 
the CDE will request that all bidders submitting proposals in response to the CALPADS RFP to 
assess the viability of leveraging the CSIS State Reporting and Records Transfer System 
(SRRTS) within their proposed solution.  This assessment request is subject to DGS approval of 
the ITPP.  The CDE plans to follow the state’s traditional competitive procurement process and 
develop a formal Request for Proposal (RFP) for an integrated solution.  The CDE will distribute 
the RFP to members of each of the following classes of potential vendors:  systems integrators; 
vendors offering data modeling, and extract, transformation and load services and / or products; 
end user and business intelligence reporting products and / or services; and vendors providing 
data warehousing products and / or services.  By proactively inviting a wide array of potential 
solution providers to participate, and perhaps partner, in developing a suitable integrated 
solution, the CDE believes the existence of proven data collection and/or reporting COTS 
products reduces the potential cost and risk of developing an integrated system from the ground 
up. 

In its procurement effort, the CDE will not specify a technical solution, except to require that 
the solution be compatible with CDE Technology Services Division standards for 
interoperability, open communications and messaging, and system services and components. 

The CDE has prepared an Information Technology Procurement Plan (ITPP) for submission 
to the Department of General Services (DGS) for the CALPADS project.  The CDE will seek 
DGS approval of the CALPADS ITPP in parallel with Finance approval of the CALPADS FSR. 

5.1.7 Technical Interfaces 

CALPADS will require the following internal interfaces: 

 Title III data (contains English learner student demographics and program support 
details) 

 County/District/School (CDS) master data. 

There are no significant technical, organizational, or political issues associated with the 
aforementioned internal interfaces, as the systems associated with these interfaces are source 
systems for CALPADS. 

External source system interfaces required for CALPADS include: 



CALPADS Feasibility Study Report 

Page 5.12  California Department of Education 

 Student, teacher, and institution-level data from LEAs 

 Unique student identifiers and associated data from CSIS.  CALPADS also will provide 
selected student enrollment data to CSIS that allows CSIS to confirm the unique student 
identifier and maintain its “locator” file that allows districts to confirm a student’s unique 
identifier. 

 Student-level assessment data from test vendors. 

There are no significant technical, organizational, or political issues associated with the 
aforementioned external interfaces, as the systems associated with these interfaces are source 
systems for CALPADS. 

5.1.8 Testing Plan 

The economic analysis worksheets (EAWs) in Section 8 include at least $1.6 million for 
testing.  The systems integrator, in conjunction with the project manager and the rest of the 
CALPADS project team, will develop detailed test plans.  Test scenarios developed by the CDE 
and participating LEA staff will be included in the test plan and used during extensive system 
testing. 

The systems integrator will be responsible for unit testing and managing, tracking, and 
coordinating system, integration and user acceptance testing.  The CDE and LEAs will 
collaborate with the systems integrator on system, integration, and acceptance testing prior to 
statewide rollout and during the scheduled rollout across LEAs. 

A possible testing approach may involve the CDE selecting a representative sample of LEAs 
and requiring test vendors to participate in a pilot or field test for CALPADS.  Under this possible 
approach, LEAs would submit pre-identification information to CALPADS, and test vendors 
would process demographic data needed to pre-slug answer documents and provide test 
results to CALPADS.  The systems integrator would confirm that the CALPADS pilot met all test 
plan objectives and deliverables. 

5.1.9 Resource Requirements 

The CDE recognizes that CDE, LEA, and vendor resources are needed during all phases 
and stages of this project, including design, development, testing, implementation, and training.  
The CDE also recognizes that resources will be required to operate and maintain CALPADS.  
CDE resources include program and TSD staff.  The CDE assumes that selected LEAs will be 
involved in various stages of system design and testing.  To leverage existing knowledge of LEA 
data processes and interfaces, the CDE and CSIS will collaborate throughout the project.  The 
CDE will require that the vendor provide training.  The CDE also assumes that significant project 
management resources will be necessary to successfully implement CALPADS. 

The human resources required for the CALPADS project, including assumed personnel 
positions, are described in the project management plan in Section 6 of the FSR.  Resource 
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requirement assumptions made by CDE, including personnel years (PYs), and costs required to 
develop and maintain CALPADS, are presented in Section 8 of the FSR. 

5.1.10 Training Plan 

The project management plan in Section 6 and the EAWs in Section 8 include resources 
required to conduct end user training to LEA and CDE staff and conduct technical training to 
CDE technical and program staff.  The CDE is not equipped to conduct LEA training statewide.  
However, CSIS already performs this role.  Therefore, the CDE will work with CSIS to include 
training requirements in the RFP and will evaluate proposals in part based on the systems 
integrator’s experience in managing end user training and developing related training and 
reference materials.  The CDE will collaborate with CSIS and the systems integrator to develop 
a training plan for end user training, based on the CALPADS rollout schedule.  The CDE 
anticipates that the systems integrator will work with CSIS to develop training and reference 
materials, and to conduct LEA training prior to placing CALPADS in production. 

5.1.11 On-going Maintenance 

CALPADS will be available online 16 hours per day, 7 days per week to accommodate 
extract, transform, and load (ETL) processing outside of normal business hours.  In addition to 
ETL processing, the CDE will use the nightly batch window to perform backups and to replicate 
specific database changes in the operational data store (ODS) to the query version of the 
database for query and reporting purposes.  An ODS is a database designed for queries on 
transactional data. 

The CDE intends to site the CALPADS platform at the Teale Data Center (TEALE).  The 
CDE also intends to require the systems integrator to provide optional ongoing maintenance 
services for the CALPADS application environment.  Upon completion of the CALPADS 
implementation and warranty period, CDE will consider to either to exercise the maintenance 
option with the system integrator or to engage CSIS to maintain the CALPADS application 
environment.  The project management plan in Section 6 and the EAWs in Section 8 include the 
CDE’s assumptions and estimated personnel years and costs to perform ongoing system 
maintenance. 

The CDE will contract for operations and maintenance of the CALPADS application.  The 
CDE identified the types of vendor services required to support CALPADS, which include 
second and third level help desk support, system and application support, and database 
administration.  This support will include second and third level help desk support, system and 
application support, and database administration. 

The CDE will need one additional, full-time CDE position (1 PY) for on-going CALPADS 
support.  This new position’s responsibilities includes business rules updates, definition of new 
business requirements, liaison with the vendor and/or organization selected to operate and 
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maintain CALPADS, technical planning, program coordination, and administration.  The CDE 
believes that a Staff Programmer Analyst – Specialist would be the appropriate classification for 
this new position. 

In addition to resources required for system operations and maintenance, the CDE will 
provide 4.3 PYs of ongoing state staff support, as follows: 

 Two full-time associate governmental program analysts to provide first level CALPADS 
help desk support and serve as liaison with the CDE’s Technology Services Division. 

 One full-time education programs consultant, one full-time office technician, and one-
quarter PY of a staff counsel.  These personnel will be responsible for qualifying 
researchers who request access to CALPADS, reviewing the purpose of each qualified 
researcher’s request for CALPADS data, tracking each request in accordance with 
Federal Education Rights and Privacy Act (FERPA) and state privacy requirements, 
constructing the data set requested, and transmitting the data set to the researcher.  
These personnel also will review and disposition all California Public Records Act 
requests. 

Ongoing maintenance of the CALPADS technical infrastructure (e.g., servers, network, etc.) 
will be performed by the Teale Data Center. 

The CDE recognizes that LEAs must build capacity to transition to the CALPADS 
environment.  To assist LEAs in this process, the CDE proposes that CSIS provide the one-time 
technical assistance required by LEAs to transition their current data submission processes to 
meet the data submission requirements for CALPADS.  In addition to supporting the unique 
identifier process, CSIS also will provide on-going technical assistance to LEAs to support their 
data submission processes to the CDE and promote the use of CALPADS data for educational 
decision-making.  These CSIS responsibilities are within the scope of CSIS enabling legislation 
(Education Code §49080), which states that CSIS is to: 

“Build the capacity of local education agencies to implement and maintain 
comparable, effective, and efficient pupil information systems that will support 
their daily program needs, assist local education agencies in improving the 
outcomes of pupils, and promote the use of information for educational 
decisionmaking by schoolsite, district office, and county staff.”  (§49080(a)) 

“Assist local education agencies to transmit state and federal reports 
electronically to the State Department of Education, thereby reducing the 
reporting burden of local education agency staff.”  (§49080(c)) 

The CDE did not include within this FSR any costs associated with on-going CSIS technical 
assistance to LEAs to support their data submission processes to the CDE and promote the use 
of CALPADS, because the CDE assumes current CSIS operations funding will continue.  
Should any funding changes be considered, the proposed changes should be discussed by 
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CDE, CSIS, and DOF once the exact role of CSIS and its relation to CSIS’ current activities is 
determined. 

5.1.12 Information Security 

The CDE anticipates no needed changes to its current physical security practices, as the 
platform for CALPADS will be hosted at Teale.  Physical access to server and network 
equipment at Teale is restricted and is only accessible through card key access by authorized 
Teale staff. 

The CDE will manage all logical access to CALPADS information through system and 
application-level security, and will utilize group policy objects for security administration.  The 
CDE will apply group policy objects to authorize user access to specific data elements on a 
need-to-know basis only.  This will prevent unauthorized users from creating, reading, updating, 
or deleting sensitive CALPADS data for which they are not primarily responsible. 

The CDE will implement CALPADS to meet the states and its own information security 
standards.  A summary of major user groups, including those identified by SB 257, and their 
access rights follows: 

 County offices of education, school districts, charter schools, and state agencies with 
responsibility for education will be allowed Internet to access the CALPADS ODS, either 
interactively or through batch data transfer via secure FTP or HTTPS.  This will be 
required to provide a unique user name and strong password, and to possess a digitally 
signed public key infrastructure (PKI) X.5092 certificate for mutual authentication.  LEA 
users will be allowed to access and update their own data.  They will be allowed to 
create, read, update, and logically (but not physically) delete selected student, teacher, 
and institution data.  However, they will be allowed read-only access to historical 
demographic and achievement data and to current student achievement data. 

 Evaluators of public school programs, legislative policy analysts, and education 
researchers from established research organizations will be required to submit qualifying 
credentials to the CDE that allows the CDE to qualify the researcher.  Qualified 
researchers will be required to submit their requests for CALPADS data to the CDE for 
review.  The CDE will review the purpose of each qualified researcher’s request for 
CALPADS data, track each request in accordance with Federal Education Rights and 
Privacy Act (FERPA) and state privacy requirements, construct the data set requested, 
and transmit the data set to the requestor. 

 Test vendors using the Internet to access the CALPADS ODS through batch data 
transfer via secure FTP or HTTPS will be required to provide a unique user name and 
strong password, and to possess a digitally signed public key infrastructure (PKI) X.509 
certificate for mutual authentication.  Test vendors will be allowed to access and update 

                                                 

2  The X.509 is a widely used specification for digital certificates that has been a recommendation of an 
international communication standards body since 1988. 
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their own data only.  They will be allowed to create, read, update, and logically (but not 
physically) delete current student achievement data only. 

 Authorized CDE data administration personnel using the Internet to interactively access 
the CALPADS ODS will be required to provide a unique user name and strong password, 
and to possess a digitally signed public key infrastructure (PKI) X.509 certificate for 
mutual authentication.  They will be authorized to tune the database, convert logical 
deletions to physical deletions, and to archive data beyond the retention period. 

As indicated in Exhibits 5-2 and 5-3, the CDE will utilize the following security services to 
safeguard CALPADS data: 

 PKI X.509 digital certificates.  The digital certificate is sent along with an encrypted 
message to verify that the sender is truly the entity identifying itself in the transmission. 

 HTTPS, used for accessing a secure Web server 

 Secure sockets layer (SSL) version 3.0 with 128-bit encryption and triple data encryption 
standard (DES) cipher strength. 

In addition, the CDE will maintain a dedicated T-1 data line for the exchange of CALPADS 
data to increase security and minimize potential disruption on other systems and users. 

5.1.13 Confidentiality 

CALPADS will be designed, developed, and implemented to conform to the Family 
Educational Rights and Privacy Act (FERPA) and state privacy requirements.  Confidentiality 
will be maintained through a group policy, object-based security scheme.  In addition, data 
displayable via pre-defined queries and reports executed on the query version of the CALPADS 
database will be suppressed according to the “Rule of Ten.”  In other words, when 
disaggregating longitudinal student achievement data by one or more student attributes, 
including any and all demographic or program participation attributes, query results will be 
hidden from view where 10 or fewer students are members of the subset defined by the 
selected attributes.  In no case shall any group score be reported that would deliberately or 
inadvertently make public the score or performance of an individual pupil.3  The CDE will 
provide CDs containing non-personally identifiable student-level data to researchers on a case-
by-case basis.  To receive student-level data, researchers must:  (1) submit their requests to the 
CDE, (2) submit qualifying credentials to the CDE, (3) be subject to a CDE-administered vetting 
process, and (4) agree in writing to destroy sensitive student-level data after they have 
completed their research, or the passage of time.  The CDE will develop regulations that, 
among other provisions, will define privacy and access protocols consistent with FERPA 
requirements. 

                                                 

3  Title 5 Code of California Regulations, §893 (Reporting Test Scores) establishes this requirement.  
NCLB requires that LEA report cards “do not reveal personally identifiable information about an 
individual student” (20 USC §6311(h)(2)(D)). 
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5.1.14 Impact on End Users 

The CDE assumes that in the context of this FSR, the primary end users will be LEA 
personnel responsible for data management.  Project implementation will require dedicated 
human resources from each LEA to assist with data migration (including data quality assurance) 
and acceptance testing.  Use of the new system will require training and technical support in the 
initial stages of implementation.  Impacts of CALPADS are more fully presented in sections 
3.1.7 and 3.2 of this FSR. 

Proposed capabilities for CALPADS will make LEA end users more efficient and effective in 
performing data management functions.  The desired outcome will be a system that: 

 Enables LEA staff to more fully account for the student population (enrollment, dropout, 
and graduation data) 

 Eases the LEA burden of data quality management at test time, by facilitating data 
cleansing activities throughout the academic year 

 Encourages LEAs to exercise better local data management practices that impact high 
stakes accountability results 

 Improves the quality of data gathered from LEAs 

 Reduces LEA workload associated with the pre-ID process by offloading this task to the 
CDE 

 Provides an online (albeit rudimentary) education administration system for student, 
teacher, and institution data for small LEAs (less than 300 students). 

5.1.15 Impact on Existing Systems 

System impacts resulting from the implementation of CALPADS will be minimal, as 
CALPADS will function primarily as a repository for longitudinal student achievement and other 
NCLB-related data from existing source systems, both internal and external to the CDE.  
CALPADS will passively receive source data from these systems, as they will push data to 
CALPADS.  Under the current proposed solution, CALPADS will not actively pull data from any 
source system. 

CALPADS will require modification of the source system interfaces identified in section 5.1.7, 
as the CDE intends to modify the data interchange specifications for these systems to more 
effectively meet the demands of NCLB, SB 1453, and SB 257. 

The CDE intends to convert data collected about students and tests for school years 2005/06 
and 2006/07 tests, and convert data collected about teachers from CBEDS for school years 
2005/06 and 2006/07.  The CDE estimated the costs to convert these data, which include the 
cost to develop data conversion software that the systems integrator then will use to convert 
these data to CALPADS, and to confirm that results of this conversion meet requirements of the 
test plan.  Section 8 EAWs include these one-time costs. 
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5.1.16 Consistency with Overall Strategies 

The project to develop and implement CALPADS is consistent with the CDE’s business and 
information technology strategies.  The CDE identifies CALPADS on page 54 of its approved 
Agency Information Management Strategy (AIMS) document. 

Furthermore, state legislation (SB 1453) requires that the CDE contract for the development 
of proposals, which will provide for the implementation of CALPADS.   CALPADS also will help 
the CDE meet reporting requirements mandated by federal NCLB legislation. 

5.1.17 Impact on Current Infrastructure 

The impact of CALPADS on the desktop computing environment at the CDE and at LEAs will 
be minimal because the CDE expects the selected CALPADS solution to be based on a Web 
services architecture that will rely only on a standard Web browser at the desktop.  This will 
allow complexities associated with implementation and ongoing operation of CALPADS to be 
largely hidden from the end user. 

The impact of CALPADS on the CDE’s back-office computing environment will be minimal, 
as CALPADS will comply with current CDE Technology Services Division standards.  In 
addition, the CALPADS platform will be hosted at Teale to minimize the burden associated with 
ongoing operation and maintenance of CALPADS on existing TSD staff. 

In addition, the CDE will work with Teale to establish and maintain a dedicated T-1 data line 
for the exchange of CALPADS data.  Doing so will increase security and minimize potential 
disruption on other CDE systems and users.  The CDE included the one-time and monthly 
maintenance costs for this line in the Section 8 EAWs. 

5.1.18 Impact on Data Center(s) 

The CALPADS platform will be hosted at Teale.  The CDE discussed CALPADS with its 
Teale representative, submitted Teale’s “Customer Requirement” and “Request for Services” 
forms, and requested a quote from Teale to procure and maintain the infrastructure required to 
meet CALPADS business needs.  The CDE includes Teale’s cost estimate in the Section 8 
EAWs. 

5.1.19 Data Center Consolidation 

As presented earlier in Exhibit 5-2, CALPADS will consist of an operational data store that 
complies with Internet-based standards for interoperability, communications, data interchange, 
and information security.  The potential hardware, software, and access methods require the 
services of a consolidated data center.  The CDE plans to use Teale to provide these services.  
Hosting CALPADS at Teale complies with the State Administrative Manual (SAM).  SAM 
Section 4982.1 requires that “[t]he Stephen P. Teale Data Center (Teale) shall serve all other 
agencies in the state [including the CDE] whose application needs require the services provided 
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by a consolidated data center.”  The CDE does not have a compelling business requirement for 
alternate siting of CALPADS. 

Housing CALPADS at Teale is also consistent with a recommendation from the recently 
released California Performance Review.  In Chapter 7, Statewide Operations, SO12 
(Consolidate State Data Centers, Servers and Storage) the CPR recommends: 

“The Governor should direct the Teale Data Center and the Health and 
Human Services Agency Data Center to immediately begin expanding their 
server hosting and management services and aggressively market them to 
state government agencies and departments.  The Governor should direct 
the Department of Finance, or its successor, to support this effort.” 

5.1.20 Backup and Operational Recovery 

The CALPADS project team will work closely with Teale personnel to establish an 
operational recovery plan for CALPADS.  To facilitate operational recovery, the project team 
and Teale will develop routine backup and replication strategies to support the rapid operational 
recovery of CALPADS.  The CDE includes Teale’s costs for this support in the EAWs within 
Teale’s monthly service charge. 

5.1.21 Public Access 

CALPADS will not provide the public direct access to the database.  However, the public and 
schools may access summarized data generated from CALPADS data via the CALPADS query 
database, Dataquest, and other CDE information websites.  Authorized access to CALPADS 
data by researchers will be handled as described in sections 5.1.12 and 5.1.13, above.  Access 
will be managed in a way that accommodates the data security, privacy, and confidentiality 
requirements imposed by FERPA and state privacy laws. 

5.1.22 Costs and Benefits  

In Section 8 of this FSR, the CDE presents the assumptions made and estimated costs for 
CALPADS.  In summary, the CDE estimates one-time acquisition and development costs for 
CALPADS will be $9.6 million over a 3.5 year period, for the following services: 

 Project management $735,228 

 Solicitation document development 472,983 

 Independent project oversight 518,094 

 Business process improvement 136,700 

 Systems integration 5,174,090 

 Teale Data Center (hardware/software purchases) 828,597 
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 Software tools purchase 304,600 

 State of California staff assistance     1,384,255 

 Total $9,554,547 

 

The CDE estimates that on-going maintenance and operations costs for CALPADS will be 
$1,850,728 per year.  The CDE intends to contract for operations and maintenance of 
CALPADS because it does not currently have the positions required to provide this support. 

The impact and benefits of CALPADS are described in sections 3.1.7 and 3.2 of the FSR.  
The CDE expects that CALPADS will: 

 Improve the accuracy of NCLB reporting 

 Provide a better means of evaluating educational progress and investments over time 

 Reduce data collections 

 Reduce test vendor responsibilities and charges. 

5.1.23 Sources of Funding 

The CDE presents the funding plan in section 8 of this FSR, Exhibit 8-4.  Under Title VI, Part 
A, Section 6111, the U.S. Department of Education will provide funding to help states that 
already have developed required assessments in grades 3-8 for the purpose of improving the 
dissemination of performance information or to assist in linking student achievement, 
enrollment, and graduation records over time.4  Therefore, the CDE intends to fund the entire 
one-time cost to develop CALPADS using Title VI funds.  There are no state matching 
requirements.  The funds will be for state operations, not local assistance.  This assumes that 
the State Legislature and the Governor choose this funding source. 

The CDE submitted a BCP for the CALPADS project in 2005-06.  The CDE understanding 
that the Governor’s 2005 budget provides $688,000 for CALPADS as a placeholder pending 
approval of this FSR.  Funding for systems integration services must be provided in the 2006 
Budget for fiscal year 2006/07.  The CDE will submit a budget change proposal requesting 
funding for CALPADS in fiscal year 2006/07. 

5.2 Rationale for Selection 

The proposed solution represents the most cost-effective alternative available to the CDE.  
The proposed solution: 

                                                 

4  Education Commission of the States, No Child Left Behind Policy Brief: State Information Systems. 
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 Satisfies the CDE’s business needs, objectives, and functional requirements specified in 
Section 3 of the FSR 

 Addresses data quality management by recognizing the role of LEAs as owners and 
stewards of student, teacher, and institution-level data 

 Enables CDE to gain from education industry experienced vendors and system 
integrators to present the most cost-effective integrated solution that satisfy the functional 
requirements specified in Section 3.4 Business Functional Requirements of the FSR. 

 Enables LEAs to submit and correct student-level demographic and program participation 
data throughout the academic year, in advance of testing windows 

 Positions both the CDE and LEAs for full compliance with SIF specifications, in the future 

 Avoids the substantial technology investment required to fully implement SIF 
specifications, while allowing the specifications to continue to evolve, to support NCLB 
vertical reporting requirements 

 Provides the CDE with the flexibility to streamline existing data collections, thus reducing 
the reporting burden on LEAs. 

5.3 Other Alternatives Considered 

The CDE considered the following solution alternatives. 

5.3.1 Alternative 1 – Add Longitudinal Data Repository to Existing Data 
Collections  

This alternative is the procurement and implementation of an “add-on” longitudinal data 
repository solution that minimally impacts existing business processes.   The CALPADS 
longitudinal data repository would be designed and implemented as an “add on” capability to 
existing CDE data collections processes and would load student-level demographic and 
assessment records now provided by test vendors to the CDE into CALPADS.  CALPADS 
would extract data elements required for NCLB reporting from existing CBEDS and ConApp 
databases.  Access, query/reporting, security, and operations functionality for CALPADS would 
be similar to that proposed for alternative 2.  In addition, the NCLB related data collected via 
CBEDS and ConApp would continue to be collected and available only in aggregate form.  
LEAs would continue to provide pre-identification and student-level demographic records to test 
vendors, and would continue submitting information required for CBEDS and ConApp as they 
do now with no improvement in data quality or processing efficiencies.  Test vendors would 
continue accepting pre-ID records from LEAs, providing assessment records to CDE, and 
providing reports and quality control functionality to LEAs.  With the current test vendor data 
correction process and the lack of direct data reporting from the LEAs to CDE, it is anticipated 
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that State reporting results will continue to generate concerns and questions related to the 
reporting statistics’ accuracy and validity. 

5.3.1.1 Description 

 Implements unique student IDs to facilitate the longitudinal collection and storage of 
student-level data 

 Implements an operational data store as a repository for student, teacher, and institution-
level data required for NCLB reporting 

 Implements a data extract, transform, and load (ETL) capability that must support 
multiple disparate data source interfaces (e.g., CBEDS, ConApp, test vendors, etc.) 

 Continues to rely on the CDE’s existing data collection and reporting methods 

 Continues to rely on test vendors as the primary conduit for all student-level data 
submissions and corrections. 

5.3.1.2 Benefits 

 Minimizes impact on existing data collection and reporting methods 

 Meets the legislative mandates of SB 1453 and 257. 

5.3.1.3 Advantages 

 Potentially lowers one-time costs to implement than proposed solution 

 Minimizes risk due to limited business process change. 

5.3.1.4 Disadvantages 

 Does not address existing data quality issues which currently impact State reporting 
statistics such as API, AYP, graduation rate calculations 

 Does not provide sufficient time for LEAs to review and correct student demographic and 
program data because LEAs are not allowed to submit student-level data to the CDE 
throughout the academic year and to cleanse their data before testing, not only after 
testing, as is the case now 

 Does not reduce or eliminate the costly involvement of the Test Vendors in the data 
collection and correction process 

 Does not encourage LEAs to exercise better local data management practices that 
impact high stakes accountability results 

 Does not streamline current data collection processes or allow for additional streamlining 
in the future 

 Requires multiple disparate data collection interfaces 
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 Does not allow CDE to reduce either lag time or resources expended to manage changes 
made by LEAs to student demographic and program participation information 

 Lacks support for an automated, transparent process to submit required LEA data, but 
rather requires LEAs to initiate and transfer files 

 Does not support Schools Interoperability Framework (SIF) architecture components, 
limiting CDE’s ability to establish a more efficient data collection approach that will reduce 
the burden on LEAs. 

5.3.2 Alternative 2 – Implement Integrated Longitudinal Data Collection and 
Repository System (Proposed Solution) 

This alternative is the procurement of an integrated longitudinal data collection and repository 
solution that: 

 Recognizes LEAs’ role as data owners and stewards by taking test vendors out of the 
data quality management loop 

 Provides LEAs with an extended data correction window, well in advance of testing, as 
well as after testing, and allows LEAs to review and correct student data without test 
vendor involvement 

 Implements a data extract, transform, and load capability to populate the operational data 
store, and provide timely data quality feedback to LEAs (single input process) 

 Reduces LEA data submission requirements for specific CBEDS and ConApp data 
reporting requirements 

 Implements unique student IDs to facilitate the longitudinal collection and storage of 
student-level data 

 Partially implements the latest SIF specifications (SIF-compliant data object architecture) 
thus enabling for full SIF compliant implementation in the future 

 Provides the CDE with the flexibility to streamline existing data collections, thus reducing 
the reporting burden on LEAs. 

This is the proposed solution described in Section 5.1 Solution Description. 

5.3.3 Alternative 3 - Implement Integrated Longitudinal SIF Compliant Data 
Collection and Repository System 

 This alternative is the same as alternative 2, with one additional characteristic.  The CDE 
would procure a system that fully implements the latest SIF specifications (SIF-compliant data 
object architecture and SIF-compliant, message-oriented web services architecture). 
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5.3.3.1 Description 

 Recognizes LEAs’ role as data owners and stewards by taking test vendors out of the 
data quality management loop 

 Provides LEAs with an extended data correction window, well in advance of testing, as 
well as after testing, and allows LEAs to review and correct student data without test 
vendor involvement 

 Implements a data extraction, transformation, and load capability to populate the 
operational data store, and provide timely data quality feedback to LEAs (single input 
process) 

 Reduces LEA data submission requirements for specific CBEDS and ConApp data 
reporting requirements 

 Implements unique student IDs to facilitate the longitudinal collection and storage of 
student-level data 

 Fully implements the latest SIF specifications (SIF-compliant data object and zone 
integration server architecture) thus enabling submission of student, teacher, and 
institution-level data from LEAs to the CDE in an event-driven manner 

 Updates the CALPADS operational data store current in near real time. 

5.3.3.2 Benefits 

 Seamlessly and transparently updates the CALPADS operational data store via the latest 
SIF compliant architecture model 

 Allows LEAs to better address the challenges associated with student mobility 

 Addresses interoperability issues at both intra-district and inter-district levels 

 Meets the legislative mandate of SB 1453 and 257. 

5.3.3.3 Advantages 

 Streamlines data collection and reporting processes to the maximum extent possible 

 Most effectively addresses data quality issues by providing near real-time feedback to 
LEAs 

 Takes advantage of the momentum building within the K-12 education data management 
and analysis markets space around the SIF specification. 

5.3.3.4 Disadvantages 

 Imposes potentially higher one-time costs to implement than proposed solution, given 
that each LEA or consortia of LEAs would be required to implement zone integration 
servers and develop agents that allow automated updates of CALPADS data 
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 Relies on SIF specifications that are still evolving, especially as they relate to vertical 
reporting requirements for NCLB, which potentially increases project risk 

 Imposes the most business process change, which potentially increases project risk and 
potentially increases on-going project costs. 

5.3.4 Alternative 4 – Implement Commercial-off-the-Shelf Data Collection 
and Repository System 

This alternative is procurement of a single commercial-off-the-shelf (COTS) solution that 
meets the CDE’s business requirements.  A single COTS solution often provides a lower 
cost/lower risk solution if a suitable application or system can be found. 

The CDE conducted informal market research to determine whether any COTS solutions 
could substantially satisfy its functional and technical requirements.   

The CDE conducted an extensive Internet search to gather information on vendors that 
provide data management and analysis products and services to state and local education 
agencies.  A partial list of search topics included: 

 No Child Left Behind Act of 2001 

 Longitudinal student data systems 

 Education data warehouse 

 Family Educational Rights and Privacy Act 

 Schools Interoperability Framework 

 National Center for Education Statistics 

 Performance-based data management initiative. 

The CDE used results of its preliminary Internet search to guide further inquiry.  The 
following whitepapers were instrumental in guiding the CDE’s subsequent research: 

 No Child Left Behind Policy Brief:  State Information Systems, published by Education 
Commission of the States – provides a list of states that have implemented longitudinal 
student achievement data systems 

 Making Sense of the Data:  Overview of the K-12 Data Management and Analysis 
Market, published by EduVentures, Inc. – provides an overview of vendors that provide 
data management and analysis products and services to state and local education 
agencies. 

Using the aforementioned EduVentures, Inc. publication and other secondary sources, the 
CDE identified several data management and analysis vendors offering products and services 
to the K-12 education market in the following categories: 

 Systems integration services 
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 Data modeling and extract, transform & load (ETL) products and services 

 Data warehousing products and services 

 Data analysis and reporting products and services 

 Value-added analysis services. 

The CDE gathered marketing collateral and whitepapers from several vendor websites to 
develop an overall awareness of the K-12 education data management and analysis market 
space.  The CDE also met with several vendors that offer products and services in this market 
space to gain an understanding of the scope of their product and service offerings, and how 
these offerings are positioned within this space. 

The CDE identified fewer than one-half dozen major players in the current market that have 
an extensive background in longitudinal student achievement data systems and are sufficiently 
established to serve as the primary systems integrator for the CALPADS project.  In addition to 
these major firms, there are no more than two-dozen potentially viable vendors that provide 
specialized software integration services or COTS products to perform data collection; extract, 
transform and load; data analysis and reporting, and value-added analysis functions.  Many of 
these firms, especially the niche players, specialize in delivering their products and services to 
local education agencies, not large state departments of education. 

Exhibit 5-4, on the following pages, provides a summary of the K-12 education data 
management and analysis market space.5 

                                                 

5 Adapted from Making Sense of the Data:  Overview of the K-12 Data Management and Analysis 
Market, EduVentures, Inc. 
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Exhibit 5-4  Data Management and Analysis Vendor Characterization 

Vendor Name 
Vendor 
Scale Target Market 

Product / Service 
Emphasis 

K-12 Data 
Mgmt 

Revenue 

Systems Integration 

IBM Large States, large districts Service $10-25M 

BearingPoint, Inc. Large States, large districts Service $10-25M 

Extract, Transform & Load 

SAS Institute Large States, large districts Product, service $10-25M 

eScholar, LLC Medium Medium, large districts Product, service $5-10M 

TetraData Corporation Medium Medium, large districts Product, service $5-10M 

Otis Educational 
Systems, Inc. 

Small Medium, large districts Product, service $1-5M 

Data Warehousing 

SAS Institute Large States, large districts Product, service $10-25M 

eScholar, LLC Medium Medium, large districts Product, service $5-10M 

TetraData Corporation Medium Medium, large districts Product, service $5-10M 

Data Analysis and Reporting 

EDmin.com, Inc. Large States, large districts Service $10-25M 

SAS Institute Large States, large districts Product, service $10-25M 

Cognos, Inc. Medium Medium, large districts Product $5-10M 

The Pulliam Group Medium Medium districts Service $5-10M 

Hyperion Solutions 
Corporation  (Brio) 

Medium Medium, large districts Service, product $5-10M 

Standard & Poor 
(School Evaluation 
Services) 

Medium States Service $5-10M 

TetraData Corporation Medium Medium, large districts Product, service $5-10M 

Business Objects S.A. Medium States, large districts Product $1-5M 

SchoolNet, Inc. Small Medium, large districts Service $1-5M 

Triand / EdGate Small States, large districts Service $1-5M 

(continued on next page) 
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Exhibit 5-4  Data Management and Analysis Vendor Characterization (continued) 

Vendor Name 
Vendor 
Scale Target Market 

Product / Service 
Emphasis 

K-12 Data 
Mgmt 

Revenue 

Value-Added Analysis 

EDmin.com, Inc. Large States, large districts Service $10-25M 

SchoolNet, Inc. Small Medium, large districts Service $1-5M 

From Exhibit 5.4 on the preceding pages, it is clear that no single vendor covers all aspects 
of the data management and analysis market space.  The CDE was not able to identify a 
comprehensive COTS data management and analysis solution suitable for collecting and 
managing longitudinal student achievement data, and NCLB vertical reporting for the large 
number of public school students and LEAs in California.  Therefore, CDE must engage the 
services of a systems integrator to assemble products and services from one or more players in 
the market space to implement a comprehensive longitudinal data collection and repository 
system to meet CDE’s NCLB reporting requirements. 

 

5.3.5 Alternative 5 –Transfer an Existing Public Domain Longitudinal Data 
Collection and Repository System 

This alternative is the procurement of a system integration vendor to modify, test, and 
implement a selected existing public domain longitudinal data repository and reporting system 
that has been transferred to the State of California.  The vendor would provide analysis, system 
design, development, and implementation services necessary modify the public domain system 
to fully meet the CALPADS requirements.  This alternative assumes the existence of a suitable 
public domain longitudinal data management and analysis environment and that system has 
been transferred to the State of California.  To determine the existence of such a public domain 
system, the CDE conducted a survey of other states’ data management and analysis system 
implementations and conducted on-site reviews of two local education agency application 
environments. 

To assess existing public domain longitudinal data repository systems, the CDE conducted a 
second round of surveys.  For this second round, the CDE developed, based on DOF’s 
direction, a 98-item questionnaire based on the functional requirements outlined in the original 
FSR submission to gather information related to the public domain system’s characteristics and 
whether that system met the functional requirements included in this FSR.  This questionnaire 
enabled CDE to assess the feasibility and functional suitability of the target system to meet the 
CALPADS objectives and functional requirements.  The CDE distributed the survey to 14 state 
and local government agencies purported to have student-level data collection and/or repository 
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systems.  The CDE conducted the survey and assessment primarily via phone calls and 
working with state agencies to gather their responses to the questionnaire.  In addition, the CDE 
conducted an on-site survey and interview with the staff from two of the local agencies, the 
California School Information System (CSIS), and the Los Angeles Unified School District 
(LAUSD).  In addition to the questionnaire, CDE requested system and technical documentation 
to gain an understanding of the system’s functionality and assess the level of system 
documentation and the approach and methodology utilized in the development and 
implementation of the systems. 

This alternative solution also assumes the potential public domain system will be transferred 
at no or minimal cost to the State of California.  Once transferred, the CDE will procure a vendor 
to provide the system integration services to implement and potentially maintain the transferred 
system.  To enable CDE the option to maintain the final CALPADS system, the potential 
transferred system must have been developed and implemented primarily on CDE’s technology 
platform standards.  For this approach to be considered feasible for implementation at CDE and 
to avoid the implementation of “dated” technology approaches, the CDE established mandatory 
baseline criteria for the system to be considered as a potentially viable candidate system for 
transfer to the State of California.  The public domain system must meet all of the following 
baseline criteria:   

 System must be in statewide production providing longitudinal storage of student-level 
records (demographic, program participation, achievement data, enrollment, and 
graduation data) in a single fully integrated database structure accessible to end users to 
submit, store, and report student-level and NCLB related data 

 System must be fully web-enabled and provide secure user authentication and role-
based security model for on-line data inquiry and end user reporting functions. 

 System must utilize the key CDE technology architecture standards for the database 
platform, development language(s), and server operating system. 

 System must have been implemented within the last three years and in production for at 
least one year 

 System must support at least a 10-digit unique non-personally identifiable statewide 
student identifier 

 System must comply with FERPA privacy requirements for supplying collected K-12 data 
to external requestors 

 Owning agency agrees to transfer their public domain longitudinal data collection and 
reporting system (all program source code and documentation) components to the State 
of California for no or minimal cost. 

Exhibit 5-5, below, provides a summary of the baseline criteria results for each agency’s 
public domain system that sufficiently responded to the CDE’s survey. 
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Exhibit 5-5 Public Domain System Baseline Assessment Criteria Results 

Entity 

Production 
Longitudinal 

Student 
Assessment 

System 

Web-enabled 
and role-

based 
security 
model 

Adheres to 
CDE 

technology 
architecture 
standards 

Implemented 
within 3 

years and 1 
year in 

production 

Supports 10-
digit unique 

non-
personally 
identifiable 

student 
identifier 

Complies 
with FERPA 

privacy 
requirements

Agency 
agrees to 
transfer 

LAUSD  3 3  3 6 3 7 

CSIS   3 3 3 3 3 8 

Wyoming  3   3  NR 

Texas  3      39 

Nevada  3 3  3 3 10 

Oregon 3 3 3 3  NR 311 

                                                 

6 System currently uses an identifier which contains personal information.  LAUSD is in the process of moving to a non-personally identifiable 
student identifier as part of their new School Information System (SIS) implementation. 
7 Decision Support System (DSS) is not available for transfer.  However, LAUSD proposed a full partnership with the State of California. 
8 State Reporting and Records Transfer System (SRRTS)is not available for transfer.  However, CSIS will license SRRTS for the State of 
California’s use. 
9 System may be available for transfer, however, a legal opinion would be required to review and prepare a transfer agreement 
10 System is not available for transfer.  Code developed and owned by the State of Nevada could be transferred.  However, system functionality 
enabled by vendor-supplied software is proprietary and would have to be licensed from the vendor. 
11 System has been transferred to three other states.  However, in two of the states, the system is not being utilized.  The CDE was unable to 
confirm the status of the third states’ implementation progress or status 
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NR = No response
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In addition to the above baseline criteria, per DOF’s direction the public domain systems 
were evaluated against the FSR functional requirements to determine if their system 
substantially meets the functional requirements and therefore would be suitable as a candidate 
for transfer.  To minimize the risks associated with transferring and implementing an externally 
developed application environment, the target system should match a significant portion of the 
CALPADS requirements.  Unfortunately, of the six systems surveyed, only four provided 
sufficient responses to the functional component of the survey to establish an opinion on the 
suitability of their respective implementation.  The States of Wyoming and Oregon did not 
provide responses to the functional characteristic component of the FSR public domain survey.  
The LAUSD, CSIS, and Texas responses indicated their systems provide varying levels of 
matching functionality to the CALPADS requirements.   

The LAUSD Decision Support System consists of a production data warehouse and reporting 
environment.  This environment provides data reporting and analysis functionality well beyond 
the requirements delineated by SB 1453.  During discussions with LAUSD management, they 
informed the CDE they were not interested in just “transferring” their technology solution to the 
State of California for the State’s independent use.  Rather, they proposed a full partnership 
approach where the LAUSD and the State of California jointly utilize the DSS environment and 
share in the implementation and ongoing maintenance cost.  Based on this proposal, the CDE 
viewed this partnership approach more closely to an outsourcing solution since the CDE does 
not support the DSS technology platform and would be required to rely completely on LAUSD’s 
technology staff to operate and maintain the DSS environment.  Please review Alternative 6 in 
this section for the assessment of the LAUSD proposed approach. 

The CSIS SRRTS environment has been providing state reporting functionality to the CDE 
for nearly four years on behalf of approximately 220 LEAs participating in the CSIS state 
reporting program.  At the present time, the SRRTS solution does not support the collection and 
retention of the data necessary to meet CDE’s NCLB vertical reporting requirements related to 
highly qualified teachers, paraprofessionals, and persistently dangerous schools.  In addition, 
the current SRRTS implementation does not support the longitudinal retention and reporting 
capabilities as required by the CALPADS functional requirements.  However, as stated in the 
proposed solution section of this FSR, CSIS will provide and maintain the unique state student 
identifier (SSID) for all public school students and is currently in the process of assigning the 
SSIDs to all enrolled students. 

The Texas implementation was originally implemented in 1987.  The legacy technology 
platform does not conform to the CDE’s standard technology platform and therefore, this 
environment would not be a feasible candidate for transfer to the State. 

Based on the information CDE was able to gather from the survey questionnaire and on-site 
interviews with State and local education agencies, the CDE was unable to identify a viable 
public domain data management and analysis solution that substantially meets the CDE’s 
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business requirements for collecting and managing longitudinal student achievement data, and 
NCLB vertical reporting.  Although the CDE was unable to identify a public domain system as a 
viable candidate for transferring to the State of California, the CDE would not preclude a bidder 
from proposing an existing public domain system as the baseline or platform for their proposed 
solution in meeting the CALPADS functionality requirements.  As stated previously, to 
potentially leverage the investment that State has made, the CDE will request that all bidders 
submitting proposals in response to the CALPADS RFP to assess the viability of leveraging the 
CSIS State Reporting and Records Transfer System (SRRTS) within their proposed solution 

 

5.3.6 Alternative 6 – Outsource the Longitudinal Data Collection and 
Repository System 

This alternative is outsourcing to an application service provider (ASP) for the hosting of a 
data management and analysis solution that meets the CDE’s business requirements for 
collecting and managing longitudinal student achievement data, and NCLB vertical reporting.  
Outsourcing can provide a low-risk solution, if a suitable ASP can be found that offers a solution 
that matches the scope of the CDE’s business needs, at a reasonable cost per student. 

In determining “reasonable cost per student”, the CDE considered that SB 1453 specified 
that $6 million may be used for the development an implementation of CALPADS.  Therefore, 
the CDE utilized an industry-experienced “guideline” based on 25% of the development cost for 
the ongoing maintenance cost as a reasonable comparison. 

The CDE conducted informal market research to determine whether any outsourced 
solutions offered by ASPs could substantially satisfy its functional requirements.  The CDE met 
with Information Technology and Assessment staff at the Los Angeles Unified School District 
(LAUSD) to review the features and functions of the District’s Oracle-based K-12 education data 
warehouse and decision support system, called the LAUSD-DSS, and to explore whether the 
CDE might be able to leverage the LAUSD-DSS through a mutually beneficial partnership 
arrangement with the district.  In addition, the CDE gathered information on the data 
management and analysis capabilities of an ASP it is already working with through the Migrant 
Education Program, Tromik / WestEd.  The CDE also met with other vendors offering ASP 
hosting services in the K-12 education data management and analysis market space, including 
Triand / EdGate and SAS Institute12, to gain an understanding of the scope of their service 
offerings, and how these offerings are positioned within this space. 

                                                 

12 SAS Institute is primarily a product company, but offers the Education Value-Added Assessment 
System (EVAAS) as an outsourced solution to state departments of education, 
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Exhibit 5-6, below, provides a summary of the NCLB data collection and reporting domains 
supported by the aforementioned entities. 
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Exhibit 5-6  Supported NCLB Data Collection and Reporting Domains, and Reporting Capabilities 

Entity 

Longitudinal 
Student 

Assessment 
Results 

Student 
Profile 
(demo-

graphics) 

Adequate 
Yearly 

Progress 

Highly 
Qualified 
Teacher 

Instructional 
Para-

professional 

Persistentl
y 

Dangerous 
Schools 

Web-
based End 

User 
Reporting

13 

Web-based 
Value 
Added 

Analysis 
Reporting14 

LAUSD-DSS 3 3 3 (a)   3  

Tromik / WestEd 3 3       

Triand / EdGate 3 3 3    3 3 

SAS-EVAAS 3 3 3 (a)   3 3 

a. In development. 

                                                 

13 General end user selection-based reporting and decision support and summary style reporting with “drill-down” capabilities 
14 Value-added and/or business intelligence reporting functions including predictive trend reporting and business-based analysis calculations and 
performance management presentation methods 
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The LAUSD implemented DSS to support the collection, management, analysis, and 
reporting of K-12 education data including:  student assessment; enrollment and attendance; 
graduation and promotion; academic support; special education; student locator; key 
performance indicators for schools; single plan; accounts payable; and employee 
demographics.  DSS appears to be a robust and relatively flexible data warehouse environment 
capable of meeting a wide variety of information needs within the District. However, it does not 
currently support all of the CDE’s NCLB vertical reporting requirements related to 
paraprofessionals and persistently dangerous schools and goes well beyond what is required by 
the CDE to support NCLB vertical reporting in its ability to accommodate human resource and 
financial data.  Currently, the LAUSD technology division has 15 PYs dedicated to supporting 
and maintaining the DSS environment.  The District’s recurring annual cost to support and 
maintain the DSS is approximately $2 million, or $2.67 per student (based on approximately 
750,000 enrolled K-12 students).  The CDE believes the governance process necessary to 
guide the maintenance and enhancement of the system to satisfy the needs of both the District 
and the CDE could be cumbersome.  Therefore, the CDE concludes that the costs required to 
operate and maintain a statewide data warehouse environment could be excessive, relative to 
its needs.  The CDE notes, however, that although the LAUSD DSS environment clearly goes 
beyond the scope defined in SB 1453, the analytical and decision support capabilities of a 
statewide data warehouse environment would clearly provide a significant benefit to local 
education agencies. 

Tromik and WestEd are currently working under contract to support the data collection and 
reporting needs of the CDE’s Migrant Education Program (MEP).  The data Tromik / WestEd 
currently collects and maintains for the MEP is a small subset of the data that would be required 
to support the CDE’s NCLB vertical reporting needs, both in terms of the student population 
served and the kind of data collected.  Tromik’s / WestEd’s recurring annual cost to support the 
MEP is approximately $6.50 per student.  Though there would likely be some economies of 
scale in supporting a larger student population, the costs associated with the addition of needed 
functionality to address all of CDE’s NCLB reporting needs could offset any economies of scale.  
Therefore, the CDE believes the cost of this approach would be excessive. 

Triand and EdGate are currently supporting NCLB data collection, reporting, and records 
transfer (student transcripts) capabilities for the Texas Education Agency (TEA) through an 
outsourced approach.  At the present time, Triand’s / EdGate’s solution does not support all of 
the CDE’s NCLB vertical reporting requirements related to highly qualified teachers, 
paraprofessionals, and persistently dangerous schools.  The annual recurring cost for Triand’s / 
EdGate’s current service offering is approximately $1.00 – $1.50 per student.  With the addition 
of the functionality required to meet all of CDE’s NCLB reporting needs, the CDE believes the 
cost of this approach would be excessive. 
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SAS-EVAAS currently supports the collection, management, analysis, and reporting of K-12 
education data for the Tennessee Department of Education and has done so for many years.  In 
addition, SAS-EVAAS provides selected levels of their available services to several other states.  
At the present time, SAS-EVAAS supports the data management and analysis for student 
assessment data only.  However, SAS-EVAAS is in the process of adding support for highly 
qualified teacher data.  SAS-EVAAS currently charges $2.50 per student, per year.  The costs 
associated with the addition of needed functionality to address all of CDE’s NCLB reporting 
needs would drive the annual cost per student even higher.  Therefore, the CDE believes the 
cost of this approach would be excessive. 

In conclusion, the CDE was not able to identify a cost-effective service offering from an ASP 
to meet its NCLB vertical reporting needs. 
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6 Project Management 
The California Department of Education (CDE) is committed to the success of the California 

Longitudinal Pupil Achievement Data System (CALPADS). To this end, the CDE has developed 
a project management plan that complies with Department of Finance’s (DOF) Information 
Technology Project Management Methodology (as presented in the State Information 
Management Manual) and will be used to assure success of this project.  

This project management plan is presented in the following sections: 

6.1. Project Manager Qualifications 

6.2. Project Management Methodology 

6.3. Project Organization 

6.4. Project Priorities 

6.5. Project Plan 

6.6. Project Monitoring 

6.7. Project Quality 

6.8. Change Management 

6.9. Authorization Required. 

6.1 Project Manager Qualifications 

The person responsible for the CALPADS must have the skills and knowledge to lead the 
project effort through implementation.   Specifically, the contract/project manager must meet the 
following minimum qualifications: 

 Previous experience in the state’s procurement and reporting processes 

 Previous experience and success in managing projects of this size, scope, and 
complexity 

 Knowledge of project management concepts and techniques, including management of 
change, issues, risk, quality, schedule, deliverables, vendor, and budget  

 Knowledge of team leadership principles 

 Ability to work with other organizations in order to establish a process for sharing data 

 Knowledge of data management and data conversion 
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 Knowledge of programs and issues related to No Child Left Behind Act of 2001 (NCLB) 
reporting requirements and student assessment processes 

 Ability to clearly communicate project status and change management issues to all levels 
of departmental management 

 Ability to develop and maintain detailed project schedules. 

6.2 Project Management Methodology 

The CDE’s adopted Project Management Methodology (PMM) is based on guidelines in the 
Statewide Information Management Manual (SIMM), section 200.  The CDE PMM includes the 
recommended project management and risk management practices of the Department of 
Finance information technology project oversight framework.  The CDE PMM also reflects 
industry best practices and lessons learned. 

The CDE project manager will use Microsoft Project to develop the project schedule and to 
manage and track the progress of the project.  The CDE project manager will be required to 
identify tasks and activities for inclusion in the project plan, as well as report status for each of 
their assigned tasks throughout the project. 

6.3 Project Organization 

Exhibit 6-1, following this page, presents the project organization for CALPADS.  Our 
organization includes the Senate Bill 1453 CALPADS advisory board, and a steering committee 
made up of CDE management who will be involved in all project phases. 

6.4 Project Priorities 

All projects have three components that must be managed: schedule, scope, and resources.  
These three factors are interrelated.  A change in one factor may result in a change in another 
factor. 

For CALPADS implementation, the schedule is the component that is somewhat flexible and 
can be adjusted if necessary.  Project scope is constrained and has the least amount of 
flexibility because California’s Education Code establishes the goals and capabilities of 
CALPADS.  However, there is limited flexibility regarding features that might be added or 
omitted as the project evolves.  Resources are the most flexible aspect of this project and the 
easiest component to adjust. 
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Exhibit 6-1  CALPADS Project Organization 
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Project Management Team also includes CDE Chief Information Officer and 
the Director of CDE ' s Data Management Division *  
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The relative importance of each factor, in terms used by the Department of Finance, is as 
follows. 

Schedule  Scope Resources 

Accepted Constrained Improved 

These terms are those used by the Department of Finance in the instructions for preparing 
an FSR.1  These instructions provide the following definitions of the terms used above: 

 “Constrained” means the factor cannot be changed 

 “Accepted” means the factor is somewhat flexible to the project circumstance 

 “Improved” means that the factor can be adjusted. 

6.5 Project Plan 

Project planning defines the project activities to be performed, end products to be delivered, 
and how the activities will be accomplished. The purpose of project planning is to define each 
major task, estimate the time and resources required, and provide a framework for management 
review and control.  The project planning activities and goals include defining: 

 Project scope 

 Project assumptions 

 Project phasing (i.e., approach) 

 Project team roles and responsibilities 

 Project schedule. 

The five subsections that follow provide an overview of each of these areas.   

6.5.1 Project Scope 

The project scope defines the business processes and systems that form the logical 
boundaries of the business areas directly included in the CALPADS project.  The CALPADS 
project scope includes a wide-range of CDE organizational units that currently are responsible 
for supporting, managing, and producing reports required to meet the statewide assessment 
and federal NCLB requirements.  These state assessment and NCLB reporting requirements 
are summarized in Figure 6.1, on the following page. 

                                                 

1  Feasibility Study Report Preparation Instructions, September 2002, page 21. 
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Figure 6.1  CALPADS Project Scope 

Assessment Information  Individual Student 
Information 

NCLB Reporting  

 STAR – Standardized 
Testing And Reporting 

 CAHSEE – California High 
School Exit Exam 

 CELDT – California  
English Language 
Development  
Test 
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(CSIS) Unique Student 
Identifier  
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elements 

 Program participation data 
elements 

 Discipline data elements 

 AYP – Adequate Yearly 
Progress  

 API – Academic 
Performance Index 

 Schools in Program 
Improvement 

 Graduation and Dropout 
Rates  

 Highly Qualified Teachers 
 Emergency or Provisional 

Teacher Credentials  
 English Language 

Acquisition 
 Student Discipline Data 

 

 

This project will consist of those activities required to design, test, and implement a system 
that meets each of the functional requirements listed in Section 3.4 of this Feasibility Study 
Report (FSR).   In addition, the project’s scope includes training provided to those end-users 
directly impacted by CALPADS. 

CALPADS will capture and maintain “transaction” data.  These transactions are the individual 
student assessment records linked to student demographic and program participation data.   
LEAs will submit their individual student data and other NCLB required information to meet state 
and federal reporting requirements.  The LEAs will be responsible for maintaining the accuracy 
of the CALPADS data through regular update submissions or on-line updates. 

The CDE intends to provide secured access to the data via an Internet browser and pre-
defined or “canned” queries set up for end users.  These queries will either be attached to a 
button or will prompt the user to qualify the query based on input values or to add any desired 
qualifications to limit the search (e.g., a year).  The canned reports will be viewable and 
printable, and can be manipulated using predefined prompts.  The system will allow the user to 
request from CDE a file containing the individual student records that support the reports. 

CALPADS will not be a “data warehouse.”  That is, the system will not maintain the detail and 
summary aggregations of student-level transactions in a manner specifically designed to 
support elaborate and complex data selection queries for decision support analysis and 
research.   



CALPADS Feasibility Study Report 

Page 6.6  California Department of Education 

A number of CDE organizational units utilize various application systems, software tools, and 
third-party vendors to capture, manage, and process student assessment data and various data 
elements necessary to meet NCLB reporting requirements.  The existing automated and manual 
systems consist of disparate, independent application environments resulting in isolated data 
repositories, duplicate data, and non-standard data elements and formats across the 
applications.   In many cases, existing collection processes capture just the aggregate data 
necessary to meet the federal reporting requirements under NCLB.  However, current 
applications and data collection processes do not capture all data elements at the individual 
detailed level required to meet the longitudinal student data needs, as defined in SB 1453.   

Existing NCLB and SB 1453 requirements do not require a direct link between student 
achievement and their teachers.  Therefore, CALPADS does not include this functionality.  
Should this become a requirement, each teacher would require a unique identifier and each 
course would be required to map to a standard statewide course code. 

6.5.2 Project Assumptions 

Major project assumptions include: 

 Funds will be available throughout the project's life 

 The development and maintenance phases of the CALPADS project will be funded 
through federal funds provided annually in the State Budget Act 

 Functional requirements will not substantially change during the project 

 Higher priority issues will not impact the schedule or resource needs 

 Executive sponsorship will continue through project completion 

 The Department of General Services (DGS) will review and approve the proposed 
procurement approaches defined in the Information Technology Procurement Plan (ITPP) 
for this project by October 27, 2004 

 The Department of Finance (DOF) will review and approve the FSR by October 27, 2004 

 The CDE will utilize a traditional procurement approach to procure software integration 
services 

 The CDE will continue to receive funding for an experienced project manager to provide 
project management services for the duration of CALPADS project.  The CDE has 
procured an experienced project manager utilizing the Master Services Agreement (MSA) 
process.  The project manager will provide the project management services for the 
duration of the CALPADS project. 
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 The CDE will procure independent project oversight services to oversee the software 
integration vendor selection and evaluation process through the duration of the 
CALPADS implementation phase. 

 Negotiations with suppliers will result in a budget no greater than that estimated in 
section 8 of this FSR, and will result in an executed contract as scheduled 

 Qualified CDE program and technical staff, as well as representative districts selected to 
assist the CDE, will be available to participate, as needed in design, development, 
testing, and implementation of the proposed solution  

 For the development, maintenance and on-going support for CALPADS, CDE will receive 
approval for the requested staff positions 

 Suppliers, State, and district staff will perform enhancements in a competent manner 

 Every K-12 student will have one, and only one, unique student identifier on or before the 
date needed by CALPADS 

 State and district program staff will ‘take ownership’ and ‘buy into’ the new system 

 All new hardware and software required for CALPADS will comply with CDE technology 
standards approved at time of contract execution 

 The development, test, staging, and production environments for CALPADS will reside at 
the state’s Teale Data Center in Sacramento as prescribed by SAM section 4982.1. 

6.5.3 Project Phasing 

Exhibit 6-2, on the following pages, provides a summary of CALPADS phases.  Following 
Exhibit 6-2 is a summary of each phase. 
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Exhibit 6-2  CALPADS Project Phases 

Phase/
State  

Phase/Stage Name Estimated 
Start 

Estimated 
End 

Phase I:  Analysis and FSR/ITPP Vendor Procurement 

Stage 1 Business Environment Review and Project Set-up Nov 14, 2003 Nov 21, 2003 

Stage 2 Current Environment Evaluation and Review Nov 21, 2003 Jan 21, 2004 

Stage 3 FSR/ITPP Solicitation Document Development Jan 9, 2004 Feb 3, 2004 

Stage 4 FSR/ITPP Solicitation Document Distribution and Vendor 
Response 

Feb 4, 2004 Feb 19, 2004 

Stage 5 CALPADS Project Business Plan Development Jan 23, 2004 Mar 9, 2004 

Stage 6 FSR/ITPP Vendor Evaluation and Selection Feb 19, 2004 Apr 1, 2004 

Phase II:  FSR/ITPP Development and Approval 

Stage 1 Needs Assessment and FSR/ ITPP Development Apr 2, 2004 Aug 19, 2004 

Control Agency FSR/ITPP Review of Submission 1 Aug 20, 2004 Jan 12, 2005 

FSR/ITPP Submission 2 Revision Jan 13, 2005 Apr 6, 2005 

Stage 2 

Control Agency FSR/ITPP Review and Approval of 
Submission 2 

Apr 7, 2005 Jul 5, 2005 

Stage 3 Issues Management Plan Development Aug 20, 2004 Sept 15, 2004 

Stage 4 Communication Plan Development Apr 21, 2005 May 18, 2005 

Phase III:  Software Vendor Procurement and Contract Approval 

Stage 1 RFP Vendor Solicitation and Selection Jul 6, 2005 Aug 17, 2005 

Stage 2 IPOC Solicitation and Selection Jun 20, 2005 Apr 6, 2006 

Stage 3 CALPADS Detailed Requirements Definition Aug 18, 2005 Nov 14, 2005 

Stage 4 RFP Development Oct 18, 2005 Mar 14, 2006 

Stage 5 Control Agency RFP Review and Approval Mar 15, 2006 May 24, 2006 

Stage 6 Systems Integration Vendor Evaluation and Selection  May 25, 2006 Jan 11, 2007 

Stage 7 Contract Approval Jan 12, 2007 Apr 9, 2007 

Stage 8 Business Process Improvement Vendor Solicitation and 
Selection 

Apr 9, 2007 Jun 15, 2007 

(continued on next page) 
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Exhibit 6-2  CALPADS Project Phases (continued) 

Phase IV:  System Development and Implementation 

Stage 1 Project Start-up  Apr 11, 2007 Apr 25, 2007 
Stage 2 Systems Analysis and Confirmation (Gap Analysis) Apr 18, 2007 May 16, 2007 
Stage 3 Systems Design May 17, 2007 Sep 10, 2007 
Stage 4 Data Conversion Software Development Sep 18, 2007 Jan 11, 2008 
Stage 5 Systems Development Aug 27, 2007 Dec 28, 2007 
Stage 6 Systems and Integration Testing Dec 31, 2007 Mar 21, 2008 
Stage 7 User Acceptance Testing Mar 24, 2008 May 16, 2008 
Stage 8 Pilot and Implementation May 19, 2008 Aug 8, 2008 

 

Phase I: Analysis and FSR/ITPP Vendor Procurement 

This phase establishes the project management infrastructure and selects and procures a 
vendor to develop the FSR and Information Technology Procurement Plan (ITPP) documents 
required by state control agencies to grant project approval.  Upon completion of this phase, the 
CDE will have developed a high-level assessment of the current assessment program areas 
and supporting business functions, defined and documented the major project execution 
activities, and selected a vendor to develop the FSR and ITPP documents. 

Phase II: FSR/ITPP Development and Approval 

This phase involves development and approval of the FSR and ITPP documents.  The State 
Administrative Manual (SAM) requires an agency conduct a feasibility study and prepare a FSR 
to initiate new projects meeting specified criteria.  The DGS requires an ITPP be submitted 
concurrently with the FSR document to DGS for its review and approval.  The ITPP document 
provides an assessment of the available procurement options and indicates CDE’s selected 
approach.  During this phase, the selected vendor will perform a needs assessment, evaluate 
and assess alternative technology approaches, evaluate and assess procurement approaches, 
and develop the FSR and ITPP documents according to the DOF Office of Technology Review, 
Oversight, and Security (OTROS) document guidelines.  These documents will be reviewed and 
approved by CDE and submitted as a package to DOF/OTROS, and DGS for their review and 
approval.  The FSR/ITPP vendor will provide assistance to answer and address questions from 
the control agencies during the review and approval process.   

Phase III: Software Vendor Procurement and Contract Approval 

This phase involves definition of detailed CALPADS requirements, development of a request 
for proposal (RFP), evaluation and selection of a software integration vendor to implement the 
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CALPADS environment, and development and submission of evaluation and selection summary 
documents for control agency review and approval.  The CDE anticipates some of the detailed 
system requirements definition activities will be conducted concurrently with the control agency 
review and approval stage described in Phase II: FSR/ITPP Development and Approval.  
However, the procurement of the RFP Development Services will not occur until approval has 
been received from the control agencies. 

Phase IV: System Development and Implementation 

This phase involves design, development, testing, and implementation of the CALPADS 
environment.  The CALPADS software integration vendor will confirm the functional 
requirements, then design, develop, test, and implement all components of the new CALPADS 
application environment and business processes.  This phase will require significant 
involvement from CDE end-users, managers, and appropriate stakeholders to design the 
application menus, data entry forms, system interfaces, business rules, and data conversion 
processes.  The CDE expects that the new CALPADS environment will eliminate some current 
CDE data collection processes.  Other CDE program area applications and processes that rely 
on current data collection process may require modification to receive their input data from the 
CALPADS environment upon production implementation. 

The CDE will contract with a vendor to conduct business process improvement work steps to 
develop and implement improved business processes and procedures to leverage the 
CALPADS environment.   

Exhibit 6-3, on the following pages, identifies major deliverables from each phase. 
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Exhibit 6-3  CALPADS Key Deliverables 

Phase/
State  

Phase/Stage Name Deliverable 

Phase I:  Analysis and FSR/ITPP Vendor Procurement 

Stage 1 Business Environment Review and 
Project Set-up 

 Phase I and II Detailed Work Plan 

Stage 2 Current Environment Evaluation and 
Review 

 Current Environment Review 

Stage 3 FSR/ITPP Solicitation Document 
Development 

 FSR/ITPP Solicitation Document 

Stage 4 FSR/ITPP Solicitation Document 
Distribution and Vendor Response 

 Vendor Responses 

Stage 5 CALPADS Project Business Plan 
Development 

 CALPADS Business Plan 

Stage 6 FSR/ITPP Vendor Evaluation and 
Selection 

 FSR Vendor Contract 

Phase II:  FSR/ITPP Development and Approval 

Stage 1 Needs Assessment and FSR/ ITPP 
Development 

 CALPADS Business Needs Assessment 
 CALPADS Feasibility Study Report 
 CALPADS Information Technology 

Procurement Plan 
Stage 2 Control Agency FSR Review and 

Approval 
 Control Agency Approval 

Stage 3 Issues Management Plan Development  Issues Management Plan 
Stage 4 Communication Plan Development  Communication Plan 

Phase III:  Software Vendor Procurement and Contract Approval 

Stage 1 RFP Vendor Solicitation and Selection  RFP Vendor Contract 
Stage 2 IPOC Solicitation and Selection  IPOC Contract 
Stage 3 CALPADS Detailed Requirements 

Definition 
 CALPADS Detailed Requirements 

Stage 4 RFP Development  Request for Qualifications  
 Draft Request for Proposal 
 Final Request for Proposal 

Stage 5 Control Agency RFP Review and 
Approval 

 Control Agency Approval 

Stage 6 Systems Integration Vendor Evaluation 
and Selection  

 Evaluation and Selection Summary  
 Systems Integration Vendor Selection 

Stage 7 Contract Approval  Systems Integration Vendor Contract 
Stage 8 Business Process Improvement Vendor 

Solicitation and Selection 
 BPI Vendor Contract 

(continued on next page) 
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Exhibit 6-3  CALPADS Key Deliverables (continued) 

Phase IV:  System Development and Implementation 

Stage 1 Project Start-up  Task-Based Project Work Plan 
Stage 2 Systems Analysis and Confirmation 

(Gap Analysis) 
 Gap Analysis 

Stage 3 Systems Design  Development Technology Environment 
 Technology Architecture Plan 

 Application Prototype 

 Detailed System Design 

 System Design Document (SDD) 
 Integrated Logical Data Model 
 Data Maps to Current Production Data 

 Data Dictionary 

 Data Conversion Plan 

 Testing Plan 

 Implementation Plan 

 Systems Maintenance Plan 
 Transition Plan 

Stage 4 Data Conversion Software Development  Data Conversion Software 
Stage 5 Systems Development  CALPADS Application 

 Physical Database 

 New Business Processes Documentation 

 Data Maps 

 Data Conversion Software 
 End User and LEA Technical Procedures 

Manuals 
Stage 6 Systems and Integration Testing  Systems Interfaces 

 Testing Environment 
 Converted Test Data 

 Data Conversion Results Report 
 Test Cases 

 Systems Integration Test Results 
Stage 7 User Acceptance Testing  User Acceptance Test Script 

 User Acceptance Testing Environment 
 User Acceptance Test Results 

 Final Data Conversion 

 Production Technology Environment 
 End User Systems Training 

 Operational Systems Training 

 User Manual 
(continued on next page) 
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Exhibit 6-3  CALPADS Key Deliverables (continued) 

Phase IV:  System Development and Implementation (continued) 

Stage 8 Pilot and Implementation  Transition and Implementation Plan 

 LEA Training Completed 

 Final Pilot and Implementation Approach 

 Help Desk Environment 
 Systems Maintenance Manual 
 Training Materials and Sessions 

 Converted Production Data 

 Tuned and Optimized Database 

 Tuned and Optimized CALPADS 

 CALPADS in Full Production 
 Post Implementation Evaluation Report (PIER) 
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6.5.4 Project Team Roles and Responsibilities 

The major participants in the project will be the project sponsors, project director, project 
manager, the CALPADS Advisory Committee, and program leads.  A formal project structure 
provides participants with a clear understanding of the authority and responsibility necessary for 
successful accomplishment of project activities, and enables project team members to be held 
accountable for effective performance of their assignments. 

Exhibit 6-4, on the following pages, summarizes key CALPADS project roles and respective 
responsibilities.   

The CDE established a steering committee for the CALPADS project.  The purpose of the 
steering committee is to: 

 Provide oversight for the CALPADS project 

 Serve as a liaison to stakeholders and other interested parties 

 Address policy or procedure issues identified during the CALPADS project. 
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Exhibit 6-4  Project Team Roles and Responsibilities 

Responsibilities  Organizations 

1. Project Sponsors 

 Serves as the key business decision-makers of the project 
 Resolves significant issues and scope changes that cannot be resolved by the 

CALPADS project management team 
 Makes the final decision on the vendors retained throughout the CALPADS 

project 
 Attends monthly CALPADS project management team meetings 
 Attends steering committee meetings 
 Communicates project status to CDE management and the other stakeholders 

 AAB 
 FTAB 

2.  Project Director 

 Assists in the coordination of work efforts that may impact the project 
 Resolves significant project issues 
 Attends monthly CALPADS project management team meetings 
 Leads steering committee meetings 
 Communicates project status to internal and external stakeholders, as needed 
 Review and approve all project deliverables 

 AAB – DMD 

3.  Project Manager 

 Coordinates and oversees project activities 
 Develops project management-related deliverables 
 Serves as a liaison between vendors and internal/external stakeholders 
 Resolves and tracks project issues 
 Proposes actions or strategies to resolve significant project issues 
 Ensures all problems, issues, and changes are recorded, maintained, and 

tracked in the program’s tracking database 
 Maintains project work plan 
 Tracks project budget and reviews vendor invoices 
 Institutes controls to determine adherence to the work plans and schedule 
 Develops and executes the risk management plan 
 Maintains CALPADS Business Plan document 
 Reviews and approves all deliverable expectation documents (DEDs) and final 

deliverables 
 Reviews all project deliverables 
 Coordinates and conducts monthly CALPADS project management team 

meetings and CALPADS advisory committee meetings 
 Attends steering committee meetings 
 Conducts weekly project team meetings 
 Develops weekly project status reports 
 Ensures active and timely participation of program/business unit staff for the 

life of the project 

 Vendor 

(continued on next page) 
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Exhibit 6-4  Project Team Roles and Responsibilities (continued) 

Responsibilities  Organizations 

4.  Project Management Team 

(Consists of project sponsors, project director, project manager, CDE PMO, and 
CDE’s director of the Data Management Division) 

 Communicates project status and updates to the project sponsors 
 Assists in the resolution of significant issues related to project management, 

project communication, project staffing, and project scope 
 Participates in the final decision on the vendors retained throughout the 

CALPADS project 
 Attends monthly project management team meetings 

 AAB – DMD 
 FTAB – TSD 

5.  Steering Committee 

 Assists in the identification of business needs and defines business policies 
and procedures 

 Confirms project goals and scope 
 Assists in the resolution of project issues 
 Attends steering committee meetings 
 Communicates project status to respective external stakeholders, as needed 

 AAB (DMD, 
P&ED, 
S&AD) 

 FTAB (TSD, 
TSD-PMO) 

 CIB (LS&PD, 
PD&CISD) 

 SDOB (CSD) 
 Executive 

6.  Advisory Board 

 Establishes privacy and access protocols 
 Provides general guidance 
 Makes recommendations relative to data elements 

 AAB – DMD 
 LAO 
 LEAs 
 Researchers 

7.  Contract Manager 

 Participates in the procurement processes to secure systems 
integration/business process improvement services, project management 
services, RFP development services, and independent project oversight 
services 

 Reviews and approves invoices 
 Maintains information on contracted costs vs. actual costs 
 Manages contract change requests and addendums 
 Serves as liaison to DGS and DOF/OTROS 

 TSD – Project 
Management 
Office (PMO) 

(continued on next page) 
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Exhibit 6-4  Project Team Roles and Responsibilities (continued) 

Responsibilities  Organizations 

8.  Independent Project Oversight Contractor 

 Serves as an independent expert that provides supplemental assistance in 
managing all of the activities that are critical to the project's success 

 Oversees the project to ensure that it is following a structured and defined 
project management approach 

 Reviews all draft and final deliverables to ensure that they are aligned with 
defined standards, CDE’s needs, and contractual requirements 

 Prepares periodic project assessment and develops monthly DOF/OTROS 
progress reports and provides copies to CALPADS project management 

 Vendor  
 (To be 

determined) 

9.  Technology Infrastructure Manager 

 Coordinates and oversees the establishment and operation of the CALPADS 
Project’s technological environment including the server(s), project team’s 
workstations, network connection, development software, and database 
environment 

 Participates in the determination of technology architecture required for system 
interfaces 

 Participates in the procurement processes to secure systems 
integration/business process improvement services, project management 
services, RFP development services, and independent project oversight 
services 

 Attends monthly CALPADS project management team meetings 
 Participates in meetings with the Teale Data Center 

 FTAB – TSD 

10.  Subject Matter Experts 

 Provide frank and candid input to business needs, assessments, evaluations, 
and the final solution  

 Assist in the definition of business processes and business rules related to 
student assessment and NCLB data collection and reporting requirements 

 Assist in the identification of potential new policies and procedures 
 Participate in interviews and working sessions with the CALPADS project team 
 Communicate project status to respective internal stakeholders, as needed 
 Participate in system integration and user acceptance testing 

 AAB 
 CIB 
 FTAB 
 Advisory 

Board 

(continued on next page) 
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Exhibit 6-4  Project Team Roles and Responsibilities (continued) 

Responsibilities  Organizations 

11.  Software Integration Team 

 Designs and develops the CALPADS environment, as defined by the 
functional requirements and business needs 

 Conducts prototyping sessions with internal and external stakeholders. 
 Conducts system design and development walkthrough sessions 
 Conducts unit and systems Integration tests 
 Develops test scripts for user acceptance testing 
 Oversees user acceptance testing 
 Develops system documentation 
 Determines technology architecture required for system interfaces 
 Coordinates with representatives from other internal and external systems to 

which CALPADS will interface 
 Designs, tests, and documents system interfaces 
 Develops user manuals, addresses user questions and issues (e.g., help desk) 
 Develops training materials and conducts training sessions 

 Vendor 
 AAB – DMD  
 FTAB – TSD 

12.  Data Management Team 

 Defines current and future data elements, data relationships, and data 
definitions 

 Designs logical data model and develops data dictionary 
 Conducts data model walkthrough sessions 
 Develops and maintains physical data model 
 Serves as a resource to the software integration team 

 Vendor 
 AAB – DMD  
 FTAB – TSD 
 CIB 

13.  Business Improvement Team 

 Defines and implements new business processes 
 Assesses organizational impact and determines optimal organizational 

structure, skills, and operation processes 
 Designs business processes and transaction steps 
 Documents and provides training on new business processes and transaction 

steps 

 Vendor 
 AAB – DMD  
 FTAB – TSD 
 CIB 
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During early phases of the project, the CALPADS steering committee should meet on a bi-
monthly basis.  If project issues arise that require the steering committee’s input, the CALPADS 
project manager may schedule steering committee meetings more frequently or as deemed 
necessary.  The CALPADS project manager will develop an agenda for each meeting and 
distribute it prior to the meeting.  The CALPADS project manager will capture, document, and 
distribute to all CALPADS steering committee members minutes from each meeting. 

Figure 6.2, below, lists members of the CALPADS steering committee. 

Figure 6.2  CALPADS Steering Committee Members 

Member  Role Organization 

Susie Lange Project Sponsor Finance, Technology, and 
Administration Branch (FTAB) 

Geno Flores Project Sponsor Assessment and Accountability 
Branch (AAB) 

Camille Maben NCLB Stakeholder Executive – Office of 
Superintendent 

Keric Ashley Business Stakeholder AAB – Data Management Division 
(DMD) 

Kevin Matsuo Technology Stakeholder FTAB – Technology Services 
Division (TSD) 

Pat McCabe Accountability Stakeholder AAB – Policy and Evaluation 
Division 

Jeanne Ludwig NCLB Stakeholder Curriculum and Instruction Branch 
(CIB) – Professional Development 
and Curriculum Instruction 
Support Division 

Deborah Sigman Assessment Stakeholder AAB – Standards and 
Assessments Division 

Marta Reyes NCLB Stakeholder School and District Operations 
Branch (SDOB) – Charter School 
Division 

Robin Rutherford NCLB Stakeholder CIB – Learning Support and 
Partnership Division 

David Kopperud NCLB Stakeholder CIB – Learning Support and 
Partnership Division 

Joe Barankin NCLB Stakeholder AAB – School and District 
Accountability Division 

Ken Okuhara Contract Manager/ Technology 
Infrastructure 

TSD – Project Management 
Office 

Paula Mishima Project Director DMD – Education Data Office 
Dan Conway Project Manager TSD – Project Management 

Office 
Software Integration Vendor  Software Integration Vendor 

Project Manager 
Vendor (TBD) 
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6.5.5 Project Schedule 

In subsection 6.5.3 (Project Phasing), the CDE provided a schedule for the project’s phases 
and high level tasks (“stages”) and project deliverables.  The project schedule reflects the 
following: 

 High level tasks include procurement, design, development/programming and/or software 
modification, data conversion, installation, training for end users, and training for 
technical staff 

 The schedule allows for status reporting against which CDE will monitor completion of 
tasks during the course of the project. The schedule provides the duration of critical 
tasks, major management decision points, and progress reporting milestones 

 Milestones reflect products and major events that are readily identified as completed or 
not completed on the specified due date 

 Milestones are spaced at reasonable intervals that allow management and control 
agency monitoring of the project’s progress. 

The CDE made a number of assumptions to prepare the project schedule, including the 
following: 

 The time required from when CDE submits the FSR for control agency review to 
obtaining final approval from control agency will be two months 

 The time required from when CDE submits the RFP for control agency review to getting 
final approval from control agency will be two months 

 The time required from release of the RFP through selection of the systems integrator will 
be eight months.  This time frame will be influenced by a number of factors, including the 
number of vendors who submit proposals, the number and type of questions that vendors 
submit, and changes in legislation 

 The time required from selection of the systems integrator to contract approval will be 
three months. The CDE will submit the selection to DGS, along with the evaluation and 
selection report.  Within these three months, the CDE assumes a two-week protest 
period. 

6.6 Project Monitoring 

Project monitoring is a critical activity in any project effort to continual assess and evaluate  
the project activity progress, issues management, risk management, scope control, project 
budget, and project resource management processes.  The project manager and the CDE’s 
project management team will have the primary responsibility to monitor project progress and 
the selected system integration vendor.  During the development of this FSR, the CDE 
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performed a project criticality assessment following the guidelines described in the Information 
Technology Project Oversight Framework document.   Based on this project assessment as 
presented in the Figure 6.3, the CALPADS project produced a Project Criticality Rating value of 
medium.   

Figure  6.3 Information Technology Project Oversight Framework Project Criticality 
Assessment 

Factor Rating 
Numerical 

Rating Comments 

1. Project Size     
  Estimated one-time cost $9.6M High 3 Estimated period from project 

approval to initial implementation is 
greater than 24 months.  Increase 
rating by 1 level. 

2. Project Manager Experience  Low 1  

3. Team Experience     

  Rating for team  Medium 2 75% of key staff must have finished 
at least 1 'like' project 

4. Project Type  Medium 2 Highest of the two 

  Hardware     

   New install Medium    

  Software     

   COTS Update/Upgrade Medium    

     Total 8  

   Project Rating (Total/4) 2 Medium2 

 

Although not required based on the medium project criticality rating, the CDE will contract 
with an Independent Project Oversight Contractor (IPOC) to provide project oversight and 
review activities for the CALPADS project as required by SB 1453.  The selected IPOC will meet 
the reporting requirements and project oversight and evaluation requirements as stated in SB 
1453.  Should the DOF determine and assign the CALPADS project a higher criticality rating, 
the CDE will contract for an Independent Verification & Validation (IV&V) contractor.  It should 
be noted that there could be an increase to the project oversight cost. 

                                                 

2 Rating values: 1 = Low, 2 = Medium, 3 = High 
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The CDE will monitor this project utilizing structured project management processes and 
follow the guidelines as described in the Information Technology Project Oversight Framework 
to minimize the project risks associated with informal project management practices. The CDE 
will utilize the following processes and approach for tracking and reporting on the status of 
project deliverables, project schedule, and project budget : 

 Conduct Weekly Team Meetings.  On a weekly basis, project status meetings will be 
held.  These meetings will be conducted by the project manager and involve contracted 
and non-contracted project team members.  The major areas of discussion will include 
schedule and deliverable status, upcoming events (e.g., meetings, interviews, working 
sessions, etc.), issue log review, and relevant miscellaneous topics. 

 Conduct Monthly Project Management Meetings.  On a monthly basis, the CALPADS 
project director and project sponsors will meet with the project manager to review the 
project.   During these meetings, the project status, upcoming events, outstanding issues, 
and project schedule will be discussed. 

 Prepare and Distribute Weekly Status Report.  Weekly, the project manager will 
develop and distribute a CALPADS Project Status Report to the project director and 
project sponsors.  This report represents the activities performed by all project team 
members during the previous week and includes information on accomplishments, 
activities in progress, upcoming activities, issues, and deliverable status. 

 Contract with an Independent Project Oversight Contractor (IPOC).  The CDE will 
contract with a third-party vendor to perform IPOC functions for the CALPADS project.  
The responsibilities of the IPOC vendor are provided in the roles and responsibilities 
subsection. 

6.7 Project Quality 

In order to establish that the CALPADS solution meets identified statutory goals, business 
objectives and requirements, and technical objectives and requirements, a quality assurance 
plan will be developed based on the Department’s Project Management Methodology, which 
aligns with the Department of Finance’s Statewide Information Management Manual project 
management methodology.  This plan will establish that the CALPADS project results meet the 
business and technical objectives.  This will be accomplished through well-defined requirements 
that the project manager will track through assessment, validation, verification, and acceptance 
testing.   

The CDE requires that every work product or deliverable satisfy the project’s requirements 
and objectives with minimal errors and defects.  In order to minimize the risk of receiving a work 
product or deliverable of poor quality, a Deliverable Expectations Document (DED) will be 
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developed prior to the start of any major deliverable.  The project will identify the following in the 
DED: 

 Deliverable name 

 Deliverable description 

 Deliverable outline 

 Deliverable due date 

 Deliverable reviewers 

 Deliverable sign-off sheet. 

The project manager, contract manager, and project director are responsible for reviewing 
and approving each DED.  The project manager will conduct walkthroughs of each deliverable, 
unless the project manager grants an exemption.  The IPOC will review a draft and final version 
of the deliverables, as well as participate in the walkthrough sessions.  The project manager and 
project director will complete a deliverable sign-off sheet upon receipt of a completed and 
approved deliverable.  The vendor must attach this sign-off sheet to vendor invoices in order for 
the Contract Manager to process the invoice for payment. 

Staff involved with the CDE’s Data Management Improvement Program (DMIP) will assist the 
CALPADS project team, particularly during planning, analysis, and development activities.  The 
DMIP is currently developing a preferred variation in a common data architecture for each data 
element collected by the CDE.  DMIP will help ensure that CALPADS collects data in the CDE’s 
preferred variation. Doing so will increase the likelihood that the CDE maintains consistent and 
common data definitions and that CALPADS more easily integrates with existing CDE systems 
and processes. 

The CDE published information technology standards for desktops, workgroups, 
infrastructure, and web content will be maintained.  The standards applicable to this project are 
shown in Table 4-1 (Baseline Analysis section). 

6.8 Change Management 

The project manager will follow a change control process that meets requirements of the 
Department’s Project Management Methodology, which aligns with Department of Finance’s 
Statewide Information Management Manual IT project management methodology.  The 
CALPADS project manager and project director will generate a baseline project plan.  This 
baseline project plan will be adjusted and aligned with the software integration vendor’s 
proposed project plan as part of the Project Start Up and Gap Analysis stage within Phase IV 
System Development and Implementation. The CALPADS project management team will 
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identify and manage subsequent proposed changes to the project scope, schedule, or resource 
requirements.   

The CDE intends to keep change management as simple as possible.  The following change 
management process will allow the CALPADS project manager to determine appropriate 
actions if an emergency change request is submitted, but also permits deliberation and control 
over all requests for changes: 

 The initiator must direct any proposed project changes to the CALPADS project manager.  
The initiator must submit a change request that documents the proposed change’s 
scope, reason, project budget impact, project schedule impact, and impact of not 
incorporating the change. 

 The CALPADS project manager will log all change requests and track progress through 
resolution. 

 The CALPADS project manager will perform the following duties related to project 
change issues: 

 Log and evaluate requests 

 Review all major requests with the technical and customer program managers, and 
the contractor project manager 

 Make the change, reject the change, or submit the change to the project sponsors, 
CDE chief information officer (CIO), and CALPADS project director. 

 If the change is submitted to the project sponsors, CIO, and CALPADS project director, 
that group will recommend implementation or rejection of the change. 

 If the recommendation is to implement the change, the CALPADS project director and the 
project manager will determine the timeframe and process for implementation and adjust 
project scope, resources, schedule, and vendor’s contract as needed. 

 Decisions made by the project sponsors, CIO, and CALPADS project director are final. 

 The CALPADS project manager will send a notification of change decisions to the 
requestor and to other team members, as appropriate. 

6.9 Authorization Required 

The project requires approval from the CDE project sponsors, the CDE CIO, and CDE 
executive management.  The project also requires approvals for project technical approach and 
expenditures (Department of Finance) and procurement approach (Department of General 
Services).  The U.S. Department of Education is not required to review or approve procurement 
and expenditure plans. 
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7 Risk Management 
The California Department of Education (CDE) is committed to the success of the California 

Longitudinal Pupil Achievement Data System (CALPADS).  To this end, CDE has developed 
and will use a risk management plan that complies with the Department of Finance’s Information 
Technology Project Management Methodology (as presented in the State Information 
Management Manual) to assure success of this project. 

The CDE includes the costs for managing risk in the estimated cost for CALPADS, as 
presented in Section 8 of this feasibility study report, Economic Analysis Worksheets.  
Specifically, the CDE estimated the level of effort (in state and vendor days) to institute each 
step in the risk management approach presented below, and also for each preventative 
maintenance measure identified below.  The CDE assumed a daily cost for each day (as 
explained in Section 8) to estimate the cost for the activity.  The CDE also estimated the 
approximate level of effort (again in days), and applied the assumed daily cost, in order to 
estimate costs for the CDE project management team to design, implement, and monitor the 
risk management plan. 

This risk management plan is presented in the following sections: 

7.1. Risk Management Approach 

7.2. Risk Management Worksheet 

7.3. Risk Tracking and Control. 

7.1 Risk Management Approach 

Risk management is the systematic process of identifying, analyzing, and responding to 
project risks.  It includes maximizing the probability and consequences of positive events and 
minimizing the probability and consequences of adverse events to project objectives.1 

A project risk is any factor that may potentially interfere with successful achievement of the 
project’s goals and objectives.  Every project involves risk.  Consequently, CDE’s approach to 
risk management identifies, describes, and evaluates potential project risks, defines mitigation 

                                                 

1  Project Management Institute, A Guide to the Project Management Body of Knowledge, 2000 Edition. 
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strategies (as needed), monitors the identified risks throughout the project, and provides a 
method to identify new risks during the course of the project. 

Risk management is a key responsibility of the CALPADS project management team.  The 
risk management roles of various members of the project management team are described 
below: 

 Project Director – The project director has overall responsibility for the CALPADS 
project and for implementing the system.  The project director will review and approve the 
risk management plan, assist in identifying project risks, review the CALPADS project 
issues log, and approve mitigation strategies.  In addition, the project director will meet on 
a regular basis with the independent project oversight consultant to discuss the project’s 
risks. 

 Project Manager – In addition to identifying risks, the project manager will develop and 
maintain the risk management plan, maintain the issues log, develop mitigation strategies 
and contingency plans, and monitor project risks. 

 Independent Project Oversight Consultant (IPOC) – In addition to identifying risks, the 
IPOC will be responsible for assisting the project manager in identifying mitigation 
strategies, developing contingency plans, and monitoring project risks.  On a monthly 
basis, the IPOC will meet with the project director and project manager to discuss the 
status of the project, including project risks. 

The steps for CDE’s risk management approach are presented in the following subsections: 

 Risk Assessment 

 Risk Identification 

 Risk Analysis and Prioritization 

 Risk Response 

 Risk Avoidance 

 Risk Acceptance 

 Risk Mitigation. 

7.1.1 Risk Assessment 

The CALPADS project management team will be responsible for assessing project risks 
throughout the entire life cycle of CALPADS project.  Risk assessment involves the process of 
identifying risks, analyzing and quantifying risks, and prioritizing risks.  The risk assessment 
process will be performed during the planning stages of the project and regular reviews will 
continue throughout the life of the project.  To effectively manage risks associated with the 
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CALPADS project, the project manager and project management team must stay fully aware of 
the following CALPADS characteristics: 

 System-related information (e.g., hardware, software, system interfaces, data and 
information, persons that support and use CALPADS, and system and data sensitivity) 

 Functional requirements 

 Users of the system (e.g., system users who provide technical support to CALPADS, and 
application users who use CALPADS to perform business functions) 

 System security policies governing CALPADS (security and access protocols developed 
by the CALPADS advisory board, organizational policies, federal requirements, laws, and 
industry practices) 

 System security architecture 

 Current network topology (e.g., network diagram) 

 Information storage protection that safeguards system and data availability, integrity, and 
confidentiality 

 Flow of information pertaining to CALPADS (e.g., system interfaces, system input, and 
output flowchart) 

 Technical controls used for CALPADS (e.g., built-in or add-on security product that 
supports identification and authentication, discretionary or mandatory access control, 
audit, residual information protection, and encryption methods) 

 Management controls used for CALPADS (e.g., rules of behavior, security planning) 

 Operational controls used for CALPADS (e.g., personnel security, backup, contingency, 
and resumption and recovery operations; system maintenance; off-site storage; user 
account establishment and deletion procedures; and controls for segregation of user 
functions, such as privileged user access versus standard user access) 

 Physical security environment of CALPADS (e.g., facility security, Teale Data Center 
policies) 

 Environmental security implemented for CALPADS processing environment (e.g., 
controls for humidity, water, power, pollution, temperature, and chemicals). 

The CALPADS project manager is responsible for working with key project stakeholders to 
assess identified threats to the CALPADS processing environment, and the potential 
vulnerability of CALPADS to these threats.  This includes categorizing, analyzing, quantifying, 
and prioritizing each project risk identified. 
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7.1.2 Risk Identification 

The CDE’s risk management approach is based on early detection, swift response, vigilant 
monitoring, impact minimization, and thorough recovery.  The CDE plans to facilitate early 
detection by encouraging CALPADS project stakeholders and project team members to identify 
possible CALPADS risks, which are vulnerabilities (flaws or weaknesses) that could be 
exploited by some circumstance or event.   The CALPADS project management team will 
encourage any person identifying potential project risks to communicate them to the project 
management team.  This will occur through both formal mechanisms, such as risk assessment 
worksheets, project status meetings, risk assessment sessions, and informal mechanisms, such 
as phone calls and emails.  The project manager and independent project oversight consultant 
will document and evaluate each of the identified risks. 

7.1.3 Risk Analysis and Prioritization 

Once a project risk is identified, the CALPADS project management team will assess the risk 
for project impact and probability of occurrence.  To determine impact, the CALPADS project 
management team will asses the adverse impact that a risk may have on the loss or 
degradation of any, or a combination of any, of the following three characteristics:  (1) system 
and data integrity, (2) system availability, and (3) system and data confidentiality. 

Together, impact and probability constitute a measure of risk priority.  High-priority risks may 
require immediate action.  Lower-priority risks may require monitoring.   A project risk that is 
determined by the project management team to be of little or no consequence will be entered 
into the risk database for monitoring.  The CALPADS project management team will pay 
attention to risks with increasing risk priorities to determine the need for a response. 

To determine risk priorities, the CALPADS project management team will use the risk priority 
matrix (RPM), which is shown in Figure 7.1, on the following page.  The priority level assigned 
by the CALPADS project management team will help to determine the amount of effort and type 
of action necessary to minimize the impact of each identified project risk.  Definitions of each of 
the elements used in the RPM are listed below the matrix. 
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Figure 7.1  Risk Priority Matrix 

Impact on Project Goals 
and Objectives Probability of Occurrence Risk Priority 

High 
Medium 

High High 

Low 
High 

Medium 

Medium 
Medium 

Low 
High 

Medium 
Low 

Low 

Low 

Impact 

 High – The risk represents a significant impact on the project’s business objectives, 
budget, or schedule 

 Medium – The risk represents a material impact that would affect system users or other 
key stakeholders 

 Low – The risk does not represent a significant or material impact on the project’s 
objectives, budget, or schedule. 

Probability 

 High – The risk is almost certain to occur (an 80 to 100 percent chance of occurring) 

 Medium – The risk has approximately a 20 to 79 percent chance of occurring 

 Low – The risk is unlikely to occur (19 percent or less chance of occurring). 

7.1.4 Risk Response 

When the priority of a given risk is determined to be a medium level, the CALPADS project 
management team will notify the “owner” of the associated risk area, who then will implement an 
appropriate planned response to the risk.  The “owner” of the associated risk area will report the 
effectiveness of the planned response to the project manager to determine whether further 
action is necessary.  This process will continue throughout the lifecycle of the project, with new 
risks added and resolved risks removed from the watch list. 
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7.1.5 Risk Avoidance 

The project manager, with assistance of other project team members, will develop plans to 
avoid the occurrence of identified project risks.  To avoid the risk, the CALPADS project 
manager would eliminate the risk cause and/or consequence (e.g., forgo certain functions of 
CALPADS or shut down CALPADS when risks are identified).  Mitigation strategies also will be 
implemented to reduce the threat associated with specific risks by monitoring and managing 
causal factors. 

7.1.6 Risk Acceptance 

Risk acceptance (or risk assumption) is a conscious managerial decision to accept a certain 
degree of risk.  The project management team will determine whether a given project risk is 
acceptable.  This approach does nothing to prevent or mitigate a given risk, but rather prepares 
for and deals with the consequences of risks, should a risk event occur.  The CDE will not 
expend risk management resources to deal with accepted risks.  If necessary, the CALPADS 
project manager will obtain written approval from the CALPADS project sponsors to accept a 
given risk or set of risks. 

7.1.7 Risk Mitigation 

The CDE believes risk mitigation is vital from project conception through closeout.  The 
CALPADS project management team will conduct regular risk assessment and mitigation 
sessions to increase the effectiveness of CDE’s risk management approach.  If a risk cannot be 
avoided or accepted, the CALPADS project management team will implement a strategy to 
mitigate key project risks.  Mitigation strategies will include strategies and actions for reducing 
(or eliminating) the impact, probability, or both, for a given risk.  In addition to risk avoidance and 
risk assumption that are discussed above, other mitigation strategies include risk limitation and 
risk transference.  For each strategy, the CALPADS project manager will document actions, 
goals, dates, tracking requirements, and other supporting information needed to carry out the 
mitigation strategy. 

7.2 Risk Management Worksheet 

The CDE conducted a preliminary risk assessment for the CALPADS project to prepare a 
risk assessment worksheet that comprehends key project risks.  This risk assessment is based 
on identification, analysis, quantification, and prioritization of key project risks.  Exhibit 7-1, on 
the following pages, identifies the preliminary risks associated with the CALPADS project.  As 
the CALPADS project continues, the CALPADS project manager will maintain a database of 
these and other risks for tracking, updating, and reporting. 
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Exhibit 7-1  CALPADS Risk Management Worksheet 

Risk Category or 
Event Prob 

Im-
pact 

Affected 
Program Area 

Preventive Strategies and 
Contingency Measures 

Resources 
Error rate associated 
with the unique California 
School Information 
Services (CSIS) student 
ID creation is excessively 
high (>0.1 percent) 

M H  Timely 
collection of 
accurate 
student 
demographic 
data 

 Timing of 
API and AYP 
reporting 

 Ability to 
compare 
data 
longitudinally 

 Prepare memorandum of 
understanding (MOU) with 
clear service level agreement 
(SLA) 

 Engage IPOC for CSIS 
 Execute current method of 

data collection via 
assessment header sheets in 
parallel with CALPADS data 
collection process 

 Request CSIS to investigate 
experience in other states to 
avoid problems 

 
LEAs not acquiring and 
maintaining the CSIS 
student identifier 

M H  Timely 
collection of 
accurate 
student 
demographic 
data 

 Timing of 
API and AYP 
reporting 

 Ability to 
compare 
data 
longitudinally 

 Require the CSIS student 
identifier to be part of the 
official student record 
(cumulative file) 

Department of Finance 
(DOF) reduces CDE 
proposed resource 
requirements for the 
project  

H H  Project 
scope 

 Project 
schedule 

 Include DOF on CALPADS 
advisory board 

 Request executive-level go / 
no-go decision 

CDE does not commit 
internal technical staff to 
adequately support 
CALPADS 

M M  Maintenance 
and 
operation of 
CALPADS 

 Determine if available 
resources exist within TSD 

 Reassess priorities 
 Outsource maintenance and 

operation of CALPADS 
CDE does not receive 
additional positions 
required to support the 
CALPADS project 

H H  Project 
schedule 

 Timely 
deployment 
of CALPADS 

 Include DOF on CALPADS 
advisory board 

 Reassess priorities 

(continued on next page) 



CALPADS Feasibility Study Report 

Page 7.8  California Department of Education 

Exhibit 7-1  CALPADS Risk Management Worksheet (continued) 

Risk Category or 
Event Prob 

Im-
pact 

Affected 
Program Area 

Preventive Strategies and 
Contingency Measures 

Resources (continued) 
Existing CDE program 
staff are resistant to 
change  

M H  Program 
execution 

 Appropriate 
system 
usage and 
adoption 

 Apply proven transition 
management methodology to 
engage CDE program staff in 
the transition to CALPADS 

 Target CALPADS early 
adopter programs first 

 Redirect resistant CDE 
program personnel off of 
CALPADS development 

Key CDE program and 
technical personnel are 
not sufficiently available 
during development 

M H  Project 
schedule 

 Clearly define roles and 
responsibilities for key 
CALPADS project team 
members 

 Identify backup staff 
members 

 Secure staff resource 
commitments through project 
sponsors 

 Monitor what is competing for 
these staff resources 

 Reimburse program staff 
costs via Title VI 

 Request more resources 
Schedule 
Local education agencies 
(LEAs) are unable to 
assign adequate 
resources to fulfill 
CALPADS data 
collection requirements 

H H  Timely 
collection of 
clean student 
NCLB 
demographic 
and other 
data 

 Timing of 
API and AYP 
reporting 

 Propose to Finance funding 
of LEA resources for 
CALPADS data collection and 
submission 

 Include Finance on 
CALPADS advisory board 

 Train LEAs 

Quality of LEA-supplied 
student demographic 
data is less than 
adequate 

M H  Timely 
collection of 
clean student 
NCLB 
demographic 
and other 
data 

 Timing of 
API and AYP 
reporting 

 Propose to Finance to fund 
LEA resources required to 
support for CALPADS data 
collection and submission 
activities 

 Train LEAs 

(continued on next page) 
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Exhibit 7-1  CALPADS Risk Management Worksheet (continued) 

Risk Category or 
Event Prob 

Im-
pact 

Affected 
Program Area 

Preventive Strategies and 
Contingency Measures 

Schedule (continued) 
Procurement processes 
are not completed within 
reasonable timeframes 

H H  Timely 
deployment 
of CALPADS 

 Compliance 
with NCLB 
reporting 
requirements 

 Conservatively estimate the 
effort, duration, and costs 
associated with procurement 
activities (i.e., lengthen the 
time assumed to procure 
vendors) 

Systems integrator does 
not provide deliverables 
within agreed-upon 
timeframes 

M H  Project 
schedule 

 Create and maintain positive 
working relationship with 
system integrator to 
proactively identify and 
mitigate schedule-related 
risks 

 Establish economic 
incentives for system 
integrator to adhere to and / 
or accelerate agreed-upon 
timeframes 

 Execute current methods of 
data collection and reporting 

The CDE impacts vendor 
progress due to lengthy 
review process 

M M  Timely 
deployment 
of CALPADS 

 Compliance 
with NCLB 
reporting 
requirements 

 Establish CDE deliverable 
review procedures that 
include specific timeframes to 
review deliverables 

 Develop resolution process 
agreeable to CDE and the 
vendor 

 Plan for vendor to proceed 
with project and receive 
payments when CDE takes 
longer than agreed-upon 
amount of time to review 
deliverables 

(continued on next page) 
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Exhibit 7-1  CALPADS Risk Management Worksheet (continued) 

Risk Category or 
Event Prob 

Im-
pact 

Affected 
Program Area 

Preventive Strategies and 
Contingency Measures 

Schedule (continued) 
LEA staff are resistant to 
change 

H H  Timely 
collection of 
clean student 
demographic 
data 

 Timing of 
API and AYP 
reporting 

 Train LEAs; Communicate 
regularly with LEAs via 
CALPADS project newsletter 

 Partner with LEAs to help 
create a data-driven culture 
among education 
administrators within the 
LEAs 

 Execute current method of 
data collection via 
assessment header sheets in 
parallel with CALPADS data 
collection process 

 Issue letters from State 
Superintendent of Public 
Instruction to District 
Superintendents reminding 
them of need to comply with 
SB 1453 requirements 

 Provide LEAs with CDE’s 
long-term vision of how 
CALPADS will help reduce 
other CDE data collections 
thereby reducing their 
reporting burden. 

LEAs are unable to make 
transition to CALPADS or 
utilize CALPADS data for 
education decision 
making 

H H  Timely 
deployment 
of CALPADS 

 Appropriate 
system 
usage and 
adoption 

 Fund CSIS to assist LEAs to 
transmit data to CDE and to 
use CALPADS information for 
educational decision making 

 Fund LEAs to support their 
data activities related to the 
collection and utilization of 
CALPADS 

Scope 
Business requirements 
change before 
CALPADS is 
implemented 

H H  Project 
schedule and 
resource 
requirements 

 Monitor legislation 
 Involve internal and external 

stakeholders in development 
and review of requirements 

 Submit special project report, 
if necessary 

(continued on next page) 
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Exhibit 7-1  CALPADS Risk Management Worksheet (continued) 

Risk Category or 
Event Prob 

Im-
pact 

Affected 
Program Area 

Preventive Strategies and 
Contingency Measures 

Stakeholders 
Stakeholder expectations 
regarding features and 
functions extend beyond 
No Child Left Behind Act 
of 2001 (NCLB) 
requirements  

H H  Project 
scope, 
schedule, 
resources 

 Involve internal and external 
stakeholders in development 
and review of requirements 

 Formally ratify requirements 
with key stakeholders 

 Clearly define what is in (and 
out) of scope 

 Clarify what is meant when 
the CALPADS project 
management team states that 
this is not a data warehouse 
project 

 Map requirements to 
CALPADS project business 
objectives 

CALPADS scope and its 
impact on CSIS state 
reporting may raise 
confusion in data 
collection requirements 
with LEAs. 

M H  Project 
scope and 
schedule 

 Timely 
deployment 
of CALPADS 

 Require relevant stakeholders 
(CDE, LAO, DOF, CSIS) to 
define role of CALPADS and 
CSIS. 

Product 
Information technology 
evolves before 
CALPADS is 
implemented 

M H  Project 
schedule and 
resource 
requirements 

 Monitor emerging technology 
trends 

 Make course corrections as 
early in the project lifecycle 
as possible 

 Submit special project report, 
if necessary 

Interface requirements 
change 
 

M H  Project 
schedule and 
resource 
requirements 

 Coordinate early and often 
with California Basic 
Educational Data System 
(CBEDS) and Consolidated 
Application “owners” 
regarding NCLB data 
collection requirements 

 Coordinate with California 
Commission on Teacher 
Credentialing regarding highly 
qualified teacher data 
collection and reporting 

(continued on next page) 
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Exhibit 7-1  CALPADS Risk Management Worksheet (continued) 

Risk Category or 
Event Prob 

Im-
pact 

Affected 
Program Area 

Preventive Strategies and 
Contingency Measures 

Organization 
Project vision and 
direction change due to 
change in CDE 
administration 

L M  Compliance 
with NCLB 
reporting 
requirements 

 Broaden project sponsorship 
to include divisional 
representatives 
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7.3 Risk Tracking and Control 

In addition to the sections just presented, the Department of Finance guidelines for the risk 
management section of an FSR also require a separate section on risk tracking and control.2  
Many of the topics in this section were presented previously, but are highlighted in this section. 

Risk is inherent in any project.  All projects have some degree of uncertainty due to the 
assumptions associated with them and the environment in which they are erected.  Project risks 
cannot be eliminated entirely, but many of them can be anticipated and reduced. 

The CDE will use a standard risk management approach, consisting of four phases, to 
manage the risks of this project.  The approach includes: 

 Risk Identification:  determining early on which risks are likely to affect the project and 
documenting the characteristics of each. 

 Risk Assessment:  providing a process to immediately determine the probability and 
criticality of the identified risk, and assigning a value.   High-risk values may require 
immediate action.  Lower value risks may be given a "watch" status, which requires 
monitoring. 

 Risk Response Planning:  developing procedures and techniques to enhance 
opportunities and reduce threats to the project’s objectives from risk. 

 Risk Response Implementation:  invoking the response plan for any risk that exceeds the 
acceptable level.  The owner of the risk area takes the action and reports the 
effectiveness of the response to the project manager for evaluation of whether further 
action is necessary. 

As described in Section 6 of this FSR, the independent project oversight contractor (IPOC) 
and the CALPADS project manager will act as the risk managers for this project.  This is 
acceptable because of the relatively small size of the project.  The CDE’s internal Project 
Management Office will provide oversight of the risk management function. 

The CALPADS project manager will conduct an initial risk management session involving the 
project participants after the project kickoff.   Based on results of this session, additional project 
activities may be identified for the project plan.  The selected systems integration vendor will 
conduct a complete risk assessment with the project manager and project participants.  The 
CALPADS project manager will track and monitor results of this effort for the duration of the 
project.  As risk events occur during the course of the project, the project manager will convene 

                                                 

2  California Department of Finance, Feasibility Study Report Preparation Instructions, September 2002, 
page 2, item 7.2. 
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one or more special risk management sessions, document the impact, and develop a mitigation 
strategy. 

To track project risks, the CDE will develop a risk management database to track the 
project’s risks, including a brief description, date identified, source, status, risk category, and 
probability of occurrence. The project manager, in conjunction with the independent project 
oversight contractor (IPOC), will routinely monitor and update this database as risks are 
identified, quantified, mitigated, and reported. 

Every monthly progress report will include reference to the specific risks relevant to the 
period.  If new risks are identified between weekly status meetings, the project manager will 
decide whether or not consideration of the risk can be safely deferred until the next meeting.  If 
not, the project manager will convene a special risk management session to specifically address 
the new risk. 

This process continues throughout the life of the project.  New risks will be added and old 
risks will be removed from “watch” status as the project progresses. 

To minimize project risks, the CDE will: 

 Conduct a field test or pilot of CALPADS.  This will include a selection of a representative 
sample of LEAs to submit student demographic and program participation data, transfer 
of this information to test vendors, and receipt of a sample of statewide assessment 
results from a test vendor selected for the field test.   We will perform User Acceptance 
Test and possibly a pilot prior to implementation. This will help expose issues or 
problems before statewide rollout. 

 Work with CDE’s Project Management Office to determine whether: 

 Project plans are developed to common standards and procedures and are 
integrated into an overall project plan 

 Project progress reports are based on common standards and procedures 

 Work with CDE’s Technology Services Division to determine that the information 
technology architecture of the CALPADS application is integrated and expandable over 
time 

 Work with CDE’s Project Management Office to obtain an independent perspective on 
the project management and risk management activities of the project. 
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8 Economic Analysis Worksheets 
This section presents the four economic analysis worksheets (EAWs) that the Department of 

Finance (DOF) requires in a feasibility study report (FSR).  The EAWs present estimated 
personnel years (PYs) and costs for fiscal years 2005/06 through 2010/11.  The California 
Department of Education (CDE) projects costs this far into the future because FY 2009/10 is the 
first full fiscal year in which annual recurring costs to operate and maintain CALPADS are 
expected to remain constant. 

This section also presents assumptions made by the CDE to prepare the estimated PYs and 
costs presented in the EAWs.  The CDE believes that providing these assumptions assists in 
the review of the EAWs. 

As shown previously in the project management plan, the CDE will begin procurement for the 
California Longitudinal Pupil Achievement Data System (CALPADS) after the DOF approves the 
FSR.  The CDE expects that CALPADS will be implemented in August 2008. 

The worksheets present personnel years and cost estimates for existing systems and for the 
proposed alternative.  The CDE based estimates for existing systems on current staffing and 
operating information and a cost analysis of local education agencies (LEAs) activities that 
would be impacted by the solution.  Estimates for the proposed alternative involved a bottom up 
approach, as described below. 

In order to estimate one-time costs for development and acquisition of the proposed 
alternative, the CDE first prepared a work breakdown structure (WBS) consisting of 15 major 
tasks and 100 subtasks across the life cycle of the project, including 13 months of full operation 
through December 31, 2008.  The CDE then estimated the level of effort (i.e., number of days) 
for both state staff and vendor staff needed to complete each task and subtask.  The CDE 
determined state staff personnel-years (PYs) by dividing the total estimated level of effort days 
by 221 (i.e., 221 days = 1 PY). 

The CDE applied an assumed cost per state “staff day” to estimate state costs for the 
project.  The CDE assumes that the cost for one State staff day is $396.  This daily cost remains 
constant for the entire projection period. The daily cost includes salaries, wages, benefits, and 
training.   The CDE based its estimate for the cost for a staff day on the estimated mix of 
existing CDE staff that currently support the NCLB reporting process.  The CDE weighted the 
monthly salary of each personnel classification supporting NCLB by the number of PYs that 
CDE estimated for that classification.  The CDE then applied a benefit factor to the weighted 
average monthly salary and determined the cost for one staff day. 
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Similarly, CDE applied an assumed daily cost of $1,367 per day for contractor time, including 
fees, State allowable per diem, and transportation costs, in order to determine total contractor 
costs.  This daily cost remains constant for the entire projection period.  The CDE based this 
estimate on assumptions made by CDE on the average hourly billing rate for the vendor team, 
the percent of time the vendor team will incur travel and lodging expenses, the rates now 
allowed by State guidelines for lodging and per diem, and assumed rates for transportation. 

Estimated personnel years and staff costs displayed in the EAWs for each fiscal year are 
based on the proposed project scheduling presented earlier in Section 6 of this FSR.  The CDE 
estimated what portion of each of the 100 WBS subtasks would be performed in each fiscal 
year.  Many subtasks cross fiscal years.  If the project schedule changes, and this schedule 
change is significant, then the timing of staffing levels and costs will change. 

The EAWs required by the DOF are presented at the end of this section.  The assumptions 
used to prepare each economic analysis worksheet are presented in the following subsections: 

8.1. Existing System/Baseline Cost Worksheet 

8.2. Proposed Alternative Cost Worksheet 

8.3. Economic Analysis Summary Worksheet 

8.4. Project Funding Plan Worksheet. 

8.1 Existing System/Baseline Cost Worksheet 

 Continuing Information Technology Costs – Staff (Salaries and Benefits) 

Approximately nine CDE information technology (IT) positions currently provide some 
level of IT services for Department applications that support NCLB reporting 
requirements.  Figure 8.1, below, provides a roll-up of the personnel classifications for 
these positions, the monthly salary for each classification, and the estimated PYs for 
each classification. 

Figure 8.1  Continuing Information Technology Support 

         Classification Monthly 
Salary 

PYs 

Assistant Information Systems Analyst $3,320 0.6 

Associate Programmer Analyst (Specialist) 4,782 0.4 

Information Systems Technician 2,670 0.4 

Senior Information Systems Analyst (Spc) 5,767 0.1 

Senior Information Systems Analyst (Sprv) 5,243 0.3 

Staff Information Systems Analyst (Spc) 5,243 0.4 
   

      Total Personnel Years (PYs)  2.2 
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Direct wages are estimated at $109,987.  The CDE assumes that fringe benefits are 31 
percent of these direct wages.  Total annual continuing costs for information technology 
staff are estimated at $144,083. 

 Continuing Information Technology Costs – Contract Services 

The CDE does not contract for information technology services that support existing 
NCLB processes. 

 Continuing Information Technology Costs – Other 

The CDE assumes that annual operating expense and equipment (OE&E) costs are 
$10,000 per PY.  The CDE estimates annual existing information technology PYs at 2.2.  
Therefore, the CDE estimates annual OE&E costs for existing program staff at $22,000. 

 Continuing Program Costs – Staff 

Approximately 38 CDE positions currently provide some level of support for collecting, 
maintaining, and reporting data necessary to support NCLB reporting requirements.  
These include employees in three of CDE’s four branches.   Figure 8.2, below, provides 
a roll-up of the personnel classifications for these positions, the monthly salary for each 
classification, and the estimated PYs for each classification. 

Figure 8.2  Existing System/Baseline Personnel Support 

Classification Monthly 
Salary 

PYs 

Associate Governmental Program Analyst $4,554 1.1 
Career Executive Assignment I 7,744 0.1 
Career Executive Assignment II 7,668 0.9 
Education Administrator I 6,883 0.5 
Education Programs Assistant 4,492 0.3 
Education Programs Consultant 5,924 5.4 
Education Research and Evaluation Administrator I 6,586 2.6 
Education Research and Evaluation Consultant 5,924 11.1 
Office Technician 2,732 1.6 
Research Analyst II 4,782 1.0 
Staff Services Analyst 3,158 0.2 
   

      Total Personnel Years (PYs)  24.8 

Direct wages are estimated at $1,703,760.  Fringe benefits are assumed to be 31 percent 
of these direct wages.  Total annual continuing costs for program staff are estimated at 
$2,231,926. 
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 Continuing Program Costs – Other 

The CDE determined three primary components of “other” continuing program costs:  (1) 
CDE operating expense and equipment, (2) LEA activities that will be directly impacted 
by CALPADS, and (3) test vendor activities that will be directly impacted by CALPADS.  
Each of these is discussed below.  The CDE provides total costs for all three in this 
single line item of the EAW. 

The CDE assumes that annual operating expense and equipment (OE&E) costs are 
$10,000 per PY.  The CDE estimates annual existing program PYs at 24.8.  Therefore, 
the CDE estimates annual OE&E costs for existing program staff at $248,000. 

The Department of Finance’s Technology Investment Review Unit (TIRU) requested that 
the CDE include the cost of LEAs in the EAWs.  To do so, the CDE identified three of the 
major existing LEA activities that will be directly impacted by CALPADS, and then worked 
with LEAs to estimate costs for these activities.  These activities, and CDE’s estimate of 
annual LEA costs statewide for each, are as follows: 

 Collect, maintain, extract (from local student information 
systems), review, correct, prepare, and submit student 
information required on Standardized Testing and Reporting 
(STAR) program assessment header sheets to the test vendor 
in advance of the test.  The test vendor then generates bar-
coded answer documents and/or bar coded labels for the 
STAR statewide assessments that contain the student 
information submitted by LEAs.  This process is known as the 
“pre-ID” process.  These assessments are used by the CDE to 
comply with NCLB, Title I reporting requirements for adequate 
yearly progress (AYP). 

$10,000,000 

 Collect, maintain, extract (from local human resources 
information systems), review, correct, prepare, and submit the 
professional assignment information form (PAIF) to the CDE.  
This form will be used by CDE to comply with NCLB, Title II 
reporting requirements for high quality teachers. 

$8,500,000 

 Collect, maintain, extract (from local student information 
systems), review, correct, prepare, and submit student 
information required on California English Language 
Development Test (CELDT) header sheets to the test vendor 
in advance of the test.  The test vendor then generates bar-
coded answer documents and/or bar coded labels for the 
CELDT statewide assessments that contain the student 
information submitted by LEAs.  This process is known as the 
“pre-ID” process.  These assessments are used by the CDE to 
comply with NCLB, Title III reporting requirements for English 
language learners. 

   $1,800,000 

 
  Total LEA Costs 

___________ 
$20,300,000 
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Test vendors that contract with the CDE to administer statewide assessments perform 
four activities that will be directly impacted by CALPADS: 

 Collect student-level data required to generate bar-coded answer documents and/or 
bar coded labels for the STAR and CELDT statewide assessments that contain 
student information submitted by LEAs 

 Merge student test results with student demographic and program participation data 
collected separately from LEAs, create a file of student test records, and submit 
these files to the CDE 

 Prepare various reports to allow LEAs and the CDE to review the quality of the 
student test records 

 Provide Internet browser-based capability that allows LEAs to review and edit 
individual student demographic and program participation data elements. 

The CDE reviewed STAR, California High School Exit Examination (CAHSEE), and 
CELDT test vendor contracts to determine the scope of work and contract amount for 
each of these four activities.  Based on this review, the CDE estimates total annual test 
vendor contract costs for these four activities at $39,948,049. 

Adding together OE&E, LEA, and test vendor costs for purposes of the EAW, the CDE 
estimates annual “other” continuing program costs at $60,496,049. 

8.2 Proposed Alternative Cost Worksheet 

 One-Time IT Project Costs – Staff (Salaries and Benefits) 

The CDE estimated the level of state staff effort (days) for each of 15 
development/deployment tasks and 100 subtasks.  These estimates assume that 
vendors will be procured for project management, solicitation document development,  
independent project oversight, business process improvement, and systems integration 
services. 

The CDE converted these estimated State staff days to personnel years (PYs), assuming 
221 days per year per PY.  The CDE distributed total state staff days across four fiscal 
years based upon assumptions made about when major procurement, project 
development, and project deployment steps take place.  The proposed project schedule 
is provided in Section 6.5 of this FSR. 

The CDE applied an assumed cost per state “staff day” in order to estimate total state 
costs for the project.  The CDE assumes that the cost for one State staff day is $396 for 
the duration of the project time frame.  This daily cost, multiplied by the estimated state 
staff days during each fiscal year, provides the cost estimate for each fiscal year.  The 
CDE estimates 14.1 PYs of one-time state staff through the first three months of fiscal 
year 2008/09.  Total one-time staff costs are estimated at $1,242,255. 
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 One-Time IT Project Costs – Hardware Purchase 

The CDE will house CALPADS at the Stephen P. Teale Data Center (Teale).  Teale 
provided the CDE with an estimate of one-time and recurring Teale charges to purchase 
and host the system.  These Teale charges include the purchase of hardware and are 
reflected in another line of this EAW (“Data Center Services”).  Therefore, the CDE 
leaves the “Hardware Purchase” line of the EAW blank. 

 One-Time IT Project Costs – Software Purchase/License 

As noted in the prior hardware purchase paragraph, Teale will purchase required 
operating and support software for CALPADS.  Teale charges include the purchase of 
software and are reflected in another line of this EAW (“Data Center Services”).  
Therefore, the CDE assumes no one-time costs for Teale purchased software in the 
“Software Purchase/License” line of the EAW. 

The CDE assumes that additional software tools will be needed by CDE administrators 
and targeted CDE end-users.  These tools include ad hoc query/reporting and online 
analytical processing.  The CDE assumes that the one-time costs for these tools will be 
$304,600. 

 One-Time IT Project Costs – Contract Services 

The CDE determined that it will enter into the following five contracts: 

 Project management 

 Solicitation document development 

 Independent project oversight 

 Business process improvement 

 Systems integration services. 

The CDE developed estimates for each of these five contract services.  Assumptions 
made to prepare these estimates are presented below.  Although summary form provided 
in Section 2 of this FSR allows the CDE to display the costs for each of these five 
contracts, this EAW does not allow the CDE to display each one separately.  Therefore, 
the CDE discusses each vendor contract in the same order and grouping as required on 
the EAW: 

 Systems Integration (“Software Customization”) – As described in the first two pages 
of this section, the CDE developed a detailed work breakdown structure of more than 
100 activities, and estimated for each the level of effort (as number of days) that a 
contractor would need to complete each task.  Based on these estimates and an 
assumed daily cost of $1,367 for a contractor, total software customization costs are 
estimated at $5.2 million through the end of fiscal year 2008/09. 
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 Project Management – The CDE estimates the development project will span 39 
months, and that a contractor would expend and average of approximately 3.2 days 
per week on project management activities.  The cost per day for the project 
management contractor is estimated at $1,367, as described earlier in this section.  
Total project management costs during the time period shown in the EAWs are 
estimated at $735,227 through the end of fiscal year 2008/09.  Costs incurred for 
project management activities that the CDE incurred prior to July 1, 2005, are not 
shown in the EAWs. 

 Independent Project Oversight – The CDE estimates that the independent project 
oversight contractor will expend ten percent of the time on the project that the 
systems integration contractor expends.  The cost per day for the project oversight 
contractor is estimated at $1,367, as described earlier in this section.  Total project 
oversight costs are estimated at $518,094 through the end of fiscal year 2008/09. 

 Other Contract Services.  The CDE estimates the total costs for other contract 
services at $609,683.  These include the following three services: 

 Solicitation Document Development – The CDE estimates that costs for a 
vendor to develop the CALPADS request for proposal (RFP) and assist with 
evaluation and selection of the systems integrator will be $472, 983. 

 Business Process Improvement – The CDE estimates that costs for a vendor 
to assist with evaluating and improving NCLB related processes impacted by 
CALPADS will be $136,700. 

Total one-time costs for the six contract services identified above are estimated at $7.0 
million through the end of fiscal year 2008/09 

 One-Time IT Project Costs – Data Center Services 

The CDE assumes that Teale Data Center will assist in procuring required hardware and 
operating system software for CALPADS.  The CDE worked with Teale to identify and 
confirm the scope and requirements for data center services.  The requirements include 
a development environment of four servers, a production environment of 11 servers, and 
required storage area network capacity, network components, and digital certificate 
administration.  The CDE estimates that one-time Teale charges at $828,597. 

 One-Time IT Project Costs – Other 

The CDE estimates that operating expense and equipment (OE&E) costs are $10,000 
per PY.  Total one-time IT project staff PYs are estimated at 14.2.  Therefore, the CDE 
estimates OE&E costs for one-time IT project staff at $142,000. 

 Continuing IT Project Costs – Staff (Salaries and Benefits) 

The CDE plans to contract for operations and maintenance of CALPADS.  However, the 
CDE will need one additional, full-time position (1 PY) for on-going CALPADS support.  
This new position’s responsibilities includes business rules updates, definition of new 
business requirements, liaison with the vendor selected to operate and maintain 
CALPADS, technical planning, program coordination, and administration.  The CDE 
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believes that a Senior Programmer Analyst – Specialist (SPA) would be the appropriate 
classification for this new position. 

In addition to this SPA position, the CDE estimates it will need 4.3 additional PYs as 
follows: 

 Two full-time associate governmental program analysts to provide first level 
CALPADS help desk support. 

 One full-time education programs consultant, one full-time office technician, and one-
quarter PY of a staff counsel.  These personnel will be responsible for qualifying 
researchers who request access to CALPADS data, reviewing the purpose of each 
qualified researcher’s request for CALPADS data, tracking each request in 
accordance with Federal Education Rights and Privacy Act (FERPA) and state 
privacy requirements, constructing the data set requested, and transmitting the data 
set to the researcher.  These personnel will also review and respond to all California 
Public Records Act requests. 

The other continuing CDE (“continuing IT project”) cost will be for preparing the post 
implementation evaluation report (PIER), a document required by the Department of 
Finance.  The CDE estimates 108 days of state personnel time, or approximately 0.5 PY, 
will be needed to prepare the PIER, at the same $396 assumed earlier in this section for 
each state day to develop CALPADS.  The CDE also assumes $5,000 to account for 
OE&E costs for this 0.5 PY. 

The CDE assumes that the first full month of CALPADS production will be September 
2008.  Therefore, the first full fiscal year of production is 2009/10.  The CDE estimates 
total continuing IT project costs during fiscal year 2009/10 as follow: 

 $384,068 for recurring annual costs to maintain and operate CALPADS, and to 
support the CALPADS Service Unit 

 $55,500 to prepare the PIER. 

 Continuing IT Project Costs – Hardware Lease/Maintenance 

The CDE intends to contract with Teale Data Center to procure and house the hardware 
required to support CALPADS.  Teale billing rates and monthly charges include the cost 
to support the hardware.  Therefore, the CDE did not include annual hardware 
maintenance/licenses costs in these EAWs. 

 Continuing IT Project Costs – Software Maintenance/Licenses 

The CDE intends to contract with Teale Data Center to procure and maintain the 
software required to support CALPADS.  Teale billing rates and monthly charges include 
the cost to maintain the software, and are displayed on a separate line item of the EAWs.   
Therefore, the CDE did not include annual Teals Data Center software maintenance/ 
licenses costs on this line item of the EAW. 
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The CDE did include in this line item the estimated annual maintenance costs for 
additional software tools will be needed by CDE administrators and targeted CDE end-
users.  These tools include ad hoc query/reporting and online analytical processing.  The 
CDE assumes that annually recurring costs for these tools will be $76,150. 

 Continuing IT Project Costs – Contract Services 

The CDE will contract for operations and maintenance of the CALPADS application.  The 
CDE identified the types of services required to support CALPADS, which include second 
and third level help desk support, system and application support, and database 
administration.  The CDE identified the personnel class most appropriate to provide these 
resources and the full-time equivalents required by each personnel class.  The CDE 
converted total estimated FTEs to work days, and then applied the daily cost of $1,367 
for a contractor.  Based on these assumptions, the CDE estimates annual contract 
services costs to operate and maintain CALPADS at $1,213,896.  Costs assumed during 
FY 2008/09 assume that the system’s first full month of production is September 2008. 

 Continuing IT Project Costs – Data Center Services 

The CDE intends to house CALPADS hardware, software, and data at Teale.  Teale 
provided a quote for servicing CALPADS servers, based on specifications for the system 
provided by the CDE.  The CDE estimates that annual Teale charges to support 
hardware, software, and network components at $966,840.  Costs assumed during FY 
2008/09 assume that the system’s first full month of production is September 2008. 

 Continuing IT Project Costs – Other 

The CDE estimates that operating expense and equipment (OE&E) costs are $10,000 
per PY.  Continuing IT PYs are displayed on the “Staff (Salaries & Benefits)” row of the 
EAW.  Therefore, the CDE estimates total OE&E costs for continuing IT project staff each 
fiscal year are based on the assumed PYs each fiscal year. 

 Continuing Existing IT Costs – Information Technology Staff 

The CDE assumes that continuing existing IT staff PYs will include the same 2.2 PYs of 
existing IT staff PYs and associated costs.  Therefore, the CDE estimates total costs for 
continuing existing IT project staff at $144,083. 

 Continuing Existing IT Costs – Other IT Costs 

The CDE estimates that operating expense and equipment (OE&E) costs are $10,000 
per PY.  Total continuing existing IT staff PYs are estimated at 2.2.  Therefore, the CDE 
estimates OE&E costs for continuing existing IT staff at $22,000. 
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 Continuing Existing Program Costs – Program Staff 

The CDE assumes that the continuing existing program staff PYs will include the same 
24.8 program staff PYs and associated costs estimated for existing program staff.  
Assuming the same wages and benefits costs for each classification presented earlier in 
subsection 8.1, the CDE estimates total costs for continuing existing program staff at 
$2,231,926. 

 Continuing Existing Program Costs – Other Program Costs 

The CDE determined three primary components of “other” continuing program costs:  (1) 
CDE operating expense and equipment, (2) LEA activities that will be directly impacted 
by CALPADS, and (3) test vendor activities that will be directly impacted by CALPADS.  
Each of these is discussed below. 

The CDE estimates that operating expense and equipment (OE&E) costs are $10,000 
per PY.  The CDE estimates 29.1 PYs for continuing existing program staff.  Therefore, 
the CDE estimates OE&E costs for continuing existing program staff at $291,000. 

The CDE assumes that continuing existing LEA program costs will not change from 
existing LEA program costs.  LEAs currently provide student demographic and program 
participation data to test vendors, and these data are required to be accurate and up-to-
date.  LEAs will provide the same accurate and up-to-date student demographic and 
program participation data to CALPADS rather than to test vendors.   LEAs currently 
complete and submit to CDE (or to CSIS, in the case of approximately 200 LEAs) a 
professional assignment information form (PAIF) for each teacher.  LEAs will provide the 
same form to CDE, and the information on the PAIF will be captured by CALPADS.  
Therefore, total continuing existing LEA program costs are unchanged at $20.3 million. 

The business process change brought on by CALPADS requires a standardized data 
collection processes.  These changes may result in shifting costs of data collection from 
program areas to data management or information technology areas. 

The CDE assumes that continuing annual test vendor costs will be 10 percent less than 
existing annual test vendor costs.  Instead of submitting student demographic and 
program participation data to test vendors (during the “pre-ID” process), LEAs will submit 
this same information to CALPADS.  This relieves test vendors from performing this 
activity.  Also, test vendors would be relieved from having to provide LEAs with the ability 
to review and update student demographic and program participation data.  This function 
will be provided by CALPADS.  Because the CDE does not yet have current test vendor 
costs, the CDE does not yet include projected annual continuing test vendor costs. 

Adding together OE&E, LEA, and test vendor costs for purposes of the EAW, the CDE 
estimates annual “other” continuing existing program costs at $56.5 million. 



8.  Economic Analysis Worksheets 

California Department of Education   Page 8.11 

The CDE did not include any costs associated with on-going CSIS technical assistance 
to LEAs to support their data submission processes to the CDE and promote the use of 
CALPADS.  The CDE assumes current CSIS operations funding will continue. 

8.3 Economic Analysis Summary Worksheet 

This worksheet is a summary of the existing system/baseline cost worksheet and the 
proposed alternative worksheet.  No new assumptions are made for this worksheet. 

8.4 Project Funding Plan Worksheet 

The CDE will redirect 1.5 positions to support the one-time and on-going costs.  Additional 
funding will be needed to fund all other one-time and incremental annual continuing costs. 
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Exhibit 8-1  Existing System/Baseline Cost Worksheet 
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Exhibit 8-2  Proposed Alternative Cost Worksheet 
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Exhibit 8-3  Economic Analysis Summary Worksheet 
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Exhibit 8-4  Project Funding Plan Worksheet Page 1 of 2 

 



CALPADS Feasibility Study Report 

Page 8.16  California Department of Education 

Exhibit 8-4  Project Funding Plan Worksheet Page 2 of 2 
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Appendix A 

NCLB Reporting Requirements 
One goal established for the California Longitudinal Pupil Achievement Data System 

(CALPADS) by Senate Bill 1453 is “to provide school districts and the State Department of 
Education access to data necessary to comply with federal reporting requirements delineated in 
the No Child Left Behind Act of 2001 (P.L. 107-110).”  This appendix identifies data needed 
within CALPADS to comply with NCLB reporting requirements. 

California’s NCLB reporting requirements primarily stem from California’s adopted 
performance goals and indicators.  California adopted five performance goals, and 12 
performance indicators.  These goals and indicators can be found in California’s Consolidated 
State Application for No Child Left Behind (June 12, 2002), under “California’s NCLB 
Performance Goals and Performance Indicators” (pages 11-13).  This document can be found 
on the California Department of Education’s web site (www.cde.ca.gov), under No Child Left 
Behind. 

This appendix provides a summary of major reporting requirements under NCLB, organized 
by the relevant Title or programs.  This appendix identifies primary types of data needed for 
NCLB reporting, thereby identifying data that must be collected and maintained in the California 
longitudinal pupil achievement data system.  This appendix also identifies how data required to 
meet these reporting requirements currently are being collected through existing data collection 
activities. 

Throughout this appendix, individual data elements required to meet NCLB reporting 
requirements are displayed in italicized text, as shown in this example: 

 English proficiency status. 

In addition to data elements required for NCLB reporting, the CDE identified two additional 
data elements that are needed to support the data system required by SB 1453: 

 A unique student identifier.  A unique ID is needed to match records of 
individual students from one test administration to the next as the 
student progresses through California public schools (longitudinal 
data).  This data element also helps meet two NCLB requirements:  
keep track of continuous enrollment at the same school and district 
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between fall and spring, and to monitor which students are absent or 
exempt from testing. 

 Institution identifier, which is the “CDS” number or county-district –
school number.  This data element is needed to compile NCLB 
required reports for student achievement by district and by school. 

Appendix B to this feasibility study report provides a summary list of required data elements 
identified in Appendix A.   

The remainder of this appendix is organized by NCLB titles, as follows: 

A.1. Title I:  Part A: Improving Basic Programs Operated by LEAs 

A.2. Title II:  Preparing, Training, and Recruiting High Quality Teachers and Principals 

A.3. Title III:  Part A: English Language Acquisition, Language Enhancement, and 

 Academic Achievement Act 

A.4. Title IV:  Part A: Safe and Drug-Free Schools and Communities. 

A.5. Title IX:  General Provisions. 

A.1 Title I:  Part A: Improving Basic Programs Operated by 
LEAs 

The NCLB Act primarily holds schools accountable by requiring them to make “Adequate 
Yearly Progress” (AYP).  To make AYP in California, schools and districts must meet standards 
established for each of the following four criteria: 

 English language arts and math achievement, overall and for each significant subgroup 

 Assessment participation rate, overall and for each significant subgroup 

 Academic performance index (API) progress 

 High school graduation rate. 

In reporting on AYP, schools meet the reporting requirements for a number of California 
performance goals and indicators, including: 

 Performance Goal 1: Indicators 1.1, 1.2, 1.3 

 Performance Goal 2: Indicators 2.2, 2.3 

 Performance Goal 5: Indicator 5.1. 

Finally, Senate Bill 1453 requires that local education agencies (LEAs) maintain test results 
at the “subscore” level.  The bill does not define “subscore.”  The CDE has defined subscore for 
purposes of the CALPADS project, and these definitions are noted in the subsections that 
follow.   
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The four subsections that follow describe the data elements needed to measure each of the 
four criteria that schools must meet to make AYP.  Appendix C to this feasibility study report 
provides a summary of the scores and subscores for each assessment that will be maintained in 
CALPADS. 

A.1.1 English Language Arts and Math Achievement 

The percentage of public school students at proficient or above on the California Standards 
Tests (CSTs) in English Language Arts (ELA) and math, the California Alternate Performance 
Assessment (CAPA), and the California High School Exit Examination (CAHSEE), must meet 
state-determined Annual Measurable Objectives (AMOs) each year.  To determine whether 
schools are meeting AMOs, the CDE will need: 

 Each test taker’s performance level and scale score for the CST in 
English language arts and math, grades 2 – 8 

 Each test taker’s performance level and scale score for the CAPA in 
English language arts and math, grades 2 – 8, and 10 

 Each test taker’s score for the CAHSEE in English language arts and 
math, grade 10.  For SB 1453, the CDE also needs the 11 ELA 
subgroup scores and the 10 math subgroup scores, both number and 
percent correct. 

The percentage of students in numerically significant subgroups (as specified) at proficient or 
above on the CSTs, CAPA, and CAHSEE, must meet annual AMOs.  To determine whether 
numerically significant subgroups of these students are meeting AMOs, for each student the 
CDE must know: 

 Grade level 

 Gender 

 Race/Ethnicity 

 Disability status 

 English proficiency status.   This subgroup includes English Learners 
and Redesignated-Fluent English Proficient (R-FEP) students.  R-FEP 
students will continue to be included only until they have attained the 
proficient or above level on the ELA CST for three years. 

 Economically disadvantage status.  Economically disadvantage status 
determined based on participation in the National School Lunch 
Program and/or parent education level. 

 Migrant status 

 District of residence if different than district of service (for special 
education students). 
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Students included in the calculation are those that have been enrolled in the same school or 
district since the fall.  To determine this, the CDE must know: 

 Whether the student has been continuously enrolled in the school since 
the last California Basic Education System (CBEDS) data collection 

 Whether the student has been continuously enrolled in the district since 
the fall the last CBEDS data collection. 

Currently, all of these data are recorded on the statewide assessment header sheets and 
answer documents.  The test vendors then provide student test result files to CDE that include 
these data elements. 

A.1.2 Assessment Participation Rate 

For each statewide assessment used for AYP, 95 percent of students in the assessed 
grades enrolled on the first day of testing must take the assessment.  To determine this, the 
CDE must know: 

 Number of students in grades 2 – 8, and 10, enrolled on the first day of testing 

 Number of students in grades 2 –8 taking the STAR tests 

 Number of students in grade 10 taking the CAHSEE. 

Currently, LEAs are required to submit an assessment answer document for every student, 
in the grade levels required to take the test, enrolled in the district on the first day of testing, 
regardless of whether the student actually took the test.  The CDE calculates the participation 
rate by dividing the number of completed answer documents by the total number of answer 
documents submitted. 

A.1.3 Academic Performance Index (API) 

The API summarizes results of STAR tests (California standards tests and norm-referenced 
tests) and the CAHSEE.  To meet AYP, schools must have an API above the “status bar” or 
show growth of at least a one point on their API.  To determine API, the CDE needs the same 
CST, CAPA, and CAHSEE information collected for AYP (see subsection A.1.1, above), plus 
the following additional information: 

 Each test taker’s performance level for the CST in English language 
arts and math, grades 9 – 11  

 Each test taker’s performance level for the CST in science and social 
science, grades 9 – 11 

 Each test taker’s performance level for the NRT in English language 
arts and math, grades 2 – 11 
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 Each test taker’s performance level for the NRT in science, grades 9 – 
11, and grades 5 and 8 in subsequent years. 

Currently, the CDE obtains test results from the assessment vendors. 

For all schools with at least 100 students with test results included in the API, the CDE 
determines each school’s rank (in deciles) by school type when compared with similar 
characteristics.  To determine similar characteristics, the CDE needs to know: 

 Student grade from which student has been continuously enrolled at 
the school (paired with next data element to determine a school’s 
mobility exclusions)1 

 Student grade in which student is currently enrolled at the school 
(paired with prior data element to determine a school’s mobility 
exclusions) 

 Student race/ethnicity (already noted in subsection A.1.1, above) 

 Student socioeconomic status (already noted in subsection A.1.1, 
above) 

 For each school, percentage of teachers who are fully credentialed 

 For each school, percentage of teachers who hold emergency 
credentials 

 For each school, percentage of students who are English language 
learners 

 For each school, average class size 

 For each school, whether it is a multi-track, year-round educational 
program. 

Currently, the CDE collects these data elements each fall through the California Basic 
Educational Data System (CBEDS). 

A.1.4 Graduation Rate 

Schools that include the 12th grade must increase (by one-tenth of one percent) their high 
school graduation rate each year, or be above the graduation rate status of 82.8, or have a 0.2 
increase in the graduation rate when the average rate of the last available two years is 
compared with the average rate of the preceding two years.  In order to determine this, the CDE 
needs the following data elements: 

                                                 

1  Calculating a school’s “student mobility” is determined as follows.  If the grade from which this student has been 
continuously enrolled in the school matches the grade in which this student has been continuously enrolled in the 
school, then student is counted as student mobile.  A student is not mobile if "i" and "ii" are different, or if one of 
the values is missing.  The percent of students that are "school mobile" is one of the attributes used to group 
similar schools. 
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 For each school, annual enrollment status of each student in grades 9 
– 12 

 For each school, reason why each student in grades 7 – 12 leaves the 
school. 

Currently, the CDE collects enrollment, graduate, and dropout counts each fall through 
CBEDS.  However, calculating graduation rates from these aggregate counts is problematic. 

A.2 Title II:  Preparing, Training, and Recruiting High Quality 
Teachers and Principals 

Programs under Title II are held accountable primarily through indicators reported for 
Performance Goal 3, Indicators 3.1, 3.2, and 3.3.  

To measure progress on Performance Indicator 3.1, (the percentage of classes being 
taught by “highly qualified” teachers), all schools must report the number of core courses2 being 
taught and, for the teachers teaching these core courses, whether he/she meets NCLB 
requirements.  In addition, the CDE must know the number of courses being taught by teachers 
meeting NCLB requirements in “high-poverty” and “low poverty” schools.  In order to determine 
this, the CDE needs to know: 

 For each teacher, whether each course taught by the teacher is a “core 
academic” course under NCLB 

 For each teacher teaching each core course, whether the teacher has 
met NCLB requirements for that course 

 For each school, the poverty rate. 

Currently, the CDE collects this information each fall through Consolidated Application 
(ConApp) for Funding Categorical Aid Programs (Part II) (ConApp).     Beginning in the fall of 
2005, the CDE will require LEAs to provide the above ConApp information and the following 
additional information on the CBEDS Professional Assignment Information Form (PAIF): 

 A California Commission on Teacher Credentialing certificate number for each 
certificated staff 

 For each course taught by a certificated staff, the LEA must indicate whether it is a core 
academic course under NCLB requirements, and, if a core course, whether the teacher 
teaching the course meets NCLB requirements for that course. 

                                                 

2  English, Reading/language arts, Mathematics, Science, Civics and Government, Economics, Arts, Foreign 
Language, History, Geography, and Self-contained/elementary multiple subject classes. 
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For Performance Indicator 3.2, (the percentage of teachers receiving high quality      
professional development) districts must report the number of teachers participating in high 
quality professional development.  In order to report this we need to know: 

 For each school, number of teachers teaching core academic courses 

 For each school, number of these teachers who received high quality 
professional development. 

Beginning in the spring of 2004, the CDE will request districts to report: (1) the number of 
teachers in the school teaching core academic classes, and (2) the number of these teachers 
who received high quality professional development.  The CDE is requesting this information on 
the 2004-2005 Consolidated Application for Funding Categorical Aid Programs (Part I) 
(ConApp).  CDE will provide LEAs with federal guidelines on the characteristics of such 
professional development. 

For Performance Indicator 3.3, (the percentage of paraprofessionals who are qualified), 
Title I schools must report the percent of Title I supported paraprofessionals, who assist in 
instruction, that meet NCLB requirements.  To determine this, the CDE needs to know: 

 For each school, whether it receives Title I funding 

 For each Title I school, number of paraprofessionals funded by Title I 
who assisted in instruction  

 For each Title I school, number of these paraprofessionals who meet 
NCLB requirements. 

Beginning in the spring of 2004, the CDE will request LEAs to provide these data on the 
2004-2005 Consolidated Application for Funding Categorical Aid Programs, Part I  

A.3 Title III:  Part A: English Language Acquisition, 
Language Enhancement, and Academic Achievement Act 

The CDE reports Performance Goal 2 (all limited-English proficient students will become 
proficient in English and reach high academic standards, at a minimum attaining proficiency or 
better in reading/language arts and mathematics), Performance Indicators 2.2 and 2.3 under 
AYP.  Under Performance Indicator 2.1 (the percentage of limited-English proficient students 
determined by cohort, who have attained English proficiency by the end of the school year), 
LEAs receiving Title III funds must meet the following two Annual Measurable Achievement 
Objectives (AMAOs) for English learners: 

 Gains in the percentage of students making progress in learning English 

 Gains in the percentage of students attaining English proficiency. 
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The two subsections that follow describe the data elements needed to measure each of 
these two criteria that LEAs must meet in order to meet the AMAO for English learners. 

A.3.1 Gains in the Percentage of Students Making Progress in Learning 
English 

Each LEA must demonstrate annual increases in the percentage of students making 
progress in learning English on the California English Language Development Test (CELDT).  
“Students making progress” include students gaining one proficiency level or attaining or 
remaining at the level of English language proficiency.  English proficiency is defined as “early 
advanced overall”, with all skills at the intermediate level or above. To determine this, the CDE 
needs the following data elements: 

 Student English proficiency status (already noted in subsection A.1.1, 
above) 

 Each test taker’s performance level and scale score for the CELDT, for 
the three subject areas and overall, for the prior and current years 

 For each LEA, whether it is receiving Title III funding. 

The CDE collects the student’s prior CELDT score on the CELDT header sheets.  The CDE 
determines an LEA’s Title III status from an existing Title III database. 

A.3.2 Gains in the Percentage of Students Attaining English Proficiency 

Each LEA must demonstrate annual increases in the percentages of students, within a 
specified cohort, attaining English proficiency, (defined as “early advanced overall”, with all skills 
at the intermediate level or above).  The cohort includes: (1) students with two years of CELDT 
scores who have been in U.S. schools for four or more years, (2) students at the intermediate 
level or above who did not reach English proficiency the prior year, and (3) students below the 
intermediate level the prior year who met the English proficient level.  To determine this, the 
CDE must have the following data elements: 

 Student English proficiency status (already noted in subsection A.1.1, 
above) 

 Student’s first year enrolled in a U.S. school 

 Each test taker’s performance level and scale score for the CELDT, for 
the three subject areas and overall, for the prior and current years  
(already noted in subsection 3.3.1, above) 

 Whether the LEA is receiving Title III funding (already noted in 
subsection 3.3.1, above). 

The CDE collects background information, including the student’s prior CELDT score and the 
student’s first year in a U.S. school on either the CELDT header sheets or from the pre-
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identification (“pre-ID) files created by LEAs and submitted to the CELDT test vendor prior to 
administration of the test.  The CDE determines an LEA’s Title III status from an existing Title III 
database. 

A.4 Title IV:  Part A: Safe and Drug-Free Schools and 
Communities 

Title IV of NCLB requires that a “Uniform Management Information and Reporting System” 
(UMIRS) be established to collect four specific types of school safety related data, specifies the 
source of some of the data, and requires that the data be reported to the public.  California is 
not required to report these data to the federal government.  However, UMIRS does provide 
data related to Performance Goal 4, (all students will be educated in learning environments 
that are safe, drug free, and conducive to learning). The CDE needs the following data for 
UMIRS: 

 Number of students meeting truancy Education Code §48260 criteria 

 Number of students suspended and/or expelled for violence or drug 
use, by Education Code section 

 Information on the types of violence and drug prevention programs 
provided 

 Information on incidence, prevalence, and perceptions of drug use and 
violence. 

The CDE plans to obtain this information as follows: 

 Truancy rate.  To calculate this, the CDE needs the total number of students meeting 
truancy Education Code §48260 criteria (numerator) in one school year and a school’s 
CBEDS enrollment (denominator).  The CDE will begin collecting this new §48260 
information during the spring of 2004 on the 2004-2005 Consolidated Application for 
Funding Categorical Aid Programs (Part I). 

 Suspension and expulsion rates.  To calculate this, the CDE needs the total number of 
students suspended and/or expelled for violence or drug use, by Ed Code section 
(numerator) in one school year and a school’s CBEDS enrollment (denominator).  The 
CDE will begin collecting aggregated data for this new §48260 information during the 
spring of 2004 on the 2004-05 Consolidated Application for Funding Categorical Aid 
Programs (Part I). 

 Information on the types of violence and drug prevention programs provided.  The CDE 
will collect this data from the California Healthy Kids Annual Report. 

 Information on incidence, prevalence, and perceptions of drug use and violence.  The 
CDE will collect this data from the California Healthy Kids Annual Report. 
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The Gun-Free Schools Act (GFSA), which was reauthorized by NCLB as section 4141 
(under NCLB Title IV), requires LEAs requesting Elementary and Secondary Education Act 
(ESEA) funds to submit specified expulsion information related to firearms.  For all expulsions 
due to bringing a firearm to school or possessing a firearm at school, districts must submit, by 
school, the type of firearm, whether the student was referred to an alternative school or 
program, whether the terms of the expulsion was shortened to a term of less than one year, and 
whether the student was disabled.  To determine this based on student level data, the CDE 
needs the following data: 

 Student exit/withdrawal reason code.  Codes would need to include the 
following:  

 “Student was expelled with no further participation in an academic program 
working toward the completion of a high school diploma or GED certificate or 
its equivalent”.  This is an existing California School Information Services 
program exit/withdrawal reason code.  

 “Student referred to an alternative school or program” 

 Student reason for discipline.  One of these codes would indicate 
“Possessing, selling, or furnishing a firearm” – an existing California 
School Information Services program reasons for discipline code. 

 Student grade level  (already noted in subsection A.1.1, above) 

 Student type of firearm brought to school or possessed at school 

 Whether the term of expulsion was shortened to a term of less than 
one year 

 Student disability status (already noted in subsection A.1.1, above). 

The CDE will begin collecting this new information during the spring of 2004 on the 2004-05 
Consolidated Application for Funding Categorical Aid Programs (Part I).  Because the new 
ConApp form will be just for information about students expelled for bringing a firearm to school 
or possessing a firearm at school, the new form asks only for the last four data elements above 
and whether the student was referred to an alternative school or program. 

A.5 Title IX: General Provisions 

Under the Unsafe School Choice Option defined in Title IX of NCLB, each state receiving 
NCLB funds must implement a statewide policy that requires a student attending a persistently 
dangerous public elementary or secondary school, or who becomes a victim of a violent criminal 
offense while at school, be allowed to attend a safe public school.  This also provides data for 
Performance Indicator 4.1 (the percentage of persistently dangerous schools, as defined by 
the State). 
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In California, a public school is considered to be “persistently dangerous” if the following two 
conditions exist for three-consecutive years: 

 The school has a federal or state gun-free schools violation or a violent criminal offense 
has been committed by a student or a non-student on school property 

 The number of students expelled for any of nine specified criminal offenses considered 
to be violent, exceed one of two specified rates:  (1) three expulsions for a school with 
less than 300 students, or (2) one expulsion for every 100 students, for larger schools. 

To determine whether a school is persistently dangerous based on site level data, the CDE 
needs to know: 

 Number of students expelled for each of nine specified offenses 

 The school year in which each expulsion occurred. 

The CDE collects this information on the Consolidated Application for Funding Categorical 
Aid Programs (Part I). 
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Appendix B 

Data Elements Required to 
Compile NCLB Reports 

The appendix provides a summary of the data elements required to meet No Child 
Left Behind (NCLB) reporting requirements.  Exhibit B-1, following this page, lists the 
data elements identified in Chapter 3 of this needs assessment report.  The exhibit 
identifies where the Department of Education (CDE) now collects these data, and, if the 
data element is not collected, how the CDE plans to collect these data through an 
existing data collection.  Data elements needed to meet reporting requirements in more 
than one NCLB title are listed once, under the NCLB title that first drives the data 
element.  

In addition to data elements required for NCLB reporting, the CDE identified two 
additional data elements that are needed to support the data system required by SB 
1453: 

 A unique student identifier.  A unique ID is needed to match records of 
individual students from one test administration to the next as the student 
progresses through California public schools (longitudinal data).  This data 
element also helps meet two NCLB requirements:  keep track of 
continuous enrollment at the same school and district between fall and 
spring, and to monitor which students are absent or exempt from testing. 

 Institution identifier, which is the “CDS” number or county-district –school 
number.  This data element is needed to compile NCLB required reports 
for student achievement by district and by school. 
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  Title I Part A:  Education for the Disadvantaged (student-level data) 
 Each test taker’s performance level and scale score for the CST in 

English language arts and math, grades 2 – 8 
 Each test taker’s performance level and scale score for the CAPA in 

English language arts and math, grades 2 – 8, and 10 
 Each test taker’s score for the CAHSEE in English language arts and 

math, grade 10.  For SB 1453, the CDE also needs the 11 ELA subgroup 
scores and the 10 math subgroup scores, both number and percent 
correct. 

 Student grade level 
 Student gender 
 Student race/ethnicity 
 Student disability status 
 Student English proficiency status.   This subgroup includes English 

Learners and Redesignated-Fluent English Proficient (R-FEP) students.  
R-FEP students will continue to be included only until they have attained 
the proficient or above level on the ELA CST for three years. 

 Student economically disadvantage status.  Economically disadvantage 
status determined based on participation in the National School Lunch 
Program and/or parent education level. 

 Student migrant status 
 Student district of residence if different than district of service (for special 

education students). 
 Whether student has been continuously enrolled in the school since the 

fall 
 Whether student has been continuously enrolled in the district since the 

fall 
 Number of students in grades 2 – 8, and 10, enrolled on the first day of 

testing 
 Number of students in grades 2 –8 taking the STAR tests 
 Number of students in grade 10 taking the CAHSEE 
 Each test taker’s performance level and scale score for the CST in 

English language arts and math, grades 9 – 11 
 Each test taker’s performance level for the CST in science and social 

science, grades 9 – 11 
 Each test taker’s performance level for the NRT in English language arts 

and math, grades 2 – 11 
 Each test taker’s performance level for the NRT in science, grades 9 – 

11, and grades 5 and 8 in subsequent years 

Now 
collected on 
statewide 
assessment 
header 
sheets and 
answer 
documents 

Now 
determined by 
counting 
assessment 
answer 
sheets 
submitted by 
LEAS for 
every student 

Now 
provided to 
CDE by test 
vendors. 

Now provided to 
CDE by test 
vendors.  NOTE:  
these API 
elements are in 
addition to the 
first three 
elements listed in 
this exhibit, 
which also are 
needed for AYP 
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 Student grade from which student has been continuously enrolled at the 
school 

 Student grade in which student is currently enrolled at the school  
 For each school, percentage of teachers who are fully credentialed 
 For each school, percentage of teachers who hold emergency credentials 
 For each school, percentage of students who are English language 

learners 
 For each school, average class size 
 For each school, whether it is a multi-track, year-round educational 

program 
 For each school, annual enrollment status of each student in grades 9 – 

12 
 For each school, reason why each student in grades 7 – 12 leaves the 

school 
 
 

  Title II Part A:  Preparing, Training, and Recruiting Highly Qualified 
Teachers 

 For each teacher, whether each course taught by the teacher is a “core 
academic” course under NCLB 

 For each teacher teaching each core course, whether the teacher has 
met NCLB requirements for that course 

 For each school, the poverty rate 
 For each school, number of teachers teaching core academic courses 
 For each school, number of these teachers who received high quality 

professional development 
 For each school, whether it receives Title I funding 
 For each Title I school, number of paraprofessionals who assisted in 

instruction in Title I funded programs 
 For each Title I school, number of these paraprofessionals who meet 

NCLB requirements 
 For each teacher, whether the teacher is fully credentialed 
 For each school, average class size 
 For each school, whether it is a multi-track, year-round educational 

program 
 
 
  Title III Part A:  English Language Acquisition 

 Each test taker’s performance level and scale score for the CELDT, for 
the three subject areas and overall, for the prior and current years 

 Student’s first year enrolled in a U.S. school 
 For each LEA, whether it is receiving Title III funding 

On 
assessment 
header 
sheet 

Will be collected 
on Fall 2005 
CBEDS - PAIF

Now collected 
on CBEDS 

Now collected 
on answer 
sheets and 
CBEDS.  
Needed to 
rank a 
school’s API 
within similar 
schools 

Will be 
collected on 
2004-2005 
Con App 

Now collected 
only by CSIS 
LEAs. 
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  Title IV Part A:  Safe and Drug-Free Schools and Communities 
 Number of students meeting truancy Education Code §48260 criteria 
 Number of students suspended and/or expelled for violence or drug use, 

by Education Code section 
 

 Information on the types of violence and drug prevention programs 
provided 

 Information on incidence, prevalence, and perceptions of drug use and 
violence 

 
 Student exit/withdrawal reason code  
 Student reason for discipline 
 Student type of firearm brought to school or possessed at school 
 Whether the student was referred to an alternative school or program 
 Whether the term of expulsion was shortened to a term of less than one 

year 
 

 
  Title IX General Provisions 

 Number of students expelled for each of nine specified offenses 
 The school year in which each expulsion occurred 

 
 

Will be on 
California 
Healthy Kids 
Annual Report 

Now collected 
on Con App 

Will be on 
2004-2005 
Con App – 
aggregated 
data 

Will be on 2004-
2005 Con App – 
on form used 
only for students 
expelled for 
firearm 

Only needed if expulsions for firearms 
are tracked using student level records
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Appendix C 

Assessment Scores and Subscores 
Senate Bill 1453 requires that LEAs retain pupil achievement data from assessments that 

include, to the extent possible, subscore data within each content area.   This is a functional 
requirement for CALPADS identified in section 3 of this feasibility study report.  The CDE 
reviewed the assessments and identified subscores for each.  Exhibit C-1, following this page, 
presents a summary of scores and subscores. 
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Exhibit C-1.  Assessment Scores and Subscores 

Assessment  Subjects Scores Subscores 

 STAR – Standardized 
Testing And Reporting:  
California Standards 
Tests (CSTs) 

 English-language 
arts 

 Mathematics 

 Science (a) 

 History (a) 

 Scale 

 Performance level 

 Reporting 
clusters 

 STAR – Standardized 
Testing And Reporting:  
California Alternate 
Performance 
Assessment (CAPA) 

 English-language 
arts 

 Mathematics 

 Science (a) 

 Scale 

 Performance level 

 None 

 STAR – Standardized 
Testing And Reporting:  
California Achievement 
Tests, Sixth Edition 
Survey (CAT/6 Survey) 

 Reading/Language 

 Mathematics 

 Science (a) 

 Spelling (a) 

 Scale 

 National percentile 
rank 

 Normal curve 
equivalents 

 Stanine (b) – divides 
NPR distribution into 
nine parts 

 None 

 STAR – Standardized 
Testing And Reporting:  
Spanish Assessment of 
Basic Education, 
Second Edition 
(SABE/2) 

 Reading (a) 

 Language (a) 

 Mathematics (a) 

 Spelling (a) 

 Scale 

 Reference group 
percentile rank 

 Normal curve 
equivalents 

 Stanines (b) – divide 
NPR distribution into 
nine parts 

 None 

 CAHSEE – California 
High School Exit Exam 

 English-language 
arts 

 Mathematics 

 Scale 

 Pass or fail 

 Math – # and 
% correct in 
10 areas 

 English-
language arts 
–  # and % 
correct in 5 
areas, and 1 
scale score 
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Exhibit C-1.  Assessment Scores and Subscores 

(continued) 

Assessment  Subjects Scores Subscores 

 CELDT – California 
English Language 
Development Test 

 Listening 

 Speaking 

 Reading 

 Writing 

 Overall 

 Comprehension  

 

 Scale – current and 
prior year 

 Performance level – 
current and prior year 

 

 None 

(a) Not required for NCLB reporting, but to be retained in CALPADS 

(b) Stanine is a standardized score with nine categories and a standard deviation of 1.96.  The name comes from the 
fact that stanine scores range from a low of 1 to a high of 9. 
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